
DIVCOUNTY DESCRIPTION TOTAL PROJECT STATUSFILE

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

07 $961,500 8/27/10 - Kevin Lacy approved this 
project as a Divisionwide project based 
on B/C being higher than 3.0, which was 
the most recent cutoff for adding W-
projects to the TIP.  9/16/10 - 
Requested structure to be set up in 
SAP.  9/29/10 - Notified RTE and 
Project Mgr. that PE funds were 
released and available.  10/15/10 - 
Requested a ROW/Utilities let date of 
4/13 and Construction let date of 10/13 
based on the Division's estimate.  
Estimated Let 6/30/14.  ROW 
Certification complete.  7/2/14 - Kevin 
Lacy approved Construction funds to 
$770K with a new B/C of 11.99.  6/1/15 - 
Under construction.  7/27/15 - Est 
completion 6/23/2015.  11/19/15 - 
Project complete pending RTE final 
inspection.

07-10-201 8/27/2010NC 62 at SR 1545 (Old Glencoe 
Road).

Alamance

Improve intersection alignment and 
sight distance by realigning SR 
1545 further north on NC 62 so that 
it no longer intersects with NC 62 
at a skewed angle.  Install left turn 
lanes on NC 62 at the SR 1545 
intersection.  Purchase ROW to 
protect sight triangles.  Some 
adjustments may be needed to the 
vertical alignment to optimize sight 
distance.

99% Chris 
Smitherman: 
(336) 487-0075.

45337.3.FR
4

07 $250,000 MOBILITY PROJECT: Plans by 
Division.  Companion funding provided 
by U-5538C. 7/8/15 - JKLacy approved 
$250K HSIP funds to be used for this 
project (for Mobility).  Approved mobility 
funds to be transferred to U-5538C 
(WBS 44113.3.3).  9/28/15 - Design in 
progress.

07-15-309 7/15/2015MOBILITY PROJECT:  NC 119 @ 
SR 1981 (Trollingwood-Hawfields 
Rd)/SR 2126 (Old Hillsborough 
Rd) in Mebane.

Alamance

Install left-turn lanes on all four 
approaches.

15% Chris 
Smitherman:  
(336) 487-0075.

44113.3.3

11 $230,000 District / Division to prepare any needed 
plans.  11/25/15 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.

11-15-209 11/24/2015SYSTEMIC US 21 in Alleghany and 
Yadkin Counties.

Alleghany/ 
Yadkin

Replace approximately 71 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or older) guardrail end 
teminials with NCHRP 350 TL-3 
approved end terminals.

10% Brandon 
Whitaker:  (336) 
835-4241.

11 $110,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

11-16-202 2/19/2016SYSTEMIC US 321 in Avery Co. 
between Watauga Co. Line  (MP 0) 
and TN state Line (MP 2.4)

Avery

Replace approximately 34 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.

11 $220,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

11-16-208 2/19/2016SYSTEMIC NC 194 in Avery Co. 
between US 19E (MP 0) and 
Watauga Co. Line (MP 27.95)

Avery

Replace approximately 72 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.

06 $30,000 Signal Plan by Signals Design Section, 
Mobility & Safety. Construction By 
Division 6.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/8/16:  Requested 
structure to be set up in SAP with CON 
9/2016.  2/23/16:  Notified RTE and 
Division that PE funds were approved.

06-15-376 11/24/2015NC 211 at NC 242Bladen

Upgrade the existing flasher to 
include supplemental dual ground 
mounted "Vehicle Entering When 
Flashing" signs, with actuated 
"bouncing ball" flashing beacons, 
on both of the NC 211 approaches.

10% Scott Pridgen: 
(910) 437-2611.

50138.3.149
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03 $685,000 Plans to be done by Division.  3/9/12: 
Approved by Kevin Lacy in statewide W-
project selection meeting.   5/31/12:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested March 2014 ROW and 
Utilities let date and July 2015 
Construction let date.  6/22/12:  Notified 
RTE and Division that PE funds were 
approved.

03-11-109 3/9/2012SR 1130.Brunswick

The project will realign SR 1130 
and install the proper super 
elevation to improve safety along 
this corridor.

10% David Leonard:  
(910) 341-2000

45333.3.9

03 $977,000 Plans to be done by Division.  8/21/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  9/3/15 - 
Requested structure to be set up in 
SAP.  Requested ROW/Utilities 3/2017, 
Construction 9/2017.  9/8/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.   
9/29/15:  Notified RTE and Division that 
PE funds were approved.

03-12-112 8/21/2015US 17 and SR 1357 (Smith Avenue)Brunswick

Convert Full Movement Crossover 
to an Unsignalized Superstreet.

10% Katherine Hite 
(910) 341-2000

50138.3.106

03 $1,100,0 Plans to be done by Division.  6/21/13: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  8/19/13 - Per 
Matt Carlisle, still working on getting a 
let date from the Division.    9/18/13:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested February 2015 Construction 
let date.  9/25/13:  Notified RTE and 
Division that PE funds were approved.

03-13-225 6/21/2013US 17 at SR 1302 (Shingletree 
Road) and US 17 at SR 1167 
(Persimmon Road).

Brunswick

Construct directional lefts at full 
movement crossovers for two 
adjacent three legged intersections 
along US 17.

10% David Leonard:  
(910) 341-2000

45333.3.FS
17

03 $2,401,0 Plans to be done by Division 3 DDC.  
12/19/13 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
Need Let date from Division in order to 
set up project.  3/5/14:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
3/2016 ROW/Utilities let date and 
8/2016 Construction let date.  10/22/15 - 
Req'd increase of $131K for PE.  
12/3/15 - Notified RTE and Division that 
add'l PE funds approved.

03-13-264 12/19/2013SR 1115 (Stone Chimney 
Road/Old Ferry Connection Road) 
between NC 211 to Dead End.

Brunswick

Project will widen road, provide 
shoulder rumble strips (Vibraline), 
and resurface.

10% David Leonard:  
(910) 341-2000

45333.3.FD
25

03 $803,000 Plans to be done by Division.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  3/11/16:  
Requested structure to be set up in SAP 
with ROW 12/2018 and CON 10/2019.  
3/14/16 - Requested PE funds.  
3/22/16:  Notified RTE and Division that 
PE funds were approved.

03-14-286 11/24/2015US 17 and SR 1165 (Thomasboro 
Rd.)/SR 1304 (Pea Landing Rd.)

Brunswick

Remove signal and replace with 
superstreet with siznalized U-turns.

10% David Leonard:  
(910) 341-2000

50138.3.184

13 $100,000 Signal plans to be developed by the 
Mobility & Safety Division.   1/8/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  3/23/16:  
Requested structure to be set up in SAP 
with CON 10/2016.  3/24/16 - 
Requested PE funds.

13-09-205 1/8/2016SR 3412 (Sandhill Road) at SR 
1224 (Sandhill School 
Road/Oakview Road) in Asheville.

Buncombe

Install an actuated traffic signal.

50138.3.195
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13 $1,250,0 Plans to be developed by the Division.  
12/17/12: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
1/3/13 - Still waiting on let date.  Per 
Bucky, Division is considering revising 
scope and increasing cost.  3/5/14: 
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested 6/2014 Construction Let 
date.  9/28/15 - On hold.  2/5/16 - 
Rescoping project - determined ROW 
funds needed.  Working with RTE to 
divert some CON funds to ROW.

13-12-213 12/17/2012SR 2002 (Riceville Rd.) from US 
70 to SR 2419 near Haw Creek.  
Total Length = 3.63 miles.

Buncombe

Install 1' paved shoulder and 2" 
pavement overlay on SR 2002.

10% Jason Willis:  
(828) 298-2741.

45343.3.FD
8

13 $8,000 Plans to be developed by the Division.   
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-14-212 1/8/2016SR 1369 (Mt. Carmel Road) near 
SR 1373, near Asheville.  Total 
Length = 0.2 mile.

Buncombe

Install +/- 300' of guardrail along 
this 0.20 mile section of SR 1369.

13 $255,000 Plans to be developed by the Division.  
2/23/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
2/11/16 - JKLacy approved change in 
scope and updated cost to  $245K 
CON.  3/11/16:  Requested structure to 
be set up in SAP with CON 5/2016.  
3/14/16 - Requested PE funds.  
3/24/16:  Notified RTE and Division that 
PE funds were approved.

13-15-201 2/23/2015SR 3449 (Beaverdam Rd.) from SR 
1156 to SR 3471 near Candler.  
Total length = 4.8 miles.

Buncombe

Install +/- 4775' of guardrail along 
this 4.8 mile section of SR 3449.

10% Jason Willis:  
(828) 298-2741.

50138.3.183

13 $475,000 MOBILITY PROJECT:  Plans to be 
developed by the Division.  2/19/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.

13-15-205 2/18/2016MOBILITY PROJECT:  US 19-23 
(Patton Avenue) at NC 63 (New 
Leicester Hwy)

Buncombe

Construct an additional auxiliary 
lane on NC 63 in order to provide 
triple lefts onto US 19-23 NB with 
an exclusive right turn lane onto US 
19-23 SB.  Construct an additional 
left turn lane on US 19-23 NB onto 

13 $1,150,0 Plans to be developed by the Division.   
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-15-209 1/8/2016I-26 EB from the I-40 EB on-ramp 
to a point just north of SR 3431.

Buncombe

Extend the I-40 EB on-ramp to tie 
into the widening that is currently 
underway on project B-5178, which 
starts just north of SR 3431.  length 
= 0.27 mile.  Note:  Including the 
widening that is occurring under B-
5178, the ramp will be extended 
approximately 2,500'.

13 $500,000 To be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-16-201 2/19/2016SYSTEMIC: NHS routes (I-40, I-
240, US 19-23, US 25, US 25A, 
and US 70) in Buncombe County

Buncombe

Systemic effort to Upgrade +/-137 
substandard guardrail end 
terminals to current standards.

13 $231,000 Plans to be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-16-205 2/19/2016SYSTEMIC:  US 74A and US 19 
Business in Buncombe County.

Buncombe

Systemic effort to upgrade ±64 end 
terminals to the current standard.

13 $200,000 Plans to be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-16-206 2/19/2016SYSTEMIC:  NC 151, NC 251, NC 
280, NC 694 in Buncombe County.

Buncombe

Systemic effort to upgrade ±55 
substandard end terminals to 
current standards.

13 $215,000 Plans to be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-16-207 2/19/2016SYSTEMIC:  NC 9, NC 63, NC 81, 
NC 112, NC 146, NC 191 in 
Buncombe County.

Buncombe

Systemic effort to upgrade ±59 
substandard end terminals to 
current standards.
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13 $500,000 To be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-16-202 2/19/2016SYSTEMIC:  I-26 in Buncombe and 
Madison Counties, I-40 in 
Buncombe, McDowell, & Burke 
Counties, I-240, and US 74 in 
Rutherford County

Buncombe, 
McDowell, 
Burke

Systemic Positive Guidance:  
Install Polyurea on parts of I-26 and 
I-40 in Buncombe County and 
relense snowplowable markers on 
I-40, I-26, I-240, and US 74 in 
Division 13.

13 $360,000 Plans to be developed by the Division.  
3/6/12: Approved by Kevin Lacy as a 
Divisionwide W-project based on a 
serious pattern of wet Interstate 
crashes.   See file for more justification.  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested May 2012 ROW/Utilities let 
date and May 2012 Construction let 
date.  3/23/12: Notified RTE and 
Division that PE funds were approved. 
2/22/13 - Notified by RTE that project is 
complete.  8/21/14 - Re-opened the 
Construction WBS in order to re-let for 
OGFC.  9/30/14 - Opens 9/17/14, 
available 10/13, int. completion 10/31, 
completion 11/25.  3/23/15 - Temp 
paving, contractor to complete when 
paving restrictions are lifted.  9/28/15 - 
Project complete, awaiting RTE final 
inspection.

13-11-216 3/6/2012I-40 EB from Exit 119 (SR 1002)  to 
the Catawba County line.

Burke

Mill and resurface roadway for 
approximately 2,200' to improve 
surface water runoff.

99% Tim Anderson 
828-652-3344.

45343.3.1

13 $40,000 Plans to be developed by the Mobility 
and Safety Division.   1/8/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

13-14-202 1/8/2016SR 1002 (Center Street) at SR 
1761 (Main Street) in Hildebran.

Burke

Install an actuated flasher.

13 $85,000 Signal plans to be developed by the 
Mobility & Safety Division.   1/8/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  3/23/16:  
Requested structure to be set up in SAP 
with CON 10/2016.  3/24/16 - 
Requested PE funds.

13-14-208 1/8/2016I-40 Westbound Ramps at SR 
1761 (Exit 118), in Hildebran.

Burke

Install an actuated traffic signal.

50138.3.197

13 $240,000 Plans to be developed by the Division.  
11/25/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
1/6/16 - Requested structure to be set 
up in SAP with CON 4/2016.  2/4/16 - 
Notified RTE and Division that PE funds 
were approved.

13-15-208 11/24/2015SYSTEMIC:  I-40 in Burke and 
McDowell Counties

Burke/McDow
ell

Replace +/-70 substandard 
(NCHRP 350 TL-2, NCHRP 230, or 
older) guardrail end terminals with 
NCHRP 350 TL-3 approved end 
terminals.

10% Tim Anderson 
828-652-3344.

50138.3.141

10 $350,000 Plans by Division.  8/21/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.   9/2/15 - Requested 
structure to be set up in SAP.  
Requested Construction 8/2016.  
9/8/15 - Requested PE funds and 
notified Div/RTE they are pending 
approval.  9/24/15:  Notified RTE and 
Division that PE funds were approved.  
11/19/15 - Construction Summer 2016

10-15-211 8/21/2015NC 49 and SR 1309 (Stough Rd)Cabarrus

Install directional crossover along 
NC 49 at SR 1309 (Stough Rd) and 
install a U-turn with a bulb out 
downstream.

10% Sean Epperson 
(704) 983-4400.

50138.3.102

10 $20,000 Plans by Division.  11/25/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  1/6/16 - Requested 
structure to be set up in SAP with CON 
4/2016.  2/4/16 - Notified RTE and 
Division that PE funds were approved.

10-15-232 11/24/2015NC 3 (Mooresville Road) @ SR 
1616 (Tuckaseegee Road/Rankin 
Road) near Kannapolis.

Cabarrus

Install a Traffic Signal.

10% Sean Epperson 
(704) 983-4400.

50138.3.132
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10 $786,000 Plans by Division.  11/25/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  1/6/16 - Requested 
structure to be set up in SAP with ROW 
9/2016 and CON 4/2017.  2/4/16 - 
Notified RTE and Division that PE funds 
were approved.

10-15-236 11/24/2015NC 49 @ SR 1157 (Old Charlotte 
Road) near Concord. INCENTIVE 
APPLIED.

Cabarrus

Install directional lefts on NC 49 @ 
SR 1157 & downstream single 
signalized U-turn lanes with bulb-
outs.

10% Sean Epperson 
(704) 983-4400.

50138.3.129

10 $210,000 Plans by Division.   2/19/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

10-16-209 2/19/2016NC 3 and SR 1601 (Odell School 
Road)

Cabarrus

Install a right turn lane on NC 3 at 
SR 1601 and install a traffic signal.

10 $250,000 SYSTEMIC GUARDRAIL END UNITS 
REPLACEMENT:  Plans by Division.  
8/20/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
10/23/15 - Requested structure to be set 
up in SAP.  Requested Construction 
2/2016.  10/26/15 - Requested PE funds 
and notified Div/RTE they are pending 
approval.  12/21/15:  Notified RTE and 
Division that PE funds were approved.

10-15-225 8/20/2015SYSTEMIC - Interstate: I-85 in 
Cabarrus and Mecklenburg, I-77 in 
Mecklenburg, I-485 in 
Mecklenburg, I-277 in 
Mecklenburg; US Routes: US 52 in 
Stanly

Cabarrus, 
Mecklenburg, 
& Stanly

Systemic Project: Replace existing 
BCT guardrail end units

10% Sean Epperson 
(704) 983-4400.

50138.3.117

11 $29,000 Signals Design to prepare revised 
signal plans.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/1/16:  Requested 
structure to be set up in SAP with CON 
4/2016.  2/23/16:  Notified RTE and 
Division that PE funds were approved.  
Revised signal plans received.

11-15-206 11/24/2015US 321 at Hospital Ave. Signal 
Inventory # 11-0828.

Caldwell

Upgrade signal to provide  4 
section FYA displays for NB and 
SB approaches of US 321. Install 
backplates for NB and SB signal 
heads.

10% Daniel Adams:  
(336) 903-9136

50138.3.143

11 $33,000 Signals Design to prepare revised 
signal plans.  1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  3/8/16:  Requested 
structure to be set up in SAP with CON 
6/2016.  3/11/16 - Requested PE funds.  
3/21/16:  Notified RTE and Division that 
PE funds were approved.

11-15-208 1/8/2016US 64/NC 18 at Virginia St..Caldwell

Revise the traffic signal to provide 
a 4 section FYA for the both 
approaches onUS 64/NC 18 and 
install backplates on theUS 64/NC 
18 approaches.

50138.3.177

11 $160,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

11-16-203 2/19/2016SYSTEMIC US 64 in Caldwell Co. 
between Burke Co. Line  (MP 0) 
and MP 11.6 near SR 1720.

Caldwell

Replace approximately 50 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.

11 $185,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

11-16-204 2/19/2016SYSTEMIC US 64 in Caldwell Co. 
between MP 11.6 near SR 1720 
and the Alexander Co Line. (MP 
19.65)

Caldwell

Replace approximately 60 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.

11 $185,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

11-16-205 2/19/2016SYSTEMIC US 321 in Caldwell Co. 
between the Burke Co. Line ( MP 
0) and MP 28.5).

Caldwell

Replace approximately 73 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.
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01 $155,000 Plans by Division.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.

01-14-295 1/8/2016SR 1224 (Old Swamp Road) 
between 550' south of SR 1225 
(Lilly Road) and 1200' north of SR 
1225 (Lilly Road), a length of 1750'

Camden

Improve superelevation and overlay 
with BST

01 $605,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  5/14/15:  Requested 
structure to be set up in SAP.  
Requested ROW 11/2015 and 
Construction 3/2016.  6/3/15:  Notified 
RTE and Division that PE funds were 
approved.  Meeting with PEF to scope 
design.  7/27/15 - Design scope 
complete - negotiating design cost.  
9/28/15 - Awaiting NTP from PSMU.  
12/16/15 - 75% plans complete.  CFI 
scheduled for 1/14/16.

01-14-300 2/23/2015US 17 at US 17 Business (Main 
Street).

Camden

Offset US 17 northbound right turn 
lane away from through lanes with 
concrete channelization island.  
Channelize median to only allow 
left turns from side street onto 
southbound US 17, with an 
acceleration lane in the median.  
Remove northbound and 
southbound left turn lanes at 
median crossover.

25% Jason 
Davidson:  (252) 
482-7977

50138.3.65

02 $1,926,0 6/22/10: Requested Al Avant to add 
project to Draft STIP.  Construction FFY 
13.  Draft STIP tentatively scheduled to 
be approved in 2/11.  7/8/11: Board 
approved TIP on 7/7/11.  Requested PE 
funds.  8/4/11: Notified RTE and PM that 
PE funds have been approved.  
10/27/11: At his request, I told Haywood 
Daughtry that we didn't have a problem 
with the Division moving the let date 
from FFY 13 to FFY 12 (Aug. 2012) if 
SMO would allow it.  2/3/14 - Hold 
pending study.  4/9/15 - Requested 
ROW/Utilities be amended to TIP for 
$45K.  4/16/15 - Requested scope 
change from raised median to safety 
improvements.  6/1/15 - Est. completion 
date is 6/2016.  2/5/16 - ROW 
acquisition is complete.

02-08-207 6/1/2011US 70 from 1000 feet west of Willis 
Road to Banks Street.

Carteret

Safety improvements including the 
upgrading of four existing traffic 
signals along US 70 with steel 
poles and mast arms, installation 
of a new traffic signal with steel 
poles and mast arms at the 
intersection with Savannah 
Avenue, evaluation and refinement 
of the coordinated signal system, 
construction of a westbound right 
turn lane on US 70 at Bridges 
Street, additional storage capacity 
for the eastbound left turn 
movement from US 70 onto 
Bridges Street, and removal of 
valley gutter across Friendly Road 
and relocation of drop inlets.  
(Length = 2.71 miles.)

10% Steve Hamilton:  
(252) 830-3490.

46142.3.1

02 $140,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  5/14/15:  Requested 
structure to be set up in SAP.  
Requested 11/2015 Construction Let 
date.  6/3/15:  Notified RTE and Division 
that PE funds were approved.  
9/28/2015 - Design complete.  
11/19/15 -  Let 11/2015.  Est. 
completion date is 8/2016.

02-14-323 2/23/2015US 70 at SR 1127 (Masontown 
Road).

Carteret

Relocate westbound right turn lane 
away from through lanes.  Modify 
splitter island on southbound side 
street and construct left turn 
channelization island in median.

20% Steve Hamilton:  
(252) 830-3490.

50138.3.60

02 $57,169 Plans by Division 2.   1/8/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

02-15-376 1/8/2016SR 1124 (Nine Mile Road) between 
SR 1125 (Lake Road) and SR 1195 
(Bur Oak Road)

Carteret

Install guardrail in area of pipe 
under road for Milldam Branch and 
resurface with open-graded asphalt 
friction course (OGAFC).
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12 $680,000 A PEF will design directional crossover.  
NCDOT Signals Design to design 
actuated "Signal Ahead" signs and 
signal revision.  9/24/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting based on it being 
able to be let by 9/30/13. (Have some 
room in FFY 13 to let some projects.)  
11/13/12:  Per Jhamrick, no ROW 
needed.  12/14/12:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested September 
2013 Construction let date.  1/8/12:  
Notified RTE and Division that PE funds 
were approved.  12/1/14 - Have received 
final plans from PEF.  ROW to begin in 
Spring 2015.

12-12-402 9/24/2012NC 16 at SR 1746 (Burris Rd.) & 
the intersection of NC 16 at SR 
1739 (E 20th St.)  Project is eligible 
for "Limited Movement Crossover 
Incentive".  (B/C = 2.19 without 
incentive, 4.47 with incentive)

Catawba

Construct a limited movement 
crossover at SR 1746.  
Modify traffic signal at SR 1739 to 
include protected/permitted 
phasing for NB NC 16 and 
incorporate actuated "Signal 
Ahead" signs for NB NC 16.

25% Byron Engle:  
(704) 480-9032.

45342.3.9

12 $475,000 Division to prepare geometric plans and 
Signals Design to prepare signal plans.  
9/23/13 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
11/27/13:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested October 2014 
ROW/Utilities let date and February 
2016 Construction let date.  12/9/13:  
Notified RTE and Division that PE funds 
were approved.  12/1/14 - To ROW in 
12/2014, Let for construction in Spring 
2016.

12-13-402 9/23/2013SR 1005 (Startown Road) at SR 
1165 (Settlemyre Bridge Road).

Catawba

Construct a 125 foot turn lane for 
the SB approach on SR 1005.

10% Byron Engle:  
(704) 480-9032.

45342.3.FD
13

12 $30,000 Signals Design to prepare revised plans 
to include alternate phasing for the NB 
left turn.  11/25/15 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.

12-15-211 11/24/2015NC 16 at the I-40 WB ramps. 
Signal inventory # 12-1627

Catawba

Upgrade signal to provide FYA for 
the NB left turn. Install backplates 
with reflectorized borders. Install 
pedestrian signals.

10% Byron Engle:  
(704) 480-9032

08 $950,000 Needed from Division Design Construct 
Unit.  3/9/12: Approved by Kevin Lacy in 
statewide W-project selection meeting.   
4/3/12:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested September 
2013 ROW and Utilities let date and 
April 2014 Construction let date.  
6/6/12 - Notified RTE and Division that 
PE funds were approved.  8/6/12 - Told 
Div. and RTE that moving schedule up a 
year due to developer issues was OK 
with us, send in a schedule change 
form to SMO.  2/5/16 - Accepted 
12/17/15.  Final estimate has not been 
paid.  Awaiting RTE final inspection.

08-12-830 3/9/2012SR 1717 (Jack Bennett Road) west 
of SR 1716 (Big Woods Road).

Chatham

Realign horizontal curve just west 
of SR 1716.

99% Allison 
Whitesell:  (910) 
944-2344.

45338.3.7

08 $837,000 Plans needed from Division Design 
Construct Unit.  8/21/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  8/31/15 - Requested 
structure to be set up in SAP.  
Requested ROW 4/2016, Construction 
3/2017.  Requested PE funds and 
notified Div/RTE they are pending 
approval.  9/8/15 - Req'd schedule 
change to SMO per Division's request to 
ROW 2/2016, CON 7/2016.  9/9/15:  
Notified RTE and Division that PE funds 
were approved.  2/5/16 - Scheduled for 
Letting 7/12/16.

08-15-660 8/21/2015US 64 at SR 1716 (Big Woods 
Rd)/SR 1941 (Seaforth Rd) 
**Limited Movement Incentive 
applied.

Chatham

Construct a directional crossover

10% Allison 
Whitesell:  (910) 
944-2344.

50138.3.91
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14 $146,000 Plans to be developed by the Division.  
8/21/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
9/2/15 - Requested structure to be set 
up in SAP.  Requested ROW/Utilities 
12/2015, Construction 2/2016.  9/8/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.  
9/24/15:  Notified RTE and Division that 
PE funds were approved.

14-15-218 8/21/2015SR 1330 (Cold Branch Rd.) from 
SR 1307 to SR 1328, near 
Hayesville.  Total Length = 3.41 
miles.

Clay

Install +/- 6000' of shoulder 
guardrail on SR 1330.

10% Wesley 
Grindstaff: (828) 
321-4105.

50138.3.101

12 $825,000 Plans will be developed by Division 
Design or private consultant.   1/8/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.

12-13-405 1/8/2016NC 226 (Polkville Road) at SR 
1337 (Zion Church Road).

Cleveland

Construct a roundabout.

12 $660,000 Division staff to prepare plans.  
2/23/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

12-14-403 2/23/2015SR 2263 (Margrace Road) and SR 
2487 (Kings Mtn Blvd.).

Cleveland

Construct a roundabout

10% Byron Engle:  
(704) 480-9032.

12 $500,000 District to provide any needed plans   
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

12-15-404 1/8/2016NC 226 in Cleveland Co. between 
Gragg Dr. and Lester Lane.
SR 1918 (Stanley Lucia Rd.) in 
Gaston Co. at curve located east of 
SR 1923 at MP 4.5.

Cleveland 
and Gaston

Install high friction pavement, 
speed reduction markings , and 
upgrade guardrail.

06 $1,980,0 Plans needed.  6/21/13 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  9/4/13 - Per Ray 
McIntyre, we still need to discuss 
companion funding in further detail with 
Kevin.  He'll do that soon and hopefully 
be able to amend this project to the TIP 
in Oct./Nov. 2013.  11/14/13 - Per Ray 
McIntyre, the official rule for 
supplemental safety funding to fund 
through HSIP process instead of SPOT 
process is 33%.  This project is at 
26%.  RTE David Phipps is looking at 
alternatives.  3/27/14 - Waiting on 
SPOT prioritization.  2/4/15 - Needs to 
stay on this status update list since 
HSIP funds will be used.

06-13-248 6/21/2013US 74 at SR 1001 (Hallsboro Road)Columbus

Construct a diamond interchange.

20% Scott Pridgen: 
(910) 437-2611.

53086

06 $4,210,0 Plans needed.  9/4/13 - Requested TIP 
amendment for October 2013 (handout) 
and November 2013 (approval).  ROW 
2/2015; CON 2/2016.  Once approved, 
W-5206T needs to be deleted and PE 
funds taken down.  Request FHWA 
approval of funds since new W-project 
will be overpass.  9/20/13 - Per Ray 
McIntyre, this project on 10/2013 
Handout and 11/2013 TIP amendment 
approval.  W-5206T deleted.  11/20/13 - 
PE funds approved.  2/6/15 - JKLacy 
approved add'l $195K for 
ROW/Utilities.  3/23/2015 - R/W plans 
complete.

06-13-248 6/21/2013US 74 at SR 1574 (Old US 74)Columbus

Construct an overpass.

85% Scott Pridgen: 
(910) 437-2611.

43741.3.FS

06 $2,905,0 Plans needed by Division.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  2/10/16:  
Requested structure to be set up in SAP 
with ROW 6/2017 and CON 8/2018.  
3/4/16:  Notified RTE and Division that 
PE funds were approved.

06-14-324 11/24/2015US 74 from SR 1824 to just east of 
the Brunswick County Line.

Columbus

Construct a continuous green t 
signalized intersection on US 74 at 
NC 87, convert all full movement 
crossovers from SR 1824 (Water 
Tank Road) to just east of the 
Brunswick County Line to leftovers 
and close the crossover at SR 
1878 (Old NC 87).

10% Scott Pridgen: 
(910) 437-2611.

50138.3.153
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06 $2,000,0 Plans by Division.  5/28/15 - Approved 
by Kevin Lacy due to wet crash issues - 
on the condition that the project be 
constructed this CY.  $2M is the max. 
HSIP funds to be used.  6/15/15:  
Notified RTE and Division that PE funds 
were approved.  9/28/15 - Under 
construction.

06-15-325 5/28/2015US 74 from SR 1435 (Union Valley 
Road) to US 74 Business.

Columbus

Improve the cross-slope and 
superelevation of US 74.

99% Scott Pridgen: 
(910) 437-2611.

50138.3.66

06 $245,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  4/17/15:  Requested 
structure to be set up in SAP.  
Requested 12/2015 ROW/Utilities date 
and 12/2016 Construction Let date.  
5/11/15:  Notified RTE and Division that 
PE funds were approved.  2/5/16 - ROW 
N/A

06-15-338 2/23/2015US 701 from 1400 feet south to 
600 feet north of SR 1005 
(Peacock Road)

Columbus

Improve the superelevation through 
a reverse curve

75% Scott Pridgen: 
(910) 437-2611.

50138.3.47

06 $651,000 By Division.  No PE funds required per 
Division 6.   2/19/16 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.

06-16-393 2/19/2016***SYSTEMIC POSITIVE 
GUIDANCE***  Two Sections of I-
95 in Robeson County  
1.  I-95 from South Carolina Line to 
MM 16 (10000095 00.000 to 
16.000)
2.  I-95 from MM 22 to MM 39 
(10000095 22.000 to 39.00)

County

Install thermoplastic pavement 
markings and snow plowable 
marker lenses on I-95 from South 
Carolina Line to MM 16.
Install thermoplastic pavement 
markings and snow plowable 
marker lenses on I-95 from MM 22 
to MM 39.

02 $24,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  5/14/15:  Requested 
structure to be set up in SAP.  
Requested 6/2016 Construction Let 
date.  6/3/15:  Notified RTE and Division 
that PE funds were approved.

02-13-268 2/23/2015SR 1167 (Kelso/Williams Road), 
0.14 mile west of SR 1175 
(Aviation Drive) toward SR 1004 
(Madame Moores Lane)

***High Friction Surface Treatment 
Project***
***Federal funds only***

Craven

Install high friction surface course 
treatment through curve, a length 
of approximately 175 feet.

10% Steve Hamilton:  
(252) 830-3490.

50138.3.58

02 $23,100 Plans by TMSD.  8/21/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  9/3/15 - Requested 
structure to be set up in SAP.  
Requested Construction 4/2016.  
9/8/15 - Requested PE funds and 
notified Div/RTE they are pending 
approval.  9/24/15:  Notified RTE and 
Division that PE funds were approved.

02-15-366 8/21/2015US 70 at SR 1922 (Taberna 
Way/Commercial Drive)

Craven

Signal upgrade including stacked 
red LEDs on US 70 and provision 
of signal heads over each lane.

10% Steve Hamilton:  
(252) 830-3490.

50138.3.105

02 $72,600 Plans by TMSD.  11/25/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  2/8/16:  Requested 
structure to be set up in SAP with ROW 
5/2016 and CON 9/2016.  2/23/16:  
Notified RTE and Division that PE funds 
were approved.  3/18/16 - Per PHD, PE 
should have been $5K, not $500.  Req'd 
add'l $4500 for PE.

02-15-366 11/24/2015SR 1309 (Glenburnie Road) at 
Elizabeth Avenue

Craven

Signal upgrade including stacked 
red LEDs on both Glenburnie 
approaches and pedestrian heads 
coordinated with New Bern 
multiuse trails project along both 
sides of Glenburnie from Elizabeth 
to Brunswick.

10% Steve Hamilton:  
(252) 830-3490.

50138.3.148

Page 9 3/28/2016



DIVCOUNTY DESCRIPTION TOTAL PROJECT STATUSFILE

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

06 $1,966,5 7/12/10 - Kevin Lacy approved this 
project based on B/C being higher than 
3.0, which was the most recent cutoff 
for adding W-projects to the TIP.  
9/2/10: Amended to the 2009-2015 
STIP.  ROW FFY 12, Construction FFY 
12.  10/7/10: Requested PE funds.  
11/4/10: Notified RTE and Division that 
PE funds have been approved.   
2/5/2016 - Under construction.  Est. 
completion 4/2016.

06-10-721 7/12/2010NC 24-210 (Grove Street) from 
Ramsey Street/Green Street to the 
Cape Fear River Bridge and I-95 
Business/US 301 (N. Eastern 
Blvd.) from NC 24-210 to Person 
Street.

Cumberland

Construct a raised median with 
fencing along Grove Street and N. 
Eastern Blvd. and provide 
upgraded pedestrian 
accommodations along both 
streets.

99% Scott Pridgen: 
(910) 437-2611.

45428.3.1

06 $355,000 Plans by Division.  8/19/13:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested July 
2014 ROW/Utilities let date and July 
2015 Construction let date.  7/27/15 - 
LET 9/2/15.  9/28/15 - Est. comp. 
10/2016.

06-10-778 6/21/2013SR 1104 (Strickland Bridge Road) 
from SR 1105 (Graham Road) to a 
point just south of Brookmere 
Place.  NOTE - LOOK AT 
WITHOUT COMPANION FUNDS 
of $150K - B/C is 4.2.

Cumberland

Construct a left turn lane on SR 
1104 at SR 1105, and grade/wedge 

95% Scott Pridgen: 
(910) 437-2611.

45336.3.FD
30

06 $125,000 Plans needed.  3/22/13: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  7/22/13 - Amended 
to the TIP at July 2013 Board meeting.  
Sent schedule of ROW/Utilities = 
7/2014; Construction = 7/2015 to SMO.  
Requested $300,000 in PE funds.  
8/7/13:  Notified Region and Division 
that PE funds were authorized.  
7/27/15 - JKLacy agreed to low bid of 
~$4.5M.

06-11-127 3/22/2013SR 1007 (Owen Drive) from I-95 
Business/US 301 to Walter Reed 
Road.

Cumberland

Construct a median, add 
pedestrian signal heads, push 
buttons and marked crosswalks to 
existing signalized intersections, re-
build signal at SR 1141 
(Cumberland Road) to box in span 
wire.

90% Scott Pridgen: 
(910) 437-2611.

44102.3.1

06 $342,000 Plans needed from Signal Design and 
Division.  6/25/12: Approved by Kevin 
Lacy in statewide W-project selection 
meeting.   7/11/12:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested April 2013 
ROW/Utilities let date, and April 2014 
Construction let date.  REQUESTED 
HRRR FUNDS.  8/9/12:  Notified RTE 
and Division that PE funds were 
approved.  5/22/15 - Working with R/W 
coordination with property owners.  
ROW 9/30/14, LET 12/2/2015.  
9/28/15 - Finalizing R/W & revising 
design.

06-12-198 6/25/2012SR 2238 (Sand Hill Road) at SR 
2252 (Chicken Foot Road).

Cumberland

Install a traffic signal, construct a 
right turn lane on Chicken Foot 
Road, lengthen the right turn lane 
on Sandhills Road,  and connect to 
new developer funded signal at SR 
2242 (Braxton Road) approximately 
400 feet east.  SELECTED FOR 
HRRR FUNDS.

75% Scott Pridgen: 
(910) 437-2611.

45336.3.21

06 $390,000 Plans by Division.  9/24/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   12/14/12:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested Feb. 2014 ROW date and 
Feb. 2015 Construction let date.  
3/23/2015 - Let to contract.  5/22/15 - 
Under construction.  9/28/15 - Est. 
comp. 10/2015.

06-12-203 11/1/2012US 301 at SR 1121 / SR 2243 
(McDonald/Roslin Farm Rd)

Cumberland

Construct left turn lanes on both 
approaches of US 301

99% Scott Pridgen: 
(910) 437-2611.

45336.3.FR
24

06 $950,000 Plans by Division, signal plan revision 
by Signals & Geometrics.  12/17/12: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  2/7/13:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested February 2014 
ROW/Utilities let date and February 
2015 Construction let date.   2/20/13:  
Notified RTE and Division that PE funds 
were approved.  9/30/14 - Move ROW to 
8/29/2014, LET 2/2015.  3/23/15 -  Let 
to contract.  5/22/15 - Under 
construction.  9/28/15 - Est. comp. 

06-12-217 12/17/2012SR 1103 (Galatia Church Rd) at 
SR 1102 (Gillis Hill Rd).  SR 1103 
(Galatia Church Rd) at SR 1112 
(Stoney Point Rd).  SR 1112 
(Stoney Point Rd) at SR 1102 
(Gillis Hill).

Cumberland

Close and Cul-de-sac Galatia 
Church at Gillis Hill.  Improve skew 
at the intersection of Galatia 
Church at Stoney Point Rd.  Add 
left turn lanes on Stoney Point at 
Gillis Hill, and right turn lanes on 
all approaches (to enable this 
intersection to handle the increase 
in traffic that will result from closing 

99% Scott Pridgen: 
(910) 437-2611.

45336.3.26
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06 $3,750,0 Plans by Division.  12/17/12: Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  3/4/13 - Per Ray 
McIntyre, project is scheduled to be 
amended to the TIP at the May Board.  
Since the March Board was cancelled, 
the handout for information will not be 
given until the April Board.  7/10/13 - 
Sent schedule of ROW/Utilities = May 
2014; Construction = May 2015 to 
SMO.  9/30/14 - ROW July 2014, CON 
5/2015.  6/2/15 - Project Let 5/19/15.  
9/28/15 - Under construction.

06-12-223 12/17/2012SR 2220 (Tom Starling Rd) from 
US 301 to NC 87, located just 
outside the limits of the City of 
Fayetteville and the Town of Hope 
Mills.

Cumberland

2' symettrical widening, realign two 
reverse curves, construct left turn 
lane at SR 2333 intersection

90% Scott Pridgen: 
(910) 437-2611.

50079.3.1

06 $1,250,0 Plans needed by Division and Signals 
Unit.  12/17/12: Approved by Kevin Lacy 
in statewide W-project selection 
meeting.  2/7/13:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested April 2014 
ROW/Utilities let date and April 2015 
Construction let date.  2/20/13:  Notified 
RTE and Division that PE funds were 
approved.  1/27/14 - 75% plan review.  
3/23/2015 - 90% complete.  5/22/15 - 
Project Let to contract.  7/27/15 - Under 
construction.  9/28/15 - Est. comp. 
6/2016.

06-12-226 12/17/2012NC 59 (Main Street / Hope Mills 
Road) from SR 1112 (Rockfish 
Road) to SR 1003 (Camden Road).

Cumberland

Restripe the eastbound left turn at 
Rockfish Road, construct a raised 
concrete median from just east of 
Golfview Drive to the signalized 
Wal-Mart Entrance, Widen NC 59 
west of Golfview for an additional 
westbound through lane, widen 
Golfview Drive for dual left turn 
lanes, extend the concrete island 
west of Wal-Mart signal to close 
the crossover at the Village 
Shopping Center, re-stripe NC 59 
to extend the westbound left turn 

90% Scott Pridgen: 
(910) 437-2611.

45336.3.27

06 $483,000 Signal Plan by Signal Design Section; 
All other plans to be done by Division.  
3/22/13: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
5/9/13:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested March 2014 
ROW/Utilities let date and November 
2014 Construction let date.  12/3/14 - 
Est. Construction Let date is 4/15/2015.  
4/27/15 - Approved $448K for 
Construction.  5/22/15 - Under 
construction.  9/28/15 - Est. comp. 
4/2016.

06-13-237 3/22/2013US 401 (Ramsey St) at SR 1607 
(Elliott Bridge Rd), with SR 1607 
being under stop sign control.

Cumberland

Signal installation (w/flashing 
yellow arrow for left turns off of US 
401), widen US 401 to provide SB 
right turn lane, widen SR 1607 to 
extend turn lanes, and provide 
channelization.

95% Scott Pridgen: 
(910) 437-2611.

45336.3.29

06 $1,370,0 Signal plans to be done by Signals 
Section.  All other plans to be done by 
Division.  8/28/13:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested July 2014 
ROW/Utilities let date and July 2015 
Construction let date.  9/24/13 - Notified 
RTE and Division that PE funds were 
released and available.  3/27/14 - Public 
Workshop 3/11/14.  7/27/15 - LET 
9/16/2015  9/28/15 - Est. comp. 10/2016.

06-13-246 6/21/2013SR 1403 (Reilly Road) from SR 
1400 (Cliffdale Road) to 
Willowbrook/Kimridge in 
Fayetteville.

Cumberland

Signalize the intersection at Jeffrey 
Drive.  Install a signalized 
directional crossover at 
GlenAllen/Northumberland.  Install 
Pedestrian facilities.  Construct 
raised median throughout section.

90% Scott Pridgen: 
(910) 437-2611.

45336.3.FD
34

06 $515,000 Plans by Division.  8/19/13:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
August 2014 ROW/Utilities let date and 
August 2015 Construction let date.  
7/27/15 - LET 9/2/2015  9/28/15 - Est. 
comp. 10/2016.

06-13-246 6/21/2013SR 1104 (Strickland Bridge Road), 
from the southern intersection of 
SR 3365 (Hackney Loop) to just 
south of SR 1109 (Dundle Rd), in 
the City of Fayetteville.

Cumberland

Construct left turn lanes on 
Strickland Bridge Rd at  SR 4029 
(Kerfield), SR 1109 (Dundle), and 
SR 3089 (Ridge Manor).  Provide 
two foot symmetrical widening on 
Strickland Bridge Road throughout 

95% Scott Pridgen: 
(910) 437-2611.

45336.3.FD
31

Page 11 3/28/2016



DIVCOUNTY DESCRIPTION TOTAL PROJECT STATUSFILE

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

06 $4,735,0 Plans needed.  9/4/13 - Requested TIP 
amendment for October 2013 (handout) 
and November 2013 (approval).  ROW 
11/2014; CON 11/2015.  9/20/13 - Per 
Ray McIntyre, this project will be on 
October 2013 Handout for Information 
and scheduled for November 2013 TIP 
amendment approval.  11/8/13 - 
Requested PE funds.  11/20/13 - 
Notified Division and Region that PE 
funds have been approved.  12/3/14 - 
ROW moved due to Cultrual Resources 
review.  2/5/2016 - To be Let 12/2015.

06-13-246 6/21/2013I-95 Business / US 301 from NC 87 
south to NC 59.

Cumberland

Revise all of the full movement 
crossovers in the corridor to limited 
movement leftovers with U-turns.  
Also make safety improvements 
along the service roads to include 
revising the traffic control, creating 
cul-de-sacs to improve intersection 
spacing, and realignment.

85% Scott Pridgen: 
(910) 437-2611.

45849.3.FR
1

06 $305,000 Plans needed by Division and Signals.  
8/19/13:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested September 
2014 ROW/Utilities let date and 
September 2015 Construction let date.  
8/22/13 - Anna Twohig changed the 
CON let date to 12/2014 per Jerry 
Bradley's request.  3/27/14 - Surveys 
6/2014, ROW 9/2014, LET 9/16/2015. 
9/28/15 - Est. comp. 11/2016.

06-13-247 6/21/2013SR 1400 (Cliffdale Road) at 
McPherson Church Road, in the 
City of Fayetteville.

Cumberland

Widen the WB leg of Cliffdale 
Road to provide an additional thru 
lane (new lane pattern: 
left/thru/thru-right).  Widen the NB 
leg of McPherson Church Rd to 
provide a right turn lane.  Add 
pedestrian signals to each leg of 
the intersection.

90% Scott Pridgen: 
(910) 437-2611.

45336.3.FD
32

06 $3,855,0 Plans by Division, with Signal Plans by 
Traffic Systems Operation Unit.  
12/19/13 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
Need Let date from Division in order to 
set up project.  3/3/14:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
12/2014 ROW/Utilities let date and 
12/2015 Construction let date.  3/27/14 - 
Requesting firm.  6/2/14 - Requested 
$210K increase in PE funds - will now 
be $460K.  9/17/14 - Construction 
increased to $3,045,000 and will need 
to be Raleigh Let.  7/27/15 - ROW to 
8/28/2015.

06-13-268 12/19/2013NC 24-NC 87 (Bragg Blvd) from 
Winston Ave to MLK WB ramps; 
and NC 24-NC 210 (Rowan St) 
Between Ray Ave and Ramsey St  
[30000024/NC 24: MP 11.79 - 
13.25 (1.46 mile); and 13.98 - 
14.19 (0.21 mile)]

Cumberland

Construct raised median on Bragg 
Blvd from Glenville Ave to MLK; 
and Rowan from Ray to Ramsey.  
Recommend directional 
crossovers at Glenville, Westmont, 
and Filter Plant. Close existing 
crossover at Winston.  Upgrade 
existing signal at Ames St to 
include "Time of Day" FYA phasing 
for EB Bragg, additional thru head 
(each dir) Bragg Blvd, and FYA for 

90% Scott Pridgen: 
(910) 437-2611.

45336.3.FS
39

06 $3,200,0 Plans needed by Roadway Design.  
3/24/14: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
$3.2M in HSIP funds to be added to B-
4491.  ROW 12/2015, CON 12/2017.  
12/3/14 - Note, project will stay of 
Project Status list until completion.  
Although centrally Let, because this 
project uses HSIP funds, the project 
status will need to be tracked and the 
RTE will need to perform final 
inspection to ensure safety 
improvements constructed.  8/10/15 - 
Per SAP, ROW moved to 3/2016, Let 
moved to 3/2018.  Add'l design revisions 
req'd to accommodate future 
development.

06-14-280 3/24/2014US 301 at NC 59Cumberland

Replace Bridge.  Revise 
interchange ramps and service 
roads.  Widen NC 59 to a four-lane 
divided section.

10% Rekha Patel: 
(919) 707-6301.

38389

06 $1,755,0 Plans by Division.  9/19/14 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  11/7/14:  Requested 
structure to be set up in SAP.  
Requested 9/2015 ROW/Utilities date 
and 9/2016 Construction Let date.  
11/20/14:  Notified RTE and Division 
that PE funds were approved.  3/23/15 - 
Public hearing 4/2015.  5/22/15 - 
Second hearing to be held end of June 
to show revisions after first hearing.  
7/27/15 - Working with hotels on 
access.  9/28/15 - Plans sent to ROW.

06-14-306 9/19/2014NC 53 (Cedar Creek Road), from 
0.5 mile west of I-95 to 0.5 mile 
east of I-95.

Cumberland

Construct raised median with 
directional crossovers/bulbout (for 
U-turns) on each end and midway 
of the section. Construct mid-block 
pedestrian crosswalks with refuge 
islands, one west of I-95 and two 
east of I-95. Install rectangular 
rapid flashing beacons at the 
crossings. Construct sidewalk. 
Resurface project area.

85% Scott Pridgen: 
(910) 437-2611.

50138.3.FR
34
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06 $216,000 Plans needed from Signals Unit.   
9/19/14 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
12/29/14:  Requested structure to be set 
up in SAP.  Requested 4/2015 
ROW/Utilities date and 9/2015 
Construction Let date.  1/9/15:  Notified 
RTE and Division that PE funds were 
approved.

06-14-306 9/19/2014SR 1113 (Waldo's Beach Road) at 
SR 1112 (Rockfish Road) and SR 
1003 (Camden Road).

Cumberland

Install a traffic signal at each 
intersection.

90% Frank West: 
(910) 486-1452.

50138.3.FD
41

06 $255,000 Plans needed by Division and Signals 
Unit.  2/23/15 - Approved by Kevin Lacy 
in statewide W-project selection 
meeting.  4/17/15:  Requested structure 
to be set up in SAP.  Requested 2/2016 
ROW/Utilities date and 2/2017 
Construction Let date.  5/11/15:  Notified 
RTE and Division that PE funds were 
approved.

06-14-325 2/23/2015US 401 Bypass (Pamalee Drive) at 
Blanton Road

Cumberland

Construct crosswalks with 
pedestrian signals, construct a 
short section of sidewalk and 
construct a raised concrete island 
along the west leg of Pamalee 
Drive.

70% Scott Pridgen: 
(910) 437-2611.

50138.3.44

06 $325,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  4/17/15:  Requested 
structure to be set up in SAP.  
Requested 2/2016 ROW/Utilities date 
and 2/2017 Construction Let date.  
5/11/15:  Notified RTE and Division that 
PE funds were approved.

06-14-326 2/23/2015SR 1600 (McCormick Bridge Rd), 
curve located approximately 0.3 
mile southeast of SR 1798

Cumberland

Wedge curve to improve 
superelevation, and resurface 
project limits

70% Scott Pridgen: 
(910) 437-2611.

50138.3.45

06 $640,000 Plans are not needed.  2/23/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  4/17/15:  
Requested structure to be set up in 
SAP.  Requested 12/2015 Construction 
Let date.  5/11/15:  Notified RTE and 
Division that PE funds were approved.

06-15-336 2/23/2015SR 1704 (Palestine Road) from US 
401 to SR 1609 (E. Reeves Bridge 
Road)

Cumberland

Construct 2 feet paved shoulders 
on SR 1704 (Palestine Road)

90% Scott Pridgen: 
(910) 437-2611.

50138.3.46

06 $196,000 Plans by Division.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  3/11/16:  Requested 
structure to be set up in SAP with CON 
9/2016.  3/14/16 - Requested PE funds.  
3/21/16:  Notified RTE and Division that 
PE funds were approved.

06-15-348 1/8/2016NC 24/87 (Bragg Blvd), from Odell 
to McKenzie in the Town of Spring 
Lake.

Cumberland

Construct Raised Median.

50138.3.180

06 $805,000 Roadway by Division. Signal Plans by 
TM&S Div.  5/22/15 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.  7/2/15 - Requested structure 
to be set up in SAP.  Requested ROW 
2/2017, Construction 3/2018.  7/7/15 - 
Requested PE funds.  8/13/15:  Notified 
RTE and Division that PE funds were 
approved.  9/28/15 - Surveys requested.

06-15-350 5/22/2015I-95Bus/US 301 (Eastern Blvd), 
from Brock St to SR 1006 (Person 
St). City of Fayetteville.

Cumberland

Construct raised median with 
directional crossovers at Brock St 
and Bell St; Pedestrian 
improvements, to include ped 
heads at Russell Street; and 
upgrade signal at Person St to a 
four-section flashing yellow arrow 

10% Scott Pridgen: 
(910) 437-2611.

50138.3.83

06 $792,000 Plans needed by Division and Signal 
Unit.  11/25/15 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.  2/1/16:  Requested structure 
to be set up in SAP with ROW 4/2017, 
CON 4/2018.  2/23/16:  Notified RTE 
and Division that PE funds were 
approved.

06-15-351 11/24/2015US 401 (Ramsey Street from SR 
1615 (Stacy Weaver Drive) to Wal-
Mart Entrance

Cumberland

Construct marked crosswalks with 
pedestrian signal heads at the 
following intersections with US 401 
(Ramsey Street):  Wal-Mart 
Entrance, Meadowcroft Drive, 
Treetop Drive, and Stacy Weaver 

10% Scott Pridgen: 
(910) 437-2611.

50138.3.146
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06 $998,000 Plans need by Division and Signals 
Unit.  5/22/15 - Approved by Kevin Lacy 
in statewide W-project selection 
meeting.7/2/15 - Requested structure to 
be set up in SAP.  Requested ROW 
12/2016, Construction 12/2017.  7/7/15 - 
Requested PE funds.  8/13/15:  Notified 
RTE and Division that PE funds were 
approved.  11/19/15 - Surveys 

06-15-351 5/22/2015US 401 (Raeford Road) from SR 
1400 (Cliffdale Road) to SR 1593 
(Hoke Loop Road)

Cumberland

Convert the full movement three 
full movement crossovers to left-
over/u-turns (Tunbridge Drive, 
Laneridge Way/Sykes Pond Road, 
and mid-point crossover), construct 
a right turn lane on Hoke Loop 
Road at Raeford Road, provide a 
protected/permitted left turn phase 
for WB Raeford Road, remove split 
phasing at Cliffdale Road to 

20% Scott Pridgen: 
(910) 437-2611.

50138.3.84

06 $965,000 Plans by Division.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  3/11/16:  Requested 
structure to be set up in SAP with CON 
11/2016.  3/14/16 - Requested PE 
funds.  3/21/16:  Notified RTE and 
Division that PE funds were approved.

06-15-352 1/8/2016SR 1605 (Johnson Farm Rd) from 
SR 1600 (McCarthur Rd) to SR 
1606 (Elliot Farm Rd)

Cumberland

Two feet symmetrical widening

50138.3.181

06 $785,000 Plans by Division.  8/21/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  9/8/15 - Requested 
structure to be set up in SAP.  
Requested ROW/Utilities 12/23/2016, 
Construction 1/24/2018.  9/10/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.  
9/22/15:  Notified RTE and Division that 
PE funds were approved.  2/5/16 - 
Surveys received 12/5/15.

06-15-358 8/21/2015SR 1600 (McCormick 
Bridge/McArthur Rd) curve at SR 
1605 (Johnson Farm Rd), and 
adjacent curve located south of SR 
1605. Within limits of the City of 
Fayetteville, and Fort Bragg.

Cumberland

Realign, widen, and wedge the 
curve on SR 1600 at the 
intersection with SR 1605. Widen 
and wedge the adjacent curve 
located south of SR 1605.

20% Scott Pridgen: 
(910) 437-2611.

50138.3.109

06 $400,000 Plans needed by Division.  8/21/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  9/8/15 - 
Requested structure to be set up in 
SAP.  Requested ROW/Utilities 
1/20/2017, Construction 2/21/2018.  
9/10/15 - Requested PE funds and 
notified Div/RTE they are pending 
approval.  9/24/15:  Notified RTE and 
Division that PE funds were approved.  
2/5/2016 - Surveys requested 12/9/15.

06-15-363 8/21/2015SR 1141 (Cumberland Road) from 
SR 1219 (Ireland Drive) to SR 1149 
(Boone Trail)

Cumberland

Construct sidewalk north and south 
of SR 1141 (Cumberland Road) 
between SR 1219 (Ireland Drive) 
and SR 1149 (Boone Trail) with 
curb ramps at both intersections.  
Also construct signalized 
crosswalks at both intersections.

20% Scott Pridgen: 
(910) 437-2611.

50138.3.110

06 $320,000 Pavement marking plans will be needed 
as well as a revised signal plan for the 
intersection of NC 24 at Wade-Stedman 
Road.  11/25/15 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.  2/1/16:  Requested structure 
to be set up in SAP with CON 7/2017.  
2/23/16:  Notified RTE and Division that 
PE funds were approved.

06-15-364 11/24/2015NC 24 from SR 2022 (Carol Street) 
to the west intersection with Circle 
Street

Cumberland

Road Diet Conversion (Four Lane 
to Three Lane)

10% Scott Pridgen: 
(910) 437-2611.

50138.3.147

06 $200,000 Revised signal plan needed.   1/8/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  3/11/16:  
Requested structure to be set up in SAP 
with CON 10/2016.  3/14/16 - 
Requested PE funds.  3/22/16:  Notified 
RTE and Division that PE funds were 
approved.

06-15-364 1/8/2016US 401 (Raeford Road) at SR 1104 
(Strickland Bridge Road)

Cumberland

Construct marked and signalized 
pedestrian crosswalks on all four 
legs of the intersection.

50138.3.182

06 $1,050,0 By Division.  2/19/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  3/7/16:  Requested 
structure to be set up in SAP with ROW 
11/2017 and CON 12/2018.  3/8/16 - 
Requested PE funds.  3/17/16:  Notified 
RTE and Division that PE funds were 
approved.

06-16-390 2/19/2016SR 1831 (Baywood) at SR 1832 
(Murphy)

Cumberland

Construct Roundabout

50138.3.172

Page 14 3/28/2016



DIVCOUNTY DESCRIPTION TOTAL PROJECT STATUSFILE

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

06 $685,000 Plans needed by Division.  2/19/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  3/7/16:  
Requested structure to be set up in SAP 
with ROW 10/2017 and CON 11/2018.  
3/8/16 - Requested PE funds.  3/17/16:  
Notified RTE and Division that PE funds 
were approved.

06-16-392 2/19/2016SR 1108 (Lakewood Drive) at 
Middleton Court and Lullwater Drive

Cumberland

Construct a short three lane 
section and right turn lanes on SR 
1108 (Lakewood Drive)

50138.3.171

09 $700,000 Plans by Division.  5/22/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting. 7/2/15 - Requested 
structure to be set up in SAP.  
Requested ROW 6/2016, Construction 
1/2017.  7/7/15 - Requested PE funds.  
7/27/2015 - Design underway.  8/13/15:  
Notified RTE and Division that PE funds 
were approved.  2/5/2016 - Public 
workshop 1/14/16.

09-15-083 5/22/2015I-85 Bus. from SR 1797 (Evans 
Road) to SR 1963 (Moose Lodge 
Road) to include the intersections 
of I-85 Bus at SR 1797, I-85 Bus at 
SR 1873/SR 2023, and I-85 Bus at 
SR 1963.

Davidson

Restrict full movement access at 3 
intersections with I-85 Bus. to 
reduce the number of angle 
crashes. This will be done by 
closing access from SR 1797 
Evans Road to I 85 Bus. Restricting 
SR 1873/ SR 2023 (Evans/ Bud 
Kanoy) Roads) to no left turns onto 
I-85 Bus by placing directional 
leftovers on I-85 Bus. Restricting 
SR 1963 (Moose Lodge Rd) to no 
left turns onto I-85 Bus. By placing 
directional left over on I-85 Bus. 

10% J. P. Couch: 
(336) 631-1376

50138.3.85

14 $580,000 Plans to be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

14-16-201 2/19/2016SYSTEMIC: Various NHS and 
other primary routes within Division 
14

Division 14

Systemic Positive Guidance: Install 
extruded thermo on parts of I-26 in 
Henderson Co. and I-40 in 
Haywood Co. and relense 
snowplowable markers on several 
primary routes within the Division.

02 $500,000 Plans by Division 2.  2/19/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  3/8/16:  Requested 
structure to be set up in SAP with CON 
3/2016.  3/11/16 - No PE.  Told Div. that 
project was set up and they could 
request CON funds.

02-16-393 2/19/2016SYSTEMIC - 20 sections in 
Division 2, a total length of 22.6 
miles

Division 2

Positive guidance - Long Life 
Markings including polyurea at 19 
bridge locations and snowplowable 
markers on a 12.6 miles sections.

50138.3.174

03 $625,000 Plans to be done by Division.  5/22/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  9/11/15 - 
Requested structure to be set up in 
SAP.  Requested Construction 1/2016.  
9/14/15 - Requested PE funds and 
notified Div/RTE they are pending 
approval.  9/24/15:  Notified RTE and 
Division that PE funds were approved.  
10/2/15 - Div. req'd CON funds with est. 
Let date of 1/2016 and est. completion 
date of 12/2017.

03-13-289 5/22/2015I-40, I-140, and US 74/76 Official 
Use Crossovers in Division 3

Division 3

Project Will Close All Unofficial 
Crossovers on 3 Full Controlled 
Access Facilities In Division 3.   
Project will install/upgrade 12 
official use crossovers.  Project will 
upgrade Right Shoulder Anchor 
Units.

10% Jessi Leonard 
(910) 341-2000

50138.3.112

04 $740,000 Plans by Division 4.  2/19/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  3/8/16:  Requested 
structure to be set up in SAP with CON 
4/2016.  3/11/16 - No PE.  Told Div. that 
project was set up and they could 
request CON funds.

04-16-392 2/19/2016SYSTEMIC - 7 sections in Division 
4, a total length of 35.89 miles

Division 4

Positive guidance - Long Life 
Markings

50138.3.176
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SW $1,950,0 For Divisions 1 (15%), 5 (45%), and 8 
(40%). No PE funds. 6/12/15:  
Requested structure to be set up in 
SAP.  Requested project be put on 12 
MLL for August 2015 let date.  6/24/15 - 
Per Chris Howard's request, increased 
the construction estimate from $2.7M to 
$3.3M.  7/30/15 - Requested scope 
change to Divisions 1 (25%) and 
Division 5 (75%) with 9/2015 Let date.  
Estimate changed to $1.95M.  8/24/15 - 
Matt Springer requested PMU to set up 
funds.

6/12/2015Divisions 1 (25%) and 5 (75%).Divisions 1, 5

LANE DEPARTURE SYSTEMIC 
IMPROVEMENTS USING 
PAVEMENT MARKINGS 
(MULTIPLE LOCATIONS 
IDENTIFIED THROUGHOUT 
DIVISIONS 1 AND 5 FOR SAFETY 
IMPROVEMENTS USING 
PAVEMENT MARKINGS)

10%50138.3.67

SW $2,455,0 For Divisions 7 (50%), 9 (20%), and 11 
(30%). No PE funds. 6/12/15:  
Requested structure to be set up in 
SAP.  Requested project be put on 12 
MLL for August 2015 let date.   6/24/15 - 
Per Chris Howard's request, increased 
the construction estimate from $2.4M to 
$3.1M.  7/30/15 - Requested scope 
change to Divisions 7 (60%) and 
Division 11 (40%) with 9/2015 Let date.  
Estimate changed to $2.45M.  8/11/15 - 
Matt Springer requested PMU to set up 
funds.

6/12/2015Divisions 7 (60%) and 11 (40%).Divisions 7, 
11

LANE DEPARTURE SYSTEMIC 
IMPROVEMENTS USING 
PAVEMENT MARKINGS 
(MULTIPLE LOCATIONS 
IDENTIFIED THROUGHOUT 
DIVISIONS 7 AND 11 FOR 
SAFETY IMPROVEMENTS USING 
PAVEMENT MARKINGS)

10%50138.3.68

SW $2,150,0 For Divisions 8 (65%) and 9 (35%). No 
PE funds. 7/30/15:  Requested structure 
to be set up in SAP.  Requested 9/2015 
Let date.

7/30/2015Divisions 8 (65%) and 9 (35%).Divisions 8, 9

LANE DEPARTURE SYSTEMIC 
IMPROVEMENTS USING 
PAVEMENT MARKINGS 
(MULTIPLE LOCATIONS 
IDENTIFIED THROUGHOUT 
DIVISION 8 AND 9 FOR SAFETY 
IMPROVEMENTS USING 
PAVEMENT MARKINGS)

10%50138.3.88

03 $902,000 Plans to be done by Division.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  3/11/16:  
Requested structure to be set up in SAP 
with ROW 10/2018 and CON 2/2019.  
3/14/16 - Requested PE funds.  
3/22/16:  Notified RTE and Division that 
PE funds were approved.

03-14-319 11/24/2015US 117 Connector and NC 50Duplin

Convert Full Movement Crossover 
to Superstreet with Directional 
Lefts and U-turn Bulb Outs.

10% David Leonard:  
(910) 341-2000

50138.3.185

05 $46,600 Plans needed from the Division Design 
Construct Unit.  9/24/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   11/3/12:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested December 2013 ROW date 
and June 2014 Construction let date.  
2/3/14 - Revised cost estimate 
required.  12/2014 - Kevin Lacy has 
approved the additional ~$90K funds 
and scope change from “Realignment” 
to “Channelization and Traffic Signal 
Installation.”  12/1/14 - Signal plans 
completed.  11/19/2015 - Project 
complete.  Awaiting RTE final inpection.

05-12-136 9/24/2012US 15-501 Business (University 
Dr.) at Summit St./Forestwood Dr.

Durham

Realign Summit Street and 
Forestwood Drive so that they 
intersect University Drive at 
separate locations.  (Scope 
changed from “Realignment” to 
“Channelization and Traffic Signal 
Installation.”)

99% Al Grandy: (919) 
220-4600.

45335.3.14
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05 $510,000 Plans needed from Division Design 
Construct Unit.  6/21/13: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  11/18/13 - 
Requested structure to be set up in 
SAP.  Requested July 2013 
Construction let date.  3/23/2015 - 
7/2015 LET.  4/22/15 - JKLacy approved 
up to $510K for Construction.  7/27/15 - 
Bids rejected.  Est. 2/2016 Let.  
1/28/16 - $640K HSIP CON funds 
approved by JKLacy.  2/5/2016 - 3/2016 
Let

05-13-497 6/21/2013SR 1104/SR 1105 (Herndon Road) 
at SR 1106 (Massey Chapel 
Road/Barbee Road).

Durham

Construct a roundabout.

80% Al Grandy: (919) 
220-4600

45335

05 $80,000 Plans needed from the Signal Design 
Section.  8/6/14:  Requested structure to 
be set up in SAP.  Requested 6/2015 
ROW/Utilities Let date and 2/2016 
Construction Let date.  9/8/14:  Notified 
RTE and Division that PE funds were 
approved.  11/19/2015 - In ROW.

05-13-699 6/20/2014NC 157 (Guess Road) at North 
Pointe Drive/Albany Street.

Durham

Revise the existing traffic signal 
and Bo Jangles driveway.

65% Al Grandy: (919) 
220-4600

50138.3.FR
6

05 $14,000 Plans needed from Signals Section.  
11/25/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
2/1/16:  Requested structure to be set 
up in SAP with CON 6/2016.  2/23/16:  
Notified RTE and Division that PE funds 
were approved.

05-15-808 11/24/2015SR 1118 (Fayetteville Rd) at Pilot 
St and Cecil St

Durham

Upgrade traffic signals to flashing 
yellow arrows.

10% Al Grandy: (919) 
220-4600

50138.3.144

05 $675,000 Plans needed from Division Design 
Construct Unit.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  1/11/16:  Requested 
structure to be set up in SAP with ROW 
9/2017, CON 12/2018.  1/28/16:  
Notified RTE and Division that PE funds 
were approved.

05-15-812 11/24/2015SR 1118 (Fayetteville Rd) at Cook 
Rd

Durham

Construct a left turn lane on SR 
1118 and install a traffic signal and 
connect to Durham Signal System.

10% Al Grandy: (919) 
220-4600

50138.3.138

05 $10,000 Plans needed from Signals Unit.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
3/11/16:  Requested structure to be set 
up in SAP with CON 9/2016.  3/14/16 - 
Requested PE funds.

05-16-934 2/19/2016SR 1361 (Vickers Ave) at 
Lakewood Ave

Durham

Add system loops and install near 
side signal head.

50138.3.187

05 $73,000 Plans needed from Signals Unit.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
3/17/16:  Requested structure to be set 
up in SAP with ROW 12/2016 and CON 
5/2017.  3/22/16 - Requested PE funds.

05-16-940 2/19/2016SR 1327 (Gregson Street) 
Pedestrian Improvements - 
*VULNERABLE USERS*

Durham

Revise traffic signals on SR 1327 
(Gregson Street) at Main St, 
Morgan St and Club Blvd to 
enhance pedestrian safety.

50138.3.190

04 $850,000 Plans by Division 4.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  1/6/16 - 
Requested structure to be set up in SAP 
with ROW 3/2017 and CON 3/2018.  
2/4/16 - Notified RTE and Division that 
PE funds were approved.

04-14-295 11/24/2015NC 111/122 between 0.18 mile 
south of SR 1006 (Bullock School 
Road) and 0.32 mile north of SR 
1006 (Bullock School Road), a 
length of 0.5 mile

Edgecombe

Improve superelevation in the two 
primary curves within the proposed 
project limits, and improve the 
skew angle at existing intersection 
by realigning SR 1006 to intersect 

10% Andy Brown:  
(252) 237-6164

50138.3.119

Page 17 3/28/2016



DIVCOUNTY DESCRIPTION TOTAL PROJECT STATUSFILE

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

09 $2,500,0 Plans by Kernersville.  12/17/12: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  2/12/13 - Per 
Mike Stanley, project will be amended to 
TIP at April 2013 Board meeting.  
ROW/Utiliities is May 2014 and 
Construction is October 2015.  3/3/13 - 
Project is now scheduled to be 
amended to the TIP at the May Board.  
Since the March Board was cancelled, 
the handout for information will not be 
given until the April Board.   7/10/13 - 
Sent schedule of Letting:  ROW/Utilities 
= May 2014; Construction = October 
2015 to SMO.  2/3/14 - 25% plans from 
consultant.  Est. Construction let date is 
10/2016.  12/15/14 - Brett Abernathy 
requested ROW authorization.  Any 
costs over $2.5M will be picked up by 
Kernersville.  2/5/2016 - Design 
underway.  Est. Let date is 5/2016.

09-13-200 12/17/2012SR  4315 (Main Street) from I-40 
Business EB to 500 feet north of 
Cherry Street and SR 2648 (Old 
Winston Road) from South Main to 
500 feet north of Cherry Street.

Forsyth

Install raised median on Main 
Street, relocate the signalized 
intersection of Old Winston 
Road/Main St further away from the 
interchange and construct dual left 
turns, construct a roundabout at 
the Old Winston Rd/Cherry Street 
intersection and add an additional 
lane on S. Main Street

30% J. P. Couch: 
(336) 631-1376

50080.3.1

09 $700,000 Plans by Division 9 Design Construct.   
9/19/14 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
12/29/14:  Requested structure to be set 
up in SAP.  Requested 2/2016 
ROW/Utilities date and 2/2017 
Construction Let date.  1/9/15:  Notified 
RTE and Division that PE funds were 
approved.  6/1/15 - Design underway.  
Est. Let 2/28/17. 2/5/2016 - ROW 
underway.

09-14-767 9/19/2014SR 2021 (Dobson/Kerner Roads) 
at SR 2024 (Old Valley School 
Road) in Kernersville.

Forsyth

Install left turn lane on SR 2021 at 
the intersection with SR 2024. 
Realign SR 2024 to reduce skew 
angle at the intersection with SR 
2021.

25% J. P. Couch: 
(336) 631-1376

50138.3.FD
40

05 $45,000 Plans needed from Signal Design 
Section.  2/23/15 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.  4/17/15:  Requested structure 
to be set up in SAP.  Requested 8/2015 
Construction Let date.  5/11/15:  Notified 
RTE and Division that PE funds were 
approved.  11/19/2015 - Let date 1/2016.

05-12-837 2/23/2015US 401 at SR 1110 (E. F. Cottrell 
Road).

Franklin

Install shoulder mounted actuated 
vehicle entering when flashing on 
US 401.

90% Al Grandy: (919) 
220-4600

50138.3.50

12 $1,650,0 2/9/10: Quick input from Jimmy 
Hamrick.  Additional project data to 
follow.  6/9/10: 5-page report sent in.  
8/5/10: Amended to the 2009-2015 
STIP.  ROW FFY 11, Construction FFY 
11.  9/9/10: Notified RTEs, PMs, and 
DEs that PE funds were approved.  
2/6/14 - Told Jimmy OK to move ROW 
let date up from 9/30/14.  RR bridge to 
be torn down and not replaced.  
12/1/14 - ROW acquisition has begun, 
letting in 12/2014, available to start work 
in 1/2015.

12-10-401 8/5/2010US 321 at SR 2416 (Robinson 
Road).

Gaston

Remove and replace overhead 
railroad bridge.  Install traffic 
signal.  Construct right turn lane for 
US 321 NB approach, reconstruct 
approx. 150 feet of SR 2416 to 
widen for two-way traffic.

10% Byron Engle:  
(704) 480-9032

46135.3.1

12 $1,960,0 Division to prepare plans.  6/21/13 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  Need Let 
date from Division in order to set up 
project.  2/14/14:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested 5/2015 
ROW/Utilities let date and 5/2016 
Construction let date.  2/28/14 - Notified 
RTE and Division that PE funds were 
approved.  12/1/14 - Per Division, 
project is On Hold.  2/11/16 - This 
project scope and cost to be revised.  
HSIP funds will pay for 1/3 of CON cost, 
which is estimated to be ~$4.4M (total 
~$13M).

12-13-400 6/21/2013NC 279 from 500' east of SR 1471 
(Hoke Dr.) to SR 1456 (White 
Jenkins Rd.)

Gaston

Widen roadway to a 3-lane section 
(two-way left turn center lane) with 
paved shoulders.

10% Byron Engle:  
(704) 480-9032.

45342.3.FR
14
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12 $2,450,0 Division 12 DDC to prepare plans.  
6/20/14: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
10/30/14:  Requested structure to be set 
up in SAP.  Requested 9/2015 ROW Let 
date and 9/2016 Construction Let date.  
11/7/14:  Notified RTE and Division that 
PE funds were approved.

12-13-404 6/20/2014NC 274 from SR 1443 (Dameron 
Road) to SR 1405 (Ramseur Road).

Gaston

Realign NC 274 (new location) 
from SR 1443 to SR 1405.  New 
alignment will feature improved 
lane and shoulder widths.

10% Byron Engle:  
(704) 480-9032.

50138.3.FR
19

12 $45,000 Division to prepare any needed plans.   
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

12-14-208 1/8/2016The I-85 NB on ramp from NC 7 
(Ozark Ave.) Exit 19.

Gaston

Add friction overlay.

12 $880,000 DDC to prepare plans.  6/20/14: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  10/30/14:  
Requested structure to be set up in 
SAP.  Requested 12/2016 ROW Let 
date and 12/2018 Construction Let 
date.  11/7/14:  Notified RTE and 
Division that PE funds were approved.

12-14-402 6/20/2014US 321 Business @ SR 1607 (Ike 
Lynch/Hardin Rd.)

Gaston

Install a 120' Roundabout

10% Byron Engle:  
(704) 480-9032.

50138.3.FS
21

01 $275,000 Plans by Division 1.  9/19/14 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  10/30/14:  
Requested structure to be set up in 
SAP.  Requested 12/2014 Construction 
Let date.  11/6/14:  Notified RTE and 
Division that PE funds were approved.  
5/22/15 - Project let.  Completion date is 
11/20/2015.  11/19/15 - Widening 
complete, all resurfacing not complete.

01-14-305 9/19/2014SR 1304 (Willeyton Road) between 
SR 1303 (Parker Road) and the 
Virginia State line, a length of 7.39 
miles.

Gates

Widen roadway from 18 feet to 20 
feet

90% Jason 
Davidson:  (252) 
482-7977

50138.3.FD
23

14 $72,000 Plans to be developed by the Division.  
2/23/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
6/17/15:  Requested structure to be set 
up in SAP.  Requested Construction 
10/2015.   6/18/15 - Requested PE 
funds.  7/27/15 - Sch. Let 10/20/15.  
8/18/15:  Notified RTE and Division that 
PE funds were approved.9/28/15 - 
Scheduled Let 10/13/15.  11/19/15 - 
Awarded.  2/5/16 - Under contract.  
DN00433.

14-15-203 2/23/2015SR 1115 (Snowbird Rd.) from SR 
1124 to SR 1119, near 
Robbinsville.  Total length = 1.29 
miles.

Graham

Install +/- 1950' of guardrail along 
this 1.29 mile section of SR 1115.

25% Wesley 
Grindstaff: (828) 
321-4105.

50138.3.70

05 $32,500 Plans needed from Division Design 
Construct Unit.  1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/29/16:  Requested 
structure to be set up in SAP with CON 
5/2017.  3/8/16 - Requested PE funds.  
3/17/16:  Notified RTE and Division that 
PE funds were approved.

05-15-520 1/8/2016US 15 (Durham Avenue) at SR 
1639 (N. Main Street).

Granville

Improve the skew angle.

50138.3.158

02 $1,175,0 6/22/10: Requested Al Avant to add 
project to Draft STIP.  Construction FFY 
14.  Draft STIP tentatively scheduled to 
be approved in 2/11.  7/8/11: Board 
approved TIP on 7/7/11.  Requested PE 
funds.  8/4/11: Notified RTE and PM that 
PE funds have been approved.  6/1/15 - 
Est. let date is 6/2015.  11/16/15 - Est. 
completion date is 3/2016. Construction 
in progress.

02-01-278 6/1/2011US 258 from 330' north of SR 1117 
to 0.5 mile south of SR 1101.

Greene

Widen to provide a left turn lane.

90% Steve Hamilton:  
(252) 830-3490.

46254.3.1
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02 $55,600 Plans by Division 2.   2/19/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  3/8/16:  
Requested structure to be set up in SAP 
with ROW 7/2016 and CON 9/2016.  
3/11/16 - Requested PE funds.  
3/22/16:  Notified RTE and Division that 
PE funds were approved.

02-15-347 2/19/2016NC 123 at SR 1400 (Fourway 
Road/Ormondsville Road)

Greene

Improve sight distance by 
channelizing the store driveway in 
the northeast quadrant and cutting 
trees in the southeast quadrant.

50138.3.175

07 $3,050,0 Added to the TIP 6/08.  ROW FFY 09, 
Construction FFY 10.  8/09: 60 Month 
Draft Let List shows the let date of this 
project to be 2/11 for $900,000.  
1/16/13 - Kevin has previously 
committed to up to $5 million for this 
project.  Latest estimate from John 
Button is $500K for ROW/Utilities and 
$2.55M for CON.  Changed our figures 
in database.  Est. Let date is 6/17/14.  
ROW acquisition complete.  Let 
5/20/14.  Under construction.  7/27/15 - 
Pending remedial work.  11/19/15 - 
Design of remedial work complete, 
pending construction after holidays.  
Note, remedial work involves driving 
piles and road closure.  Est. completion 
Spring 2016.

07-05-247 6/1/2008NC 68 from approximately 660 feet 
south of SR 2111 (East Harrel 
Road) to SR 4831 (Bartonshire 
Drive).  (See SAP for final 
description of location and work to 
be done.)

Guilford

Construct a left turn lane on NC 68 
from the existing widened 
pavement section just south of SR 
4831 southward to just south of SR 
2111.  (See SAP for final 
description of location and work to 
be done.)

95% Donnie Huffines: 
(336) 482-0075.

07 $590,000 9/24/10: Requested Al Avant to amend 
project to 2009-2015 STIP, but it was 
inadvertently left off.  Will request Al to 
amend the TIP with a Handout for 
information in October and approval in 
November 2010.  ROW FFY 12, 
Construction FFY 13.  11/4/10 - Project 
amended to the TIP.  12/8/10: Notified 
RTE and Division that PE funds 
approved.  11/8/12 - Kevin approved 
scope change and cost increase to 
include realignment of SR 1129 and NC 
62.  ROW/Utilities cost went from $66K 
to $100K.  CON cost went from $280K 
to $490K.  B/C went from 9.37 to 5.79.  
Design in progress.  Let 12/18/14.  PE 
funds increase from $35K to $145K.  
6/1/15 - Under construction. 11/19/15 - 
Project complete pending RTE final 
inspection.

07-09-500 11/1/2010SR 1129 at SR 4019.  SR 1129 at 
NC 62.

Guilford

Improve intersection alignment by 
converting a curved Y-type 
intersection into a T-type 
intersection.  Realign curve at 
intersection of SR 1129 at SR 4019 
in order to convert the north and 
south legs of SR 1129 to the 
through traffic movement.  Design 
flattened curve for at least 50 mph.  
SR 4019 will then become the 
stem of the T-intersection and will 
be under stop sign control.  Dead 
end SR 4019 so that it no longer 
has access to NC 62.  Provide 
vehicle turn around at the end of 
SR 4019.  Realignment of SR 1129 
and NC 62.

99% Chris 
Smitherman: 
(336) 487-0075.

46129.3.1

07 $175,000 Plans by NCDOT TMSD.   1/8/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  3/17/16:  
Requested structure to be set up in SAP 
with CON 1/2017.  3/22/16 - Requested 
PE funds.

07-13-710 1/8/2016I-73 southbound in advance of Exit 
97 (I-85 Bus/US 29/US 70) near 
Greensboro.

Guilford

Install supplemental overhead 
guide sign in advance of Exit 97.

50138.3.191

07 $133,000 Plans by Signals and Geometrics.   
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
3/17/16:  Requested structure to be set 
up in SAP with CON 1/2017.  3/22/16 - 
Requested PE funds.

07-14-833 1/8/2016SR 1546 (Guilford College Road) 
at SR 1558 (Hickory Grove Road) 
in High Point.

Guilford

Install new traffic signal at the 
intersection of SR 1546 (Guilford 
College Rd) and SR 1558 (Hickory 
Grove Road). Upgrade adjacent 
signals located at SR 1546 and 
Ramp to Westbound Wendover 
Ave and at SR 1546 and Ramp to 
Eastbound Wendover Avenue to 
2070 equipment so that the new 
signal can be interconnected to 

50138.3.192
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04 $50,000 Plans by TMSD.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.

04-13-250 1/8/2016NC 43 at NC 561, SR 1329 (Evans 
Road), and SR 1333 (Lynch Road).

Halifax

Upgrade existing overhead flashing 
beacon by installing advanced 
shoulder-mounted "Vehicle 
Entering When Flashing" sign and 
flasher assemblies on the mainline 
with loops on the three minor 
approaches and coordinate 
overhead actuation.

04 $397,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  6/19/15:  Requested 
structure to be set up in SAP.  
Requested ROW 9/2015, Construction 
9/2016.  6/22/15 - Requested PE funds.  
8/7/15:  Notified RTE and Division that 
PE funds were approved.  9/28/15 - Est. 
Let 4/2016

04-14-320 2/23/2015SR 1434 (Sam Powell Dairy Road) 
between NC 48 in Roanoke Rapids 
and NC 48 south of Rheasville, a 
length of 6.03 miles

Halifax

Widen 2 feet on both sides to a 
total width of 24 feet, providing 1 
foot paved shoulders.

10% Andy Brown:  
(252) 237-6164.

50138.3.74

06 $995,000 3/9/12: Approved by Kevin Lacy in 
statewide W-project selection meeting.   
6/1/12:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested November 2013 
ROW and Utilities let date and 
November 2014 Construction let date.  
6/22/12:  Notified RTE and Division that 
PE funds were approved.  3/27/14 - 
ROW 11/2014, LET 11/2015.  9/11/14 - 
Held 90% review.  12/3/14 - Permitting 
issues.  To be let 12/2014.  3/23/15 - 
Under construction.

06-11-146 3/9/2012NC 210 from SR 2047 to SR 2048.Harnett

Widen to three lanes, and 
construct 2' paved shoulders.

99% Scott Pridgen: 
(910) 437-2611.

45336.3.17

06 $250,000 Signal design by ITS & Signals, all other 
design by Division.   1/8/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  3/11/16:  Requested 
structure to be set up in SAP with CON 
1/2017.  3/14/16 - Requested PE funds.  
3/22/16:  Notified RTE and Division that 
PE funds were approved.

06-13-238 1/8/2016NC 210 at SR 1006 (Old Stage 
Road).

Harnett

Signal Installation and wedging to 
improve travel way across NC 210.

50138.3.178

06 $1,340,0 Plans needed.  8/19/13:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
August 2014 ROW/Utilities let date and 
August 2015 Construction let date.  
3/27/14 - ROW 8/2014.  2/4/15 - Let 
revised to 5/13/15.  2/23/15 - JKLacy 
agreed to fund PE plus 50% of $2.6M 
estimate = $1.3M.  7/27/15 - Under 
construction.

06-13-249 6/21/2013US 421 in the vicinity of SR 2000 
(Wade Stewart Road) and the 
campus of Campbell University.

Harnett

Construct a pedestrian tunnel.

95% Scott Pridgen: 
(910) 437-2611.

45336.3.FR
33

06 $365,000 Plans needed by Division and Signal 
Unit.  9/23/13: Approved by Kevin Lacy 
in statewide W-project selection 
meeting.  11/18/13:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested July 
2014 ROW/Utilities let date and March 
2015 Construction let date.  11/21/13 - 
Notified RTE and Project Mgr. that PE 
funds were released and available.  
3/27/14 - Survey 4/2014.  7/27/15 - Est. 
Let 10/21/15.  Waiting on Utilities to 
complete waterline plans and then 
DENR has 30 days to review.

06-13-253 9/23/2013NC 210 at SR 2215 (Harnett 
Central Road), SR 2215 from NC 
210 to Harnett Central Middle 
School Driveway.

Harnett

Widen SR 2215 to provide a left 
turn lane throughout the project 
section, signalize the intersection 
of NC 210 at SR 2215.

95% Scott Pridgen: 
(910) 437-2611.

45336.3.FR
36
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06 $285,000 Plans by Division, with Signal Plans by 
Traffic Systems Operation Unit.  
2/23/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
4/17/15:  Requested structure to be set 
up in SAP.  Requested 2/2016 
ROW/Utilities date and 2/2017 
Construction Let date.  5/14/15:  Notified 
RTE and Division that PE funds were 
approved.

06-13-268 2/23/2015NC 87 at SR 1115 (Buffalo Lake 
Rd);  [NC 87/30000087 Milepost 
6.040].

Harnett

Widen SR 1115 to provide a right 
turn lane and dual left turn lanes at 
the intersection with NC 87; 
upgrade signal to include Time of 
Day protected phasing for the SB 
NC 87 approach from 4pm to 10pm.

70% Scott Pridgen: 
(910) 437-2611.

50138.3.42

06 $575,000 Plans by Division.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  3/11/16:  Requested 
structure to be set up in SAP with ROW 
6/2017 and CON 7/2018.  3/14/16 - 
Requested PE funds.  3/21/16:  Notified 
RTE and Division that PE funds were 
approved.

06-14-276 1/8/2016NC 27 at SR 1116 (Doc Rd) [NC 
27 MP's 13.762 - 13.971 +/-; SR 
1116 MP's 3.089 - 3.186 +/-]

Harnett

Realign intersection and remove 
tree, to improve sight distances.  
Widen NC 27 and SR 1116 to 
provide a left turn lane on both 
roads.

50138.3.179

06 $451,000 Plans by Division.  9/19/14 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  11/7/14:  Requested 
structure to be set up in SAP.  
Requested 8/2015 ROW/Utilities date 
and 8/2016 Construction Let date.  
11/20/14:  Notified RTE and Division 
that PE funds were approved.  9/28/15 - 
Plans sent to ROW.

06-14-306 9/19/2014SR 1115 (Buffalo Lake Road), from 
700'+/- north of SR 2530 (Cameron 
Pines Drive) to 700'+/- south of SR 
1114 (Blanchard Road).

Harnett

Wedge curve to improve super 
elevation. Widen SR 1115 to 
construct right and left turn lanes at 
SR 1114, and at SR 2530.

80% Scott Pridgen: 
(910) 437-2611.

50138.3.FD
33

06 $680,000 Plans by Division.  5/22/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  7/2/15 - Requested 
structure to be set up in SAP.  
Requested ROW 10/2016, Construction 
12/2017.  7/7/15 - Requested PE funds.  
8/13/15:  Notified RTE and Division that 
PE funds were approved.  9/28/15 - 
Surveys req'd.  2/5/2016- Furveys rec'd 
12/16/15.

06-14-307 5/22/2015SR 1229 (McDouglad Rd), curve 
with culvert,  located approximately 
0.3 mile east of SR 1251.

Harnett

Widen soil shoulder to provide 
better recovery, wedge curve to 
improve super elevation, 2' 
symmetrical pavement widening, 
approach/trailing guardrail. The 
culvert pipe and endwalls will be 
replaced.

10% Scott Pridgen: 
(910) 437-2611.

50138.3.82

06 $965,000 Plans needed by Division.  11/24/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  1/6/16 - 
Requested structure to be set up in SAP 
with CON 5/2016.  ROW to still be 
funded with SS-4906BZ (06-14-29265).  
Construction to be funded under W-
5601DM due to increase in Construction 
cost.  2/4/16 - Notified RTE and Division 
that PE funds were approved.

06-15-383 11/24/2015SR 1500 (Benson Road) at SR 
1546 (Young Road)

Harnett

Cut the hill on the western leg of 
SR 1500 (Benson Road) to 
improve sight distance.

75%50138.3.118

14 $55,000 Plans to be developed by the Division.   
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

14-12-207 1/8/2016SR 1613 (Beaverdam Rd.) 
between SR 1663 and SR 1640, 
near Canton.

Haywood

Flatten cut slope to improve sight 
distance in a horizontal curve and 
make drainage improvements 
throughout the curve.
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14 $160,000 Plans to be developed by the Division.  
6/21/13:  Approved by Kevin Lacy in 
statewide W-project selection meeting.  
8/17/13:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested July 2014 
Construction let date.  8/28/13:  Notified 
RTE and Division that PE funds were 
approved.  2/3/14 - In design.  12/1/14 - 
Est. let date is 3/2015.  SIN: 14-1075.  
2/4/15 - DN00402.  5/2015 LET.  
5/22/15 - Awaiting Let - advertised.  
7/27/15 - Awaiting construction.  
9/28/15 - Concrete island complete - 
signal work still to be completed.

14-13-208 6/21/2013US 276 (Russ Ave.) from Barber 
Blvd. to the US 23-74 Eastbound 
ramps, in Waynesville.

Haywood

Install a traffic signal at Frazier 
Street and a concrete median 
island between Frazier Street and 
Barber Blvd.

50% Jonathan 
Woodard: (828) 
497-7333.

45344.3.FR
13

14 $92,000 Plans to be developed by the District.  
9/23/13 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
12/9/13: Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested 4/2014 
Construction Let date. 2/3/14 - 
DN00325.  Design complete.  Est. let 
date is 4/8/2014.  Contract awarded.  
Est. completion date is 12/2014.  
2/4/15 - DN00325.  Project complete 
12/15/14, awaiting RTE final 
inspection.  3/23/15 - Investigation 
completed needs items addressed.  
7/27/15 - Will address the items under 
the contract for W-5601CB.

14-13-212 9/23/2013US 276 from SR 1890 northward 
1.0 mile, near Cruso.  Total length 
= 1.0 mile.

Haywood

Install shoulder guardrail.

99% Jonathan 
Woodard: (828) 
497-7333.

45344.1.FR
17

14 $130,000 Plans to be developed by the Division.  
5/22/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
6/24/15:  Requested structure to be set 
up in SAP.  Requested ROW 8/2015, 
Construction 2/2016.  6/30/15 - 
Requested PE funds.  7/27/15 - Let sch. 
2/23/16.  8/7/15:  Notified RTE and 
Division that PE funds were approved.  
9/28/15 - In design.  11/19/15 -  
Schedule Let is 2/23/16.

14-15-208 5/22/2015US 276 at Bridges #132, 125 and 
93, near Canton.

Haywood

Install bridge approach guardrail at 
the three subject bridges.

15% Jonathan 
Woodard: (828) 
497-7333.

50138.3.81

14 $250,000 Plans to be developed by the Division.  
11/25/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
1/6/16 - Requested structure to be set 
up in SAP with CON 3/2016.

14-15-222 11/24/2015SYSTEMIC: Various locations 
along NHS routes in Haywood, 
Jackson, and Swain Counties

Haywood, 
Jackson, 
Swain

Replace +/-84 substandard 
(NCHRP 350 TL-2, NCHRP 230, or 
older) guardrail end terminals with 
NCHRP 350 TL-3 approved end 

10% Scott Cook:  
(828) 631-1185

50138.3.133

14 $1,950,0 Plans to be designed by the Division or 
Division consultant.  5/25/11: Requested 
Al Avant to amend this project to the 
TIP.  Notify Div. and RTE when TIP is 
amended.  6/1/11: Put on Board 
Handout as proposed revision to TIP.  
ROW FFY 12, CON FFY 13.  7/8/11: 
Board approved TIP on 7/7/11.  
Requested PE funds.  8/4/11: Notified 
RTE and PM that PE funds have been 
approved.  2/3/14 - In DDC.  Est. let 
date is 4/2015.  12/1/14 - Est. Let date 
is 1/2016.  3/20/15 - JKLacy stated that 
no additional HSIP funds for this project 
were feasible.  5/22/15 - Moved Let to 
7/2016.  7/27/15 - Sch. Let 4/12/16.  
Scope condensed to include spot 
location improvements, remaining 
project will be constructed under R-
2588.  2/5/16 - Let moved to 6/2016.

14-11-209 7/8/2011NC 191 from SR 1381 (Mountain 
Road) to 500' north of SR 1365 (N. 
Rugby Road)

Henderson

Construct a continuous three lane 
section, extend right turn lanes into 
schools, revise and install 
guardrail, and construct paved 
shoulders.

20% Steve Cannon:  
(828) 891-7911.

45505.3.1
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14 $40,000 Plans to be developed by the Mobility 
and Safety Division.   1/8/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

14-12-212 1/8/2016SR 1525 (Dana Road) at SR 1746 
(North Allen Road) near 
Hendersonville.

Henderson

Install an actuated flasher.

14 $42,000 Plans to be developed by the Mobility 
and Safety Division.   1/8/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

14-15-210 1/8/2016SR 1722 (Old Spartanburg Rd.) at 
SR 1779 (Shepherd St.), in 
Hendersonville.

Henderson

Install actuated flashers on the 
STOP signs at the intersection.

14 $420,000 Plans to be developed by the Division.  
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
3/7/16:  Requested structure to be set 
up in SAP with ROW 6/2016 and CON 
10/2016.  3/8/16 - Requested PE funds.  
3/17/16:  Notified RTE and Division that 
PE funds were approved.

14-16-202 2/19/2016SYSTEMIC:  NHS routes (I-26, US 
74, US 64, US 25, & NC 280) in 
Henderson and Polk Counties

Henderson/ 
Polk

Systemic effort to upgrade +/-102 
substandard guardrail end 
terminals to the current standards.

50138.3.173

01 $5,150,0 Plans by Roadway Design.  10/19/12 - 
$5.15M in HSIP funds approved to aid in 
the construction of an interchange.  
2/15/15 - Kevin Lacy gave his approval 
to fund 1/3 of an overpass at the 
intersection of NC 11 and SR 1130 
(Modlin Road) just south of the 
proposed interchange, and Ray McIntyre 
agreed to fund the remainder under R-
5311A.  The cost estimates for the 

 overpass are: Construction - 
 $1,950,000, Utilities - $300,000, R/W - 

$25,00. Total=$2,275,000.  Our share is 
roughly $760,000, with Ray covering the 
other $1,515,000.  7/21/15 - Add'l funds 
requested due to increase in estimate, 
JKLacy advised we would only cover 
$5.9M as previously agreed.  2/5/2016 - 
Est. Let 6/2017.

01-11-162 10/19/2012(1) NC 11 at SR 1212.  (2)  NC 11 
and SR 1130 (Modlin Road) just 
south of the proposed interchange.

Hertford

(1) Construct a diamond 
interchange. (2) Construct 
overpass.

10% Jason 
Davidson:  (252) 
482-7977

08 $610,000 Plans needed from Division Design 
Construct Unit.  3/22/13: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  Kevin agreed to fund 
entire $650K project.  6/13/13 - 
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested November 2013 
ROW/Utilities let date and April 2014 
Construction let date.  2/4/15 - 2/2015 
LET.  2/5/16 - Est. completion is 3/23/16.

08-13-389 3/22/2013US 401 from SR 1305 (Wayside 
Rd) to SR 1418 (Lindsay Rd)

Hoke

Roadway widening

95% Allison 
Whitesell:  (910) 
944-2344.

45338.3.FS
10

08 $73,500 Plans to be provided by Division Design 
Construct Unit.  8/15/14:  Notified RTE 
and Division that PE funds were 
approved.  11/20/14 - Requested WBS 
be set up for ROW per Division's 
request for $5K.  An easement will be 
needed.  2/2015 LET.  2/5/16 - Est. 
completion is 3/23/16.

08-14-936 6/20/2014US 401 at SR 1405 (N. Main St).Hoke

Realign the northbound yield right 
turn lane on SR 1405 to remove 
the skew and bring under stop 

95% Allison 
Whitesell:  (910) 
944-2344.

50138.3.FS

08 $800,000 Plans needed from Division Design 
Construct Unit.  5/22/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/5/16 - Plan on 
installing All-Way Stop in Spring 2016.

08-15-524 5/22/2015US 15-501 at SR 1225 (Ashemont 
Road)

Hoke

Construct a roundabout.

10% Allison 
Whitesell:  (910) 
944-2344.
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12 $725,000 A PEF will design the roundabout.  
9/24/12: Approved by Kevin Lacy in 
statewide W-project selection meeting.   
12/14/12:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested HRRR funds, 
July 2013 ROW date, and July 2014 
Construction let date.  File number is 
duplicate of another funded project.  
Called and left message for J. Hamrick 
to fix.  1/8/12:  Notified RTE and 
Division that PE funds were approved.  
1/28/13 - Changed file number to 12-12-
404 (instead of 12-12-403).  12/1/14 - 
ROW acquisition has begun, to be let 
by 11/2015.

12-12-404 11/1/2012SR 1302 (Cornelius Rd.)/SR 1399 
(Liva Lane) at SR 1303 (Perth Rd.)

Iredell

Roundabout

20% Byron Engle:  
(704) 480-9032.

45342.3.10

12 $684,000 DDC to prepare plans.   1/8/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.

12-14-400 1/8/2016SR 1125 (Shearers Road) at SR 
1147 (Rocky River Road).

Iredell

Construct a 120' Roundabout.

12 $418,000 DDC to prepare plans.  3/24/14: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  10/30/14:  
Requested structure to be set up in 
SAP.  Requested 7/2016 ROW Let date 
and 7/2017 Construction Let date.  
11/7/14:  Notified RTE and Division that 
PE funds were approved.  12/1/14 - 
DDC is preparing plans, to ROW in 
7/2016 and let in 7/2017.

12-14-401 3/24/2014NC 150 @ NC 152 (western 
intersection).

Iredell

Install a WB Left Turn Lane on NC 
150/152 and improve the skew 
angle for the EB NC 152 approach.

10% Byron Engle:  
(704) 480-9032.

50138.3.FR
22

12 $200,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

12-16-200 2/19/2016SYSTEMIC (POSITIVE 
GUIDANCE)  Various NHS routes 
in Iredell Co.
SR 2638 MP 0 to 3.69
US 70 MP 20.66 to 9.99
US 64 MP 9.12 to 7.14
NC 90 MP 7.44 to 5.59
NC 150 MP 4.49 to MP 10.92
I-77 MP 0 to 38.56
I-40 MP 0 to 22.86

Iredell

Replace approximately 64 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.

12 $195,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

12-16-201 2/19/2016SYSTEMIC NC 115 in Iredell Co. 
between Mecklenburg Co. Line  
(MP 0) and Wilkes Co. Line (MP 
24.43)

Iredell

Replace approximately 63 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.

14 $30,000 Plans to be developed by the Mobility 
and Safety Division.  5/22/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  6/24/15:  Requested 
structure to be set up in SAP.  
Requested Construction 8/2015.  
6/30/15 - Requested PE funds.  
7/27/15 - Start 8/25/15.  8/7/15:  Notified 
RTE and Division that PE funds were 
approved.  2/5/16 - Under construction.

14-15-207 5/22/2015NC 107 at SR 1325 and SR 1330, 
in Cullowhee.

Jackson

Install "RED" LED "Signal Ahead" 
warning signs.

50% Scott Cook:  
(828) 631-1185

50138.3.80
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04 $17,000, Added to the TIP 6/08.  ROW FFY 10, 
Construction FFY 11.  8/09: 60 Month 
Draft Let List shows the let date of this 
project to be 9/11 for $8.060 million.  
9/16/11 - JKLacy agreed to $17M with 
Div's commitment to Let by FFY 13.  
11/7/12: Latest schedule in SAP is 
ROW 12/12, CON 12/13.  2/3/14 - 
Currently in ROW.  Est. construction let 
date is 2/2015.  12/11/14 - Per Jerry 
Page - milling, filling, and resurfacing 
~4300 LF between the 2 interchanges 
will be contracted out with the project 
but will be paid by Resurfacing funds.  
In progress.

04-07-204 6/1/2008US 70 from SR 2305 (Firetower 
Road) to east of SR 2310 (Davis 
Mill Road/Steven's Chapel Road).

Johnston

Construct an interchange at US 70 
Bus./SR 2307 (Peedin Street 
Extension), construct a square loop 
grade separation at SR 2310 
(Davis Mill Road/Steven's Chapel 
Road), remove the existing signals 
at US 70 Bus./SR 2307 (Peedin 
Street Ext.) and SR 2309 (Creech's 
Mill Road), and close seven 
crossovers.

10% Andy Brown:  
(252) 237-6164

41871.3.1

04 $2,510,0 Plans by Division.  Amended to the TIP 
in May 2012.  PE ONLY.  5/9/12:  
Notified RTE and Division that PE funds 
were approved.  10/19/12 - Per JKLacy, 
will commit more HSIP funds to the 
construction of this project as long as 
the B/C ratio stays at 5 or above.  Per 
PHDaughtry, an additional $2.7M in 
construction funds for a B/C ratio of 
5.02 (includes $2M for PE and $510K 
for median barrier.) 1/23/13 - Ray 
McIntyre will amend the TIP (approval in 
March 2013) for W-5600A -  median 
barrier installation for $510,000.  
4/22/13 - Division changed the Let 
schedule to July 2013 for W-5600A.  
2/3/14 - W-5600A let 8/27/13.  For W-
5600, Arcadis is developing alternatives.

04-09-201 5/1/2012US 70 between 0.1 mile west of SR 
2565 (Sadisco Road) and 0.1 mile 
west of SR 1915 (Turnage Road), 
a length of 4.83 miles, partially 
within the town limits of Wilson 
Mills

Johnston

Construct interchanges at SR 1501 
(Swift Creek Road) and at SR 1913 
(Wilson Mills Road), close the 
median opening at SR 2565 
(Sadisco Road) and install median 
barrier

10% Andy Brown:  
(252) 237-6164

N/A

04 $850,000 Plans by Division.   3/9/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   8/10/12:  
Requested structure to be set up in 
SAP.  PE funds to be requested later.  
Requested September 2014 for ROW 
and Utilities let date and September 
2015 Construction let date.  9/28/15 - 
Est. Let 8/2016. 2/11/16 - JKLacy 
approved add'l funds up to $1.05M 
CON, $255K ROW/Util., $150K PE.

04-10-795 3/9/2012Two sections of NC 210: 
1) SR 1309 (Old Fairground Road) 
to NC 50 (1.16 miles); 
2) Between 0.25 and 0.5 mile west 
of I-40 eastbound ramps (0.25 
mile).

Johnston

Section 1) extend culvert, pipe 
ditches around culvert, widen 
pavement to 28', widen soil 
shoulders to  6', construct 6' ditch, 
improve superelevation and 
resurface with OGAFC; Section 2) 

10% Andy Brown:  
(252) 237-6164

45334.3.4

04 $1,061,4 Plans by Division.   3/9/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   8/10/12:  
Requested structure to be set up in 
SAP.  PE funds to be requested later.  
Requested September 2014 for ROW 
and Utilities let date and September 
2015 Construction let date.  
11/19/2015 - Est. Let 12/2015.

04-11-437 3/9/2012SR 1700 (Covered Bridge Road) 
between 800 feet west and 1100 
feet east of SR 1709 (City Street) 
and SR 1768 (Smith Drive).

Johnston

Realign and increase the curve 
radius, improve the superelevation, 
and construct left turn lanes on 
both approaches of SR 1700.

10% Andy Brown:  
(252) 237-6164

45334.3.2

04 $845,850 Plans by Division.   3/9/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   8/10/12:  
Requested structure to be set up in 
SAP.  PE funds to be requested later.  
Requested September 2014 for ROW 
and Utilities let date and September 
2015 Construction let date.  9/28/15 - 
Est. Let 9/2016

04-12-126 3/9/2012SR 1524 (Old Drug Store Road) 
from just south of Fawn Hill Court 
to NC 50, a length of 0.6 mile

Johnston

Construct a three-lane section 
between SR 1525 (Cornwallis 
Road) and Fawn Hill Court, extend 
crossline pipe, and improve all 
shoulders.  Improve superelevation 
between SR 1525 and NC 50 
through two curves.  Realign SR 
1525 to eliminate skew at SR 1524 
and construct left turn lanes on 
southbound SR 1524 and 
westbound SR 1525.  Install 
chevrons, a double headed large 
arrow, and appropriate advisory 
speed plaques for curve warning 
signs following superelevation 

10% Andy Brown:  
(252) 237-6164

45334.3.5
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04 $1,400,4 9/23/13: Approved by Kevin Lacy in 
statewide W-project selection meeting.   
11/15/13:  Requested structure to be set 
up in SAP.  Requested April 2014 for 
ROW date and April 2015 Construction 
let date.  11/22/13: Notified RTE and 
Division that PE funds were authorized.  
9/25/14 - 7/2015 is est. let date.  
9/28/15 - Est. Let 9/2016

04-12-224 9/23/2013#1 - SR 1330 (Polenta Road) 
between SR 1010 (Cleveland 
Road) and SR 1514 (McLemore 
Road), a length of 3.75 miles
#2 - SR 1330 (Raleigh Road) from 
SR 1510 (Sonny Road) northward 
to SR 1514 (McLemore Road), 
then north along SR 1514 
(McLemore Road) to SR 3162 
(Lassiter Farm Road), a length of 
0.55 mile

Johnston

Section #1 - Widen SR 1330 to a 
minimum of 24 feet, overlay with 
OGAFC, restripe with 6-inch 
edgelines maintaining one foot-
wide paved shoulders, install 
raised centerline markers, stabilize 
soil shoulders, relocate or pipe 
ditches as required and add 
additional warning signs.  Section 
#2 - Install additional alignment 
warning signs and reduce the 
speed limit to 45 MPH.

10% Andy Brown:  
(252) 237-6164

45334.3.FD
6

04 $100,000 Geometric plans by Division.  Signal 
revision plans by TMSD.  9/19/14 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  6/24/15:  
Requested structure to be set up in 
SAP.  Requested ROW 8/2015, 
Construction 5/2016.  6/30/15 - 
Requested PE funds.  8/7/15:  Notified 
RTE and Division that PE funds were 
approved.  9/28/15 - Est. Let 5/2016

04-13-231 9/19/2014NC 42 at SR 1525 (Cornwallis 
Road).

Johnston

Construct a right turn lane on 
southbound SR 1525 at NC 42 and 
appropriate signal revisions.

10% Andy Brown:  
(252) 237-6164.

50138.3.76

04 $1,075,0 Plans by Division.  6/20/14: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  7/16/14:  Requested 
structure to be set up in SAP.  
Requested 11/2014 for ROW/Utilities 
Let date and 4/2015 for Construction let 
date.  7/24/14:  Notified RTE and 
Division that PE funds were approved.  
5/22/15 - Plans sent to Hydro for 
review.  9/28/15 - Est. Let 7/2016

04-13-231 6/20/2014US 70 at: (1) SR 2522 (Martin 
Livestock Road); and (2) SR 2314 
(Pondfield Road).  (Limited 
Movement Crossover Incentive was 
applied.)

Johnston

(1) Modify full movement median 
crossover by constructing a 
monolithic island that will allow left 
turns from eastbound US 70 and 
left turns from the PVA north of the 
crossover onto eastbound US 70 
via acceleration lane. (2) Convert 
full movement median crossover to 

10% Andy Brown:  
(252) 237-6164

50138.3.FS

04 $1,358,0 Plans by Division 4.  5/22/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  6/24/15:  Requested 
structure to be set up in SAP.  
Requested ROW 2/2016, Construction 
2/2017.  6/30/15 - Requested PE funds.  
8/7/15:  Notified RTE and Division that 
PE funds were approved.  9/28/15 - 
Temp. all way Stop installed 9/10/15.  
Est. Let 2/2017

04-13-252 5/22/2015NC 39 at NC 42Johnston

Construct a roundabout with a 
service road for residences along 
existing slip ramp in southeast 
quadrant.  Install all-way stop as an 
interim treatment while design is 
underway.

10% Andy Brown:  
(252) 237-6164

50138.3.75

04 $111,450 Plans by Division.  9/19/14 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  6/24/15:  Requested 
structure to be set up in SAP.  
Requested Construction 3/2016.  
6/30/15 - Requested PE funds.  
7/21/15 - Add'l funds were req'd to add 
left turn lane - JKLacy did not approve. 
Move forward without scope change.  
8/7/15:  Notified RTE and Division that 
PE funds were approved.  9/28/15 - Est. 
Let 3/2016

04-13-255 9/19/2014NC 210 at SR 1162 (Black Creek 
Road).

Johnston

Consolidate two skewed 
intersections into a single squared 
up intersection, and improve sight 
distances.

10% Andy Brown:  
(252) 237-6164.

50138.3.77
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04 $620,000 Construction plans by Division 4.  Signal 
plans by TMSD.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  1/6/16 - Requested 
structure to be set up in SAP with ROW 
8/2017 and CON 8/2018.  2/4/16 - 
Notified RTE and Division that PE funds 
were approved.

04-14-277 11/24/2015SR 1700 (Covered Bridge Road) 
between 0.1 mile east and 0.1 mile 
west of SR 1003 (Buffalo Road), a 
length of 0.2 mile

Johnston

Widen SR 1700 to establish left 
turn lanes on both approaches of 
SR 1700 at SR 1003, maintaining 
the existing right turn lane on 
eastbound SR 1700.  Upgrade the 
existing signal at the intersection of 
SR 1700 and SR 1003 to current 

10% Andy Brown:  
(252) 237-6164

50138.3.123

04 $923,700 Construction plans by Division 4.  Signal 
plans by TMSD.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  1/6/16 - Requested 
structure to be set up in SAP with ROW 
8/2017 and CON 8/2018.  2/4/16 - 
Notified RTE and Division that PE funds 
were approved.

04-14-287 11/24/2015SR 1700 (Covered Bridge Road) 
between 0.1 mile west of SR 1703 
(South Murphy Road) and 250' east 
of SR 1702 (Archer Lodge Road), a 
length of 0.21 mile

Johnston

Realign SR 1703 to intersect SR 
1700 directly across from SR 1702 
and construct a left turn lane on NB 
SR 1703.  Construct left turn lanes 
on both approaches of SR 1700 at 
SR 1702/SR 1703 and install a 

10% Andy Brown:  
(252) 237-6164

50138.3.124

04 $375,000 Plans by Division 4.  9/19/14 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  6/24/15:  Requested 
structure to be set up in SAP.  
Requested ROW 2/2016, Construction 
2/2017.  6/30/15 - Requested PE funds.  
8/7/15:  Notified RTE and Division that 
PE funds were approved.  9/28/15 - Est. 
Let 2/2017

04-14-308 9/19/2014SR 1720 (Thanksgiving Fire Road) 
between 0.1 mile south and 0.09 
mile north of SR 1943 (New 
Creech Road), a length of 0.19 
mile.

Johnston

Improve superelevation and 
shoulders through curve, pipe 
ditch, and install guardrail at 
culvert south of SR 1943.

10% Andy Brown:  
(252) 237-6164.

50138.3.79

04 $825,000 Signal plans by TMSD.  Construction 
plans by Division 4.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  1/6/16 - 
Requested structure to be set up in SAP 
with ROW 4/2017 and CON 4/2018.  
2/4/16 - Notified RTE and Division that 
PE funds were approved.

04-15-347 11/24/2015US 301 between US 70 in Selma 
and US 70 Business (Market 
Street) in Smithfield, a length of 
2.64 miles

Johnston

US 301 at US 70: construct a right 
turn lane on eastbound US 70 at 
US 301, improve radii in southwest 
and southeast quadrants, mill 
intersection due to excessive 
rutting and replace with C-course, 
install "To I-95" and "To US 70" 
route shield pavement markings on 
northbound US 301 approach, 
improve guide and route signage.
US 301 at Johnston Square 
Shopping Center and US 301 at 
SR 1921 (Hospital Road): revise 
US 301 protected-permissive left 
turn signal indications from 
"Doghouse" to flashing yellow 
arrows.
Entire length of project: install a 
fiber optic closed-loop signal 
system at nine existing signals and 

10% Andy Brown:  
(252) 237-6164

50138.3.120

04 $350,000 Plans by Division 4.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  1/6/16 - 
Requested structure to be set up in SAP 
with ROW 10/2016 and CON 4/2017.  
2/4/16 - Notified RTE and Division that 
PE funds were approved.

04-15-358 11/24/2015SR 1003 (Buffalo Road) between 
SR 1702 (Archer Lodge Road) and 
the Wake County Line.  Portion of 
section is within Archer Lodge 
Town Limits, remainder in 
Johnston County.

Johnston

Spot pavement widening on SR 
1003 where adequate shoulder is 
available.  Includes piping 
approximately 800 feet of ditch 

10% Andy Brown:  
(252) 237-6164

50138.3.121

04 $523,000 Plans by Division 4.   2/19/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.

04-15-390 2/19/2016SR 1003 (Buffalo Road) between 
SR 1716 (Lake Wendell Road) and 
SR 2638 (Lake Wendell Road), a 
length of 0.19 mile

Johnston

Construct 3 lane section with 
center turn lane with appropriate 
tapers and improve skew angles at 
two side road intersections.
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02 $77,100 Plans by Division.  11/25/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  2/8/16:  Requested 
structure to be set up in SAP with CON 
5/2016.  2/23/16:  Notified RTE and 
Division that PE funds were approved.

02-15-378 11/24/2015***SYSTEMIC*** 10 locations on 
US 17 in Jones County.

Jones

Upgrade guardrail end treatments 
to current standards along US 17 
in Jones County.

10% Steve Hamilton:  
(252) 830-3490.

50138.3.152

02 $2,000,0 Plans by Division.  9/23/13 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  7/25/14:  Requested 
structure to be set up in SAP.  
Requested 10/2014 for Construction let 
date.  2/3/15 - Let revised to 4/2015.  
6/1/2015 - Est. completion 2/2016.  
9/28/2015 - Construction in progress.

02-13-242 9/23/2013NC 41 between Trent River Bridge 
north of Trenton in Jones County 
and US 70 in Craven County, a 
length of 6.1 miles.

Jones/ Craven

Widen existing 20' pavement to 
26', widen soil shoulders, overlay 
with chip seal, and restripe with 6" 
edgelines.

90% Steve Hamilton:  
(252) 830-3490.

50138.3.FR
5

08 $1,960,0 Plans needed from  Division Design 
Construct Unit.  12/17/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  4/25/13 - Requested 
TIP Amendment with Nov. 2013 for 
ROW and April 2014 for CON.  Mike 
Stanley advised if OK with Laurie Smith, 
he would put the project in the June 
handout/July approval Board agendas.  
7/22/13 - Amended to TIP at July 2013 
Board meeting.  Sent schedule of 
ROW/Utilities = December 2013; 
Construction = May 2014 to SMO.  
Requested $200,000 in PE funds to be 
set up.  8/7/13:  Notified Region and 
Division that PE funds were authorized.  
2/4/15 - 2/2015 LET.  2/5/16 - Accepted 
12/8/15.  Final estimate has not been 
paid.  Needs final inspection from 
RTE's office.

08-12-246 12/17/2012US 1 at US 15-501, Hawkins Ave at 
SR 1420 (Amos Bridges Rd) and 
US 15-501 at SR 1444 (Beechtree 
Rd).

Lee

Construct roundabout at the ramp 
terminals.  Create a left over at SR 
1420 (Amos Bridges Rd) and 
develop a left turn lane at SR 1444 
(Beechtree Rd)

99% Allison 
Whitesell:  (910) 
944-2344.

44104.3.FS

02 $850,000 Plans by Division.  3/22/13: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  5/9/13:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
February 2014 for Construction let 
date.  9/30/14 - Est. let date is 6/2015.  
7/27/15 - Bids opened, hold for add'l 
funding.  11/19/30 - Project to be Re-Let 
6/2016.

02-12-193 3/22/2013NC 11 between SR 1747 (Highland 
Avenue)/SR 1845 (Harrison 
Boulevard) in Kinston and 0.31 
mile north of SR 1719 (Odham 
Road).

Lenoir

Construct 21 left turn lanes at 
existing median openings and 
remove/replace 9 non-standard 
drop inlets in the median.

10% Steve Hamilton:  
(252) 830-3490.

45332.3.11

02 $269,900 Plans by Division 2.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  2/8/16:  
Requested structure to be set up in SAP 
with CON 5/2016.  2/23/16:  Notified 
RTE and Division that PE funds were 
approved.

02-15-380 11/24/2015***SYSTEMIC*** 35 locations on 
NC 11 in Lenoir County.

Lenoir

Upgrade guardrail end treatments 
to current standards along NC 11 
in Lenoir County.

10% Steve Hamilton:  
(252) 830-3490.

50138.3.150
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12 $1,760,0 Construction FFY 08 - Added to 2004-
2010 TIP at June 2003 Board meeting.  
2/05:  2006-2012 TIP shows project as 
FFY 08. 3/30/06:  Leave as Construction 
FFY 08.  6/18/09: Kevin Lacy approved 
a revised cost for W-4712.  The total 
cost will now be $2,750,000.  
(Construction = $2,200,000 and 
ROW/Utilities = $550,000.)  The 
Division has already put in $400,000 of 
Econ. Dev. funds for Construction, so 
that brings the HSIP Construction funds 
total to $1,800,000 and HSIP 
ROW/Utilities funds to $550,000.  
Current Let is scheduled for June 2010.  
8/09: 60 Month Draft Let List shows the 
let date of this project to be 2/10 for $2.2 
million.  11/24/09: Per Jimmy Hamrick, 
Division has moved this to 1/11.  ROW 
funds are to be requested soon and 
ROW will take ~ 8 months.  Utilities will 
also need to be moved prior to 
construction.  1/9/12 - Approved an 
additional $75K for PE, $30K for ROW, 
and $100K for CON to J. Hamrick.

12-01-400 6/1/2003NC 27 from 0.2 mile east of NC 
150 to SR 1354.

Lincoln

Widen NC 27 to provide a 
continuous left turn lane.

10% Byron Engle:  
(704) 480-9032

37734.3.1

12 $790,000 Division to prepare construction plans. 
Signals Design to prepare flasher 
designs.  3/9/12: Approved by Kevin 
Lacy in statewide W-project selection 
meeting.  4/4/12:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested October 2012 
ROW/Utilities let date and May 2014 
Construction let date.  4/16/12:  Notified 
RTE and Division that PE funds were 
approved.  9/26/14 - SIN: 12-1798.  
Flasher plans sent to Division on 
7/31/14.  12/1/14 - ROW acquisition has 
begun, let for construction by 3/2015.  
6/5/15 - Approved ~$800K for 
Construction WBS.  ~$200K will be 
taken down from ROW WBS.

12-12-400 3/9/2012NC 150 @ SR 1371 (Henry 
Dellinger Rd./Lebanon Ch. Rd.)

Lincoln

Install left turn lanes on the EB & 
WB approaches of NC 150.  Install 
an actuated overhead flasher at the 
intersection.

20% Byron Engle:  
(704) 480-9032.

45342.3.7

12 $1,125,0 Division 12 DDC to prepare plans.  
Signals Design to design signal plans.  
3/24/14: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
10/30/14:  Requested structure to be set 
up in SAP.  Requested 7/2016 ROW Let 
date and 3/2018 Construction Let date.  
11/7/14:  Notified RTE and Division that 
PE funds were approved.  12/1/14 - 
DDC is preparing plans, to ROW 
7/2016 and let in 3/2018.

12-13-403 3/24/2014NC 16 Business @ SR 1394 (N 
Pilot Knob Rd.) and the 
intersection of SR 1393 (Hagers 
Ferry Rd.) @ SR 1394 (N Pilot 

Lincoln

1. Realign SR 1394 from SR 1393 
to NC 16 Bus.
2. Install a right turn lane on the NB 
NC 16 Bus. approach to SR 1394.
3. Install a right turn lane on the 
WB SR 1393 approach to SR 
1394. 
4. Signalize the intersection of NC 
16 Bus. @ SR 1394.
5. Remove the segment of SR 
1393 between NC 16 Bus. and SR 
1394, thereby closing the 
intersection of NC 16 Bus. @ SR 
1393 and creating a Stop 
controlled "T" intersection at the 

10% Byron Engle:  
(704) 480-9032.

50138.3.FR
18
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14 $600,000 Plans to be developed by the Division or 
consultant.  6/25/12: Approved by Kevin 
Lacy in statewide W-project selection 
meeting.   7/20/12:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested September 
2013 Construction let date.  8/10/12:  
Notified RTE and Division that PE funds 
were approved.  9/30/14 - Est. let date is 
1/2015.  11/20/14 - JKLacy approved 
$215K in add'l PE funds to cover current 
overrun.  2/4/15 - Move LET to 2/2015.  
3/23/15 - Contract awarded.  9/28/15 - 
Under construction.  2/5/16 - Project 
complete, awaiting RTE final inspection.

14-11-219 6/25/2012US 23-441 from SR 1513 (Cat 
Creek Road) northward to US 441 
Bus., including both intersections.

Macon

Construct a directional crossover 
at SR 1513 (Cat Creek Road) 
along with a downstream 
passenger car u-turn lane & bulb-
out   approximately 600-700' north 
of SR 1513 and build an additional 
u/left turn lane and large truck 
accommodating bulb-out at the US 
441 Bus. intersection.   Also, widen 
US 441 Bus. to accommodate the 
additional left turn movement from 
US 441 NB.

99% Wes Grindstaff: 
(828) 321-4105.

45344.3.FS

13 $200,000 Plans to be prepared by the District 
Office.   1/8/16 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.

13-10-208 1/8/2016US 25-70 at SR 1582 (Long Branch 
Road) near Marshall.

Madison

Construct a left turn lane on US 25-
70.

13 $230,000 Plans to be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-16-208 2/19/2016SYSTEMIC:  US 25-70 Section 1, 
Northbound (MP 0.49-22.0) in 
Madison County.

Madison

Systemic effort to upgrade ±64 
substandard end terminals to 
current standards.

13 $250,000 Plans to be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-16-209 2/19/2016SYSTEMIC:  US 25-70 Section 2, 
Northbound (MP 22.06-26.73) and 
Southbound (MP 14.12-26.66) in 
Madison County.

Madison

Systemic effort to upgrade ±69 
substandard end terminals to 
current standards.

13 $250,000 Plans to be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-16-210 2/19/2016SYSTEMIC:  US 25-70 Section 3, 
Southbound (MP 0.07-13.94) in 
Madison County.

Madison

Systemic effort to upgrade ±73 
substandard end terminals to 
current standards.

01 $871,400 Plans by Division 1.   9/19/14 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  10/30/14:  
Requested structure to be set up in 
SAP.  Requested 11/2014 ROW Let 
date and 4/2015 Construction Let date.  
11/6/14:  Notified RTE and Division that 
PE funds were approved.  5/22/15 - 
Plans are almost complete.  7/27/15 - 
Est. Let 9/16/15.  9/28/15 - Under 
contract - DA00248; letting 9/2/15. 
Contract completion date 7/2016.

01-13-266 9/19/2014NC 11/42 at NC 903.Martin

Convert crossroads intersection 
into two offset Tee intersections.

25% Jason 
Davidson:  (252) 
482-7977

50138.3.FR
24

13 $135,000 Plans to be developed by the Division.   
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
3/23/16:  Requested structure to be set 
up in SAP with CON 9/2016.  3/24/16 - 
Requested PE funds.

13-14-207 1/8/2016I-40 near NC 226 (Exit 86), near 
Marion.

McDowell

Resurface with open graded 
friction course.

50138.3.196
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13 $270,000 Plans to be developed by the Division.  
2/23/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
6/17/15:  Requested structure to be set 
up in SAP.  Requested Construction 
11/2015.   6/18/15 - Requested PE 
funds.  8/18/15:  Notified RTE and 
Division that PE funds were approved.  
9/28/15 - Advertised. 11/4/15 Let.  
2/5/16 - Waiting for contractor to 
mobilize.

13-15-200 2/23/2015SR 1214 (Old Greenlee Rd.) from 
SR 1197 to US 70, near Marion.  
Total Length = 6.16 miles.

McDowell

Install +/- 8575' of guardrail along 
this 6.16 mile section of SR 1214.

25% Tim Anderson:  
(828) 652-3344.

50138.3.71

13 $360,000 Plans to be developed by the Division or 
by Division contract.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  1/6/16 - 
Requested structure to be set up in SAP 
with CON 4/2016.  2/4/16 - Notified RTE 
and Division that PE funds were 
approved.

13-15-207 11/24/2015I-40 Westbound from MM 84 to MM 
83, near Marion.  Total Length = +/- 
1.0 mile.

McDowell

Overlay with an open-graded 
friction course pavement.

10% Tim Anderson 
828-652-3344.

50138.3.126

10 $670,000 Added in 1/10 under the Department's 
Maintenance of Effort (MOE) (because 
of stimulus spending).  Project to be 
built, invoiced, and paid by 9/30/10.  
Systemic Improvement - no B/C.  
9/21/11:  Per SAP, project has been let 
and looks complete.  I have asked 
Ritchie Hearne for confirmation and a 
completion date.

10-10-XX 1/1/2010I-277 (John Belk Freeway) from 
Wilkinson Boulevard to Elizabeth 
Avenue.

Mecklenburg

Repair Roadway Lighting Systems.

10% Sean Epperson 
(704) 983-4400.

45340.3.1

10 $78,000 Plans by Mobility & Safety.   2/19/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.

10-11-225 2/19/2016NC 24 (WT Harris Blvd) EB ramp 
and SR 2939 (Old Concord Road) 
in Charlotte.

Mecklenburg

Install fully actuated traffic signal 
(Requested EXPEDITED funding 
on 2/7/13 due to P-5208 Rail 
Projects)

10 $250,000 Plans by others.  Lawyers/Bain School.  
Project set up in SAP.  Awaiting 
execution of town agreement.  Build 
Summer 2016.  2/12/15 - Mint Hill no 
longer participating in cost, so no 
agreement needed.  Requested $50K 
PE funds.  3/2/15:  Notified RTE and 
Division that PE funds were approved.

10-13-201 2/15/2013SR 3128 (Lawyers Road) from SR 
1004 (Bain School Road) to SR 
1524 (Stevens Mill Road).  The 
project limits cross into Union 
County.

Mecklenburg

Install a roundabout at the 
intersection of SR 3128 and SR 
1004.  In addition, widen SR 3128 
to 4 lane divided facility from SR 

10% Sean Epperson 
(704) 983-4400.

45340.3.FD
11

10 $373,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  5/14/15:  Requested 
structure to be set up in SAP.  
Requested Construction 6/2016.  
6/3/15:  Notified RTE and Division that 
PE funds were approved.  2/5/2016 - Let 
Fall 2016.

10-13-223 2/23/2015I-485 Inner Loop off-ramp to NC 49 
(N. Tryon Street) in Charlotte.

Mecklenburg

Construct an addition left turn lane 
along the I-485 off-ramp at NC 49 
(N. Tryon Street)

10% Sean Epperson 
(704) 983-4400.

50138.3.62

10 $100,000 Plans by Division.  All additional costs 
will be covered by the County.  Only 
requesting $100K from Spot Safety/Spot 
Mobility.  1/8/16 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.  3/4/16:  Requested structure 
to be set up in SAP with CON 4/2017.  
3/17/16:  Notified RTE and Division that 
W-project had been set up; no PE funds 
needed.

10-13-235 1/8/2016NC 73 (Davidson Concord Road) 
and SR 2427 (Ramah Church 
Road) near Huntersville.

Mecklenburg

Install LTL and RTL on NC 73; 
Install RTL on SR 2427; Install a 
traffic signal.

50138.3.167
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10 $527,000 Plans by Division.  1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  3/4/16:  Requested 
structure to be set up in SAP with ROW 
11/2016 and CON 6/2017.  3/8/16 - 
Requested PE funds.  3/17/16:  Notified 
RTE and Division that PE funds were 
approved.

10-14-204 1/8/2016SR 2802 (Rocky River Road) 
through the intersections of SR 
2826 (Hood Road) and SR 2827 
(Back Creek Church Road) in 
Charlotte.

Mecklenburg

Install left turn lanes at each of the 
intersections and widen for a 
continuous left turn lane between 
the two intersections.  This project 

50138.3.168

10 $575,000 Plans by Division.  9/19/14 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  11/7/14:  Requested 
structure to be set up in SAP.  
Requested 8/2015 ROW/Utilities date 
and 4/2016 Construction Let date.  
11/20/14:  Notified RTE and Division 
that PE funds were approved.  2/9/16 - 
Approved up to $530K for construction.

10-14-208 9/19/2014SR 3128 (Lawyers Road) and SR 
3135 (Lebanon/ Wilson Grove 
Road) in Mint Hill.

Mecklenburg

Install raised monolithic islands 
along three approaches to the 
intersection to limit movements 
from driveways.  In addition, install 
a directional crossover along the 
western leg of Lawyers Road at the 
Rite Aid/ Taco Bell driveway 

10% Sean Epperson 
(704) 983-4400.

50138.3.FD
31

10 $210,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  5/14/15:  Requested 
structure to be set up in SAP.  
Requested ROW 2/2016 and 
Construction 7/2016.  6/3/15:  Notified 
RTE and Division that PE funds were 
approved.  2/5/2016 - Summer/Fall 
2016 Let

10-14-215 2/23/2015I-485 NB ramp at US 29 (N Tryon 
St) near Charlotte.

Mecklenburg

Install an additional left at the 
intersection to provide for dual lefts.

10% Sean Epperson 
(704) 983-4400.

50138.3.63

10 $200,000 Plans by Division.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.

10-15-209 1/8/2016I-485 Outer Loop Ramp at NC 16 
in Charlotte.

Mecklenburg

Install additional right turn lane at 
the ramp intersection.

10 $72,000 Plans by S & G of Mobility Safety 
Division.  1/8/16 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.  3/4/16:  Requested structure 
to be set up in SAP with CON 9/2016.  
3/8/16 - Requested PE funds.  3/17/16:  
Notified RTE and Division that PE funds 
were approved.

10-15-219 1/8/2016I-77 / US 21 southbound ramp and 
SR 2047 (Trade Street).

Mecklenburg

Install a traffic signal including a 
nearside head for the eastbound 
approach along SR 2047 (Trade 
Street)

50138.3.169

10 $825,000 Plans by Division.  11/25/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  1/6/16 - Requested 
structure to be set up in SAP with ROW 
9/2016 and CON 4/2017.  2/4/16 - 
Notified RTE and Division that PE funds 
were approved.  Consultant to design.

10-15-231 11/24/2015SR 1601 (Moores Chapel Rd) @ 
SR 1609 (Rhyne Rd) near Charlotte

Mecklenburg

Install a roundabout.

10% Sean Epperson 
(704) 983-4400.

50138.3.131

10 $42,500 Plans by CDOT.   2/19/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.

10-15-243 2/19/2016SR 1128 (Westinghouse Blvd) and 
I-77 NB on-ramp in Charlotte.

Mecklenburg

Install a traffic signal with 
protected/permitted left turn 
phasing.

10 $107,100 Plans by Division.   2/19/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

10-15-246 2/19/2016**SYSTEMIC**Severe duty crash 
attenuators for Division 10.  The 
three locations identified with the 
most need are I-277 Inner Exit 
South Blvd; I-277 Outer Exit South 
Blvd.; and I-77 NB Exit 9.

Mecklenburg

Install heavy duty crash impact 
attenuators.

10 $150,000 Signal design by CDOT, Median 
removal by Division.   1/8/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

10-15-247 1/8/2016US 21 (Statesville Road) @ SR 
2112 (Lakeview Road)

Mecklenburg

Install a traffic signal at intersection 
and remove existing concrete 
medians.
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10 $96,000 Plans by Mobility and Safety.   2/19/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.

10-16-204 2/19/2016**Vulnerable User Funds** per 
JKL.  SR 2693 (Davidson-Concord 
Road) and Pierre Reverdy Drive 
(formerly Poetry Drive) in Davidson

Mecklenburg

Extend greenway slightly to the 
south on the western side of SR 
2693, install a crosswalk with 
RRFB, and install a pedestrian 
refuge island in the center of the 
roadway.

10 $500,000 MOBILITY PROJECT:  Plans by 
Division.  2/19/16 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.

10-16-211 2/18/2016MOBILITY PROJECT:  SR 1601 
(Moore's Chapel Road) and I-485 
ramps near Charlotte.

Mecklenburg

Install a total of 4 RTLs at the two 
roundabout ramp locations.

10 $862,000 Shown in 7/99 TIP as Construction FFY 
00, ROW FFY 00.  Per Division, 
3/14/01, ROW FFY 01, Construction 
FFY 02.  To be shown as ROW Under 
Construction in 6/01 TIP.  As of 3/15/02, 
ROW problem primarily due to the 
railroad being involved.  All of ROW 
needed belongs to railroad.  Division is 
proposing a 6/02 let date for 
construction.  2/05:  Project to be moved 
to FFY 06.  Note, US 521 was rerouted.  
SR 3998 is now South Blvd.  Project 
moved to FFY 09.  8/09: 60 Month Draft 
Let List shows the let date of this project 
to be 9/09 for $2.7 million.  3/10/10:  
Sent email to Tim Boland, Ritchie 
Hearne, and Scott Cole asking the 
status.  3/17/10: Per the City of 
Charlotte and Division 10, the project 
was delayed due to utility delays, 
weather delays, and encroachment 
agreement issues.  The project is now 
under construction with an anticipated 
completion date of 3/31/10 and an 
invoice date from Charlotte of around 
May/June 2010.  2/20/15 - All phases 
closed in SAP, need Project Completion 
Date.

10-95-457 SR 3998 (South Boulevard) from 
300 feet north of Sharon Lakes 
Drive/Sweden Road to 250 feet 
south of Arrowood Drive/Starbrook 
Drive.

Mecklenburg

Widen pavement on west side of a 
0.57 mile section of SR 3998 
(South Boulevard) to provide a two-
way left turn lane.

10% Sean Epperson 
(704) 983-4400.

35066.3.1

08 $330,000 Plans needed from Division Design 
Construct Unit.  6/21/13:  Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   8/17/13:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested January 2014 Construction 
let date.  2/3/14 - Contractor to restart 
work on 3/2014.  60% complete.

08-13-497 6/21/2013I-73/I-74/US 220 from US 220 
Alternate to the Randolph County 
Line

Montgomery

Install median barrier.

60% Allison 
Whitesell:  (910) 
944-2344.

45338.3.FS
11

08 $177,000 Plans needed from Division Design 
Construct Unit.  1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/29/16:  Requested 
structure to be set up in SAP with ROW 
10/2016 and CON 3/2017.  3/8/16 - 
Requested PE funds.  3/17/16:  Notified 
RTE and Division that PE funds were 
approved.

08-15-353 1/8/2016NC 5 at SR 1115 (Linden Road).Moore

Construct a left turn lane on NC 5.

50138.3.166

08 $368,000 Plans needed from Division Design 
Construct Unit.  1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/29/16:  Requested 
structure to be set up in SAP with ROW 
10/2016 and CON 3/2017.  3/8/16 - 
Requested PE funds.  3/17/16:  Notified 
RTE and Division that PE funds were 
approved.

08-15-373 1/8/2016NC 5 from Sandpit Rd to just past 
Habitat for Humanity

Moore

Widen NC 5 to a 3-lane cross 
section.

50138.3.165
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04 $138,000 Plans by Division 4.   1/8/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

04-13-270 1/8/2016I-95 at SR 1544 (Halifax Road) 
overpass, structure 219

Nash

Upgrade bridge column protection 
guardrail maintaining, at a 
minimum, the current offset from 
the structure columns.  Extend 
guardrail to close non-standard 
median openings on both sides of 
the structure.  Regrade median 
and shoulders to improve drainage 
and prepare for guardrail 

04 $1,125,0 Added to the TIP 6/08.  Construction 
FFY 10.  8/09: 60 Month Draft Let List 
shows the let date of this project to be 
3/11 for $1.125 million.  11/7/12: Latest 
schedule in SAP is CON 2/13.  6/3/14 - 
Est. let date is 10/14.  11/26/14 - Under 
construction.

04-92-032 6/1/2008US 301 from 0.05 mile north of SR 
1845 to Burrows Street.

Nash

Construct left and/or right turn 
lanes at existing 
crossovers/intersections.  Adjust 
non-standard median drop inlets.  
(Length is approx. 6.6 miles.)

25% Andy Brown:  
(252) 237-6164

04 $153,400 SYSTEMIC GUARDRAIL END UNITS 
REPLACEMENT:  Plans by Division.  
8/20/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
8/31/15 - Requested structure to be set 
up in SAP.  Requested Construction 
2/2016.  9/1/15 - Requested PE funds 
and notified Div/RTE they are pending 
approval.  9/14/15:  Notified RTE and 
Division that PE funds were approved.

04-15-367 8/20/2015SYSTEMIC - 38 locations on I-95; 
37 in Nash County & 1 in Wilson 
County

Nash/ Wilson

Upgrade guardrail end treatments 
to current standards along I-95 in 
Nash County and one location in 
Wilson County.

10% Andy Brown:  
(252) 237-6164

50138.3.93

03 $5,144,0 Added to the TIP 6/08.  Construction 
FFY 09.  8/09: 60 Month Draft Let List 
shows the let date of this project to be 
9/09 for $6.15 million.  9/21/11:  Per 
SAP Schedule History, project let on 
1/19/10 with anticipated completion on 
7/1/12.  10/10/12 - Per Coke, some 
signals installed probably by On Call 
contract, but road work was stopped 
when Contractor went bankrupt.  Will 
need to re-bid.  They may put in 
additional flashing yellow arrows and an 
additional offset left turn lanes, but they 
expect the bids to come in way under 
what we have for our project cost (since 
they did last time.)  The TIP states 
"various safety improvements" so I told 
him that as long as he stayed within the 
boundaries of the original project and 
under the original estimate, he could 
add additional safety improvements 
prior to re-letting.  7/1/15 - Construction 
will be done under W-5103"A" in order 
to keep it separate from the first Letting 
where the contractor went bankrupt.  
New estimate is ~$5.5M.

03-06-209 6/1/2008US 421 (Carolina Beach Road) 
from George Anderson to SR 1100 
(River Road).

New Hanover

 Install directional median left-
overs with off-set left turn lanes at 
existing full movement crossovers.  
Convert specific intersections to off-
set left turn lanes with bulb-outs 
which will function under traffic 
signal control to allow tractor trailer 
U-turns.  Close specified locations 
entirely to reduce the number of 
access points along the corridor.  
(Length is approx. 7.8 miles.)

10% David Leonard:  
(910) 341-2000

41867.3.1

03 $785,000 Plans to be done by Division.  3/9/12: 
Approved by Kevin Lacy in statewide W-
project selection meeting.   5/31/12:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested December 2013 ROW and 
Utilities let date and September 2015 
Construction let date.  6/22/12:  Notified 
RTE and Division that PE funds were 
approved.

03-11-115 3/9/2012SR 1100 (now SR 1576) River 
Road forms a Y-intersection with 
SR 1187 (Sanders Rd.).    SR 1187 
is under stop sign control.

New Hanover

The project is going to install a 
roundabout.

10% David Leonard:  
(910) 341-2000

45333.3.10

Page 35 3/28/2016



DIVCOUNTY DESCRIPTION TOTAL PROJECT STATUSFILE

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

03 $321,243 Plans to be done by Division DDC and 
the Signal Design Unit.  6/20/14 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  4/20/15:  
Requested structure to be set up in 
SAP.  Requested 8/2016 Construction 
Let date.   5/14/15:  Notified RTE and 
Division that PE funds were approved.  
6/3/15:  Notified RTE and Division that 
PE funds were approved.

03-12-225 6/20/2014US 117/NC132 (College Road) at 
SR 1272 (New Centre Drive).

New Hanover

Install high visibility crosswalks and 
push button pedestrian signals.

10% David Leonard:  
(910) 341-2000

50138.3.55

03 $625,608 Plans to be done by Division 3 DDC and 
the Signal Design Unit.  3/24/14: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  6/24/14 - 
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested 1/2016 Construction let 
date.  6/30/14:  Notified RTE and 
Division that PE funds were approved.

03-12-225 3/24/2014US 117/NC 132 (College Rd.) @ 
Hoggard Drive/Hurst Drive (non-
system)

New Hanover

Construct offset left turn lanes on 
College Rd. and upgrade 
pedestrian facilities to high visibilty 
crosswalks with countdown 
pedestrian heads.  Extend sidewalk 
to connect with existing sidewalk.

10% David Leonard:  
(910) 341-2000

45333.3.FS
27

03 $190,000 Plans to be done by Division.  2/23/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  9/14/15 - 
Requested structure to be set up in 
SAP.  Requested Construction 8/2017.  
9/14/15 - Requested PE funds and 
notified Div/RTE they are pending 
approval.  9/24/15:  Notified RTE and 
Division that PE funds were approved.

03-13-225 2/23/2015Intersection of US 17 Business 
(3rd Street) and Dock Street in 
Wilmington.

New Hanover

The project will close a crossover 
by extending the existing median.  
There will be a crosswalk 
constructed.  The crossing will be 
shortened with sidewalk bumpouts.

10% David Leonard:  
(910) 341-2000

50138.3.113

03 $143,603 Plans to be done by Division.  6/21/13: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  8/19/13 - Per 
Matt Carlisle, still working on getting a 
let date from the Division.   9/18/13:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested March 2015 Construction let 
date.  9/25/13:  Notified RTE and 
Division that PE funds were approved.

03-13-242 6/21/2013US 17/US 421 at US 74/NC 133.New Hanover

Construct a free-flow right on 
northbound US 17 to eastbound 
US 74 into Wilmington.  Install 
near side heads on US 17 and a 
flashing yellow arrow for 
southbound US 17.

25% David Leonard:  
(910) 341-2000

45333.3.FS
15

03 $1,837,9 Plans to be done by Division.   2/19/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.

03-14-307 2/19/2016US 421 (Carolina Beach Road) 
Between US 117/NC 132 (College 
Road) and ~200' north of 
Willoughby Park Road

New Hanover

Project will install median fencing 
to channelize pedestrians, install 
high-visibility crosswalks at one 
existing signal and one new signal, 
install lighting at crosswalks, and 
install sidewalk on both sides of 
US 421.

03 $61,000 Plans to be done by the Division.  
5/22/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
8/31/15 - Requested structure to be set 
up in SAP.  Requested Construction 
10/2016.  Requested PE funds and 
notified Div/RTE they are pending 
approval.  9/9/15:  Notified RTE and 
Division that PE funds were approved.  
3/2/16 - JKLacy approved up to $200K 
in CON.

03-14-319 5/22/2015US 74/76 Wrightsville Beach 
Drawbridge (Bridge 12) crossing 
ICWW.

New Hanover

Project will install Bicycle-
Traversable Plating on the 
drawbridge.

10% Trevor Carroll 
(910) 341-2000

50138.3.90
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03 $885,000 Hazard (HSIP) project selection made 
on 1/26/11.  This project was selected 
based on B/C.  Lowest B/C selected for 
the group was 3.19.  2/14/11: 
Requested RTE to get month/year let 
date from Division so that the 
Divisionwide project can be set up in 
SAP, SMO office can be notified, and 
PE funds can be requested.  3/31/11: 
Requested project to be set up in SAP, 
PE funds to be set up, and Construction 
let date of November 2011.  3/24/14 - 
JKL approved increase of CON from 
$600K to $885K.

03-07-212 2/1/2011NC 24 at SR 1744 (Hubert 
Blvd.)/SR 1587 (Waterfront).

Onslow

Construct a superstreet design.

95% Robert Vause: 
(910) 396-2040.

45333.3.3

03 $1,254,0 Added to the TIP 6/08.  Construction 
FFY 10.  8/09: 60 Month Draft Let List 
shows the let date of this project to be 
5/10 for $1.254 million.  9/21/11: Per 
SAP, project let with U-4904, U-4904, 
and U-4907 on 4/20/10 with anticipated 
completion date of 11/5/11.

03-07-217 6/1/2008SR 1509 (Queens Creek Road) 
from SR 1503 to NC 24 in Onslow 
County.  Install 1.5' paved 
shoulders and vibraline rumble 
strips along both sides of SR 1509 
from NC 24 to SR 1503.  (Length is 
approx. 4 miles.)

Onslow 95% Katherine Hite 
(910) 341-2000

03 $275,000 Added to the TIP 6/08.  Construction 
FFY 09.  8/09: 60 Month Draft Let List 
shows the let date of this project to be 
6/10 for $1.5 million.  5/15/15 - Due to 
increased costs and decreased severe 
crashes, project scope to be changed to 
instllation of 6" wide line highly reflected 
pavement markings on Sand Ridge 
Road.

03-07-220 6/1/2008SR 1501 (Sandridge Road) from 
MP 3.13 to SR 1500.  Widen SR 
1501 to a three lane section and 
resurface roadway.  (Length is 
approx. 1.4 miles.)  SCOPE 
CHANGED TO: Install 6" highly 
reflected pavement markings along 
Sand Ridge Road.

Onslow

Install 6" highly reflected pavement 
markings along Sand Ridge Road.

25% David Leonard:  
(910) 341-2000

03 $340,000 Hazard (HSIP) project selection made 
on 1/26/11.  This project was selected 
based on B/C.  Lowest B/C selected for 
the group was 3.19.  2/14/11: 
Requested RTE to get month/year let 
date from Division so that the 
Divisionwide project can be set up in 
SAP, SMO office can be notified, and 
PE funds can be requested.  3/31/11: 
Requested project to be set up in SAP, 
PE funds to be set up, and Construction 
let date of May 2012. 3/4/15 - Looking at 
alternative designs/solutions since bids 
came in higher than funding.

03-10-536 2/1/2011US 17 Business (Marine Blvd.) at 
NC 24 ramps and Driveway to 
NCDMV and NCDOT Jacksonville 
District office.

Onslow

Install offset lefts.

10% Katherine Hite 
(910) 341-2000

45333.3.4

03 $900,000 Plans will be completed by Division 3 
DDC.  9/24/12: Approved by Kevin Lacy 
in statewide W-project selection 
meeting.   1/9/13:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested HRRR funds.  
Requested October 2014  Construction 
let date.

03-11-155 11/1/2012SR 1519 (Old Folkstone Rd) is a 
rural two lane, two way road.  It is 
near beaches and Camp Lejeune.

Onslow

The project will widen the 
pavement on both sides of the 
road, rebuild soil shoulders, installl 
Vibraline edgelines, and install 
snowplowable pavement markers.

10% Katherine Hite 
(910) 341-2000

45333.3.12
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03 $280,000 6/6/11:  Approved by Kevin Lacy (based 
on B/C being at least as high as those 
chosen recently (above 3.5) for a 
Divisionwide W-project.  6/8/11: 
Requested this project be added to 
Divisionwide structure in SAP and PE 
funds be authorized.  Requested Nov. 
2011 let date.  REQUESTED HRRR 
FUNDS.  7/1/11:  Notified RTE and 
Division that PE funds were approved.  
8/9/13 - Per ZF11 in SAP, HSIP funds 
were used.  10/28/14 - Per Celia 
Foushee, they are moving forward with 
an estimate for guardrail.  10/7/15 - Per 
Matt, the widening was completed 
several years ago but the guardrail on 
the bridge approaches was never 
installed.  11/19/2015 - Pavement work 
is complete, waiting on guardrail work 
to be completed.  Guardrail to be Let 
with W-5203K.

03-11-654 6/6/2011SR 1518 (Old Folkstone Road) 
between SR 1528 (Winery Road) 
and approximately 0.5 mile east of 
Bridge #181 near Snead's Ferry.

Onslow

Widen the roadway by 2 feet on 
each side and install guardrail on 
bridge approaches.

75% Robert Vause: 
(910) 396-2040.

45333.3.6

03 $1,450,0 Plans to be done by Division 3, DDC.  
12/17/12: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
9/18/13:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested June 2014 
ROW/Utilities let date and March 2016 
Construction let date.  9/25/13:  Notified 
RTE and Division that PE funds were 
approved.

03-12-154 12/17/2012US 17 at NC 172 and US 17 at SR 
1518 (Old Folkstone Rd).

Onslow

Convert two full movement 
crossovers on US 17 into a 
Superstreet.  All traffic from NC 
172 and SR 1518 will have to make 
a right turn to exit onto US 17.  The 
lefts into/rights out of NC 172 and 
the northernmost u-turn will 
operate under signal control.

10% David Leonard:  
(910) 341-2000

45333.3.FS
20

03 $626,000 Plans to be done by DDC.  6/25/12: 
Approved by Kevin Lacy in statewide W-
project selection meeting.   7/23/12:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested November 2013 
Construction let date.  Requested 
HRRR funds.  8/10/12:  Notified RTE 
and Division that PE funds were 
approved.  2/12/15 - Projects SS-
4903AY, W-5203K, W-5203P, W-
5203R, W-5203S, and W-5203Z 
awarded under one contract.  
11/19/2015 - Pavement work is 
complete, waiting on guardrail work to 
be completed.  Guardrail to be Let with 
W-5203F.

03-12-167 6/25/2012SR 1311 (Cow Horn Road) 
between SR 2009 (Franktown 
Road) and SR 1308 (Gum Branch 
Road).

Onslow

The project will install paved 
shoulders, improve soil shoulder, 
and install guardrail at culvert.

90% Robert Vause:  
(910) 346-2040.

45333.3.11

03 $1,255,0 Plans to be done by Division 3, DDC.  
12/17/12: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
9/18/13:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested June 2014 
ROW/Utilities let date and August 2014 
Construction let date.  9/25/13:  Notified 
RTE and Division that PE funds were 
approved.

03-12-213 12/17/2012NC 53 (Western Boulevard) at SR 
1336 (Henderson Drive).

Onslow

Install dual left-turn lanes on 
westbound NC 53 and northbound 
SR 1336.

10% David Leonard:  
(910) 341-2000

45333.3.FR
21
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03 $1,400,0 Plans to be done by Division.  6/21/13: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  8/19/13 - Per 
Matt Carlisle, still working on getting a 
let date from the Division.   9/18/13:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested August 2014 Construction 
let date.  9/25/13:  Notified RTE and 
Division that PE funds were approved.  
2/12/15 - Projects SS-4903AY, W-
5203K, W-5203P, W-5203R, W-5203S, 
and W-5203Z awarded under one 
contract.

03-13-225 6/21/2013SR 1203 (Nine Mile Road) between 
NC 53 (Burgaw Highway) and SR 
1207 (Hewitt Road)/SR 1203 (Ben 
Williams Road).

Onslow

Install paved shoulders, 
thermoplastic centerlines, Vibraline 
edgelines, and resurface.

95% Robert Vause: 
(910) 396-2040.

45333.3.FR
18

03 $625,000 Plans to be done by Division 3 DDC.  
6/20/14 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
7/16/14 - Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested 8/2016 
ROW/Utilities Let date and 8/2017 
Construction Let date.  7/24/14:  Notified 
RTE and Division that PE funds were 
approved.

03-13-225 6/20/2014SR 1316 (Rhodestown Road) 
between SR 2054 and Holly Grove 
Court.

Onslow

Realign curve to increase the 
radius.

10% David Leonard:  
(910) 341-2000

50138.3.FD
2

03 $3,129,4 Plans to be done by Division 3 DDC.  
3/24/14: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
6/20/14 - Requested TIP Amendment 
for July handout and August 2014 
approval - 7/2016 ROW Let ($10K for 
possible easements); 7/2017 CON Let 
(Utilities adjustments to be included 
with CON contract.)  8/15/14 - 
Requested PE funds.  9/8/14:  Notified 
RTE and Division that PE funds were 
approved.

03-13-242 3/24/2014NC 172 Between Camp Lejeune 
Entrance and NC 210.

Onslow

Project will convert two lane two 
way roadway into a 3 lane section 
with a center left turn lane.

10% David Leonard:  
(910) 341-2000

50139.3.FR
1

03 $1,301,0 Plans to be done by Division 3 DDC.  
9/23/13: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
11/7/13:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested April 2015 
ROW/Utilities let date and August 2015 
Construction let date.  11/18/13 - 
Notified RTE and Division that PE funds 
were approved.  6/5/15 - Requested 
add'l $14K for PE.

03-13-242 9/23/2013US 17 (New Bern Highway) and 
SR 1407 (Wolf Swamp Road) and 
SR 1326 (Drummer Kellum Road).

Onslow

Install directional left-turns at SR 
1407 and SR 1326. Construct U-
turns with bulbouts to the west of 
SR 1326 and to the east of SR 
1407.

10% David Leonard:  
(910) 341-2000

45333.3.FD
24

03 $725,000 Plans to be done by Division DDC.  
9/23/13: Approved by Kevin Lacy in 
statewide W-project selection meeting. 
11/7/13:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested August 2015 
Construction let date.  11/18/13 - 
Notified RTE and Division that PE funds 
were approved.  6/5/15 - Requested 
add'l $78K for PE.

03-13-242 9/23/2013US 17 at SR 1327 (Kellum Loop 
Road) and SR 1410 (Halltown 
Road).

Onslow

Convert Full Movement Crossover 
to Superstreet.

10% David Leonard:  
(910) 341-2000

45333.3.FS
23

03 $875,000 Plans to be done by division.   2/19/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  3/23/16:  
Requested structure to be set up in SAP 
with CON 1/2017.  3/24/16 - Requested 
PE funds.

03-14-286 2/19/2016SR 1413 (Rocky Run Road)Onslow

Resurface, Install Vibraline 
Edgelines, Thermoplastic 
Centerlines, and Snowplowable 
Pavement Markers.

50138.3.194
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03 $625,000 Plans to be done by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

03-15-356 2/19/2016Intersection of NC 53 (Western 
Boulevard) and SR 2715 (Trade 
Street)

Onslow

Positively Offset Left-Turn Lanes 
on NC 53 (Western Boulevard).

03 $502,000 Plans to be done by Division.  8/21/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  9/3/15 - 
Requested structure to be set up in 
SAP.  Requested Construction 4/2016.  
9/8/15 - Requested PE funds and 
notified Div/RTE they are pending 
approval.  9/29/15:  Notified RTE and 
Division that PE funds were approved.

03-15-369 8/21/2015NC 53 (Western Boulevard) 
(formerly SR 1470) and Cross 
Point/Lowe's Entrance (Now SR 
2716 Exchange Drive) in 
Jacksonville.

Onslow

Install offset left turn lanes along 
NC 53.

10% Robert Vause:  
(910) 346-2040.

50138.3.107

07 $467,000 Amended to the TIP in 8/09.  ROW FFY 
13.  Construction FFY 14.  8/6/09:  PE 
funds requested.  RTEs notified of W-
numbers, amendment to TIP, and that 
PE has been requested.  8/28/09:  PE 
funds approved.  RTEs notified and 
asked to pass information onto 
Division.  10/24/13 - Requested an 
additional $25K in PE funds for Division 
to use consultant for design.  Design in 
progress.  6/1/15 - Per JKL, delay letting 
to coordinate with Town reservoir 
expansion project. Est. Let is Spring 
2016.  Pending Let.

07-08-206 8/1/2009SR 1004 (Efland-Cedar Grove 
Road) approx. 0.57 mile north of 
the intersection with SR 1332.

Orange

Improve horizontal alignment of the 
curve to provide a minimum of 60 
mph design speed.

30% Chris 
Smitherman: 
(336) 487-0075.

07 $675,000 Plans by PIF.  8/29/2012 - Kevin Lacy 
approved expedited request from DE 
Mike Mills for this project.  9/12/12 - 
Received let date request from Division 
of 3/21/13.  Availability date is after 
school lets out in June 2013.  9/14/12 - 
Requested structure to be set up in SAP 
and PE funds to be authorized ASAP.  
Est. Let is Spring 2014.  Design in 
progress.  6/3/14 - Requested ROW 
WBS to be set up ($75K) with a 
schedule of 12/2014.  6/1/15 - Design 
and R/W complete (1 parcel 
condemned.)  7/27/15 - Let 7/16/15, 
pending award and construction.  
9/28/15 - Under construction.

07-12-036 8/29/2012SR 1005 (Jones Ferry Road) and 
Davie Street and 0.48 mile total 
length of project, in Carrboro.

Orange

Lane reductions with installation of 
median, bike lanes and some 
sidewalk.  Installation of traffic 
signal with pedestrian signals and 
high visibility crosswalks. 
FEDERAL FUNDS ONLY

40% Chris 
Smitherman: 
(336) 487-0075.

45337.3.9

07 $162,000 SYSTEMIC GUARDRAIL END UNITS 
REPLACEMENT:  Plans by Division.  
8/20/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
10/23/15 - Requested structure to be set 
up in SAP.  Requested Construction 
1/2016.  10/26/15 - Requested PE funds 
and notified Div/RTE they are pending 
approval.  12/21/15 - Notified RTE and 
Division that PE funds approved.  
2/5/2016 - Pending award and 
construction.

07-15-569 8/20/2015SYSTEMIC - I-40 in Orange County.Orange

Upgrade obsolete guardrail anchor 
units with NCHRP Report 350 
approved devices at various 
shoulder and median locations.

30% Chris 
Smitherman: 
(336) 487-0075.

50138.3.117

03 $1,400,0 Plans to be done by Division.   1/8/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.

03-13-121 1/8/2016APPROVED CONTINGENT ON 
GETTING COUNTY SUPPORT 
(RESOLUTION) OR PUBLIC 
MEETING.  US 421 and NC 210 in 
Pender County.

Pender

Convert Full Movement Crossover 
to Unsignalized Superstreet.
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05 $207,000 Plans needed from Division Design 
Construct and Signals section.  1/8/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  2/29/16:  
Requested structure to be set up in SAP 
with CON 12/2017.  3/8/16 - Requested 
PE funds.  3/17/16:  Notified RTE and 
Division that PE funds were approved.

05-15-807 1/8/2016US 158 at US 501.Person

Improve the skew and install a 
traffic signal.

50138.3.161

02 $1,833,9 Plans by Division.  3/9/12: Approved by 
Kevin Lacy (based on B/C being at least 
as high as those chosen recently (above 
3.0) for a Divisionwide W-project.  
4/3/12:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested August 2013 for 
ROW/Utilities let date and April 2014 for 
Construction let date.  4/16/12:  Notified 
RTE and Division that PE funds were 
approved.  7/31/14 - Est. let date is 
9/2014.  9/5/14 - Kevin Lacy approved 
construction funds from $1.175M up to 
$1,645,672 (B/C revised to 7.54.)  
9/30/14 - Revised Let to 10/2014.  
11/19/15 - Est. completion date is 
12/2015.  2/5/16 - Widening is 
complete. Thermoplastic est. 
completion date is 4/2016.

02-11-148 3/9/2012NC 43 between the US 264 
eastbound ramps and the 
easternmost town limit of Falkland, 
a length of 6.6 miles.

Pitt

Construct a 0.73 mile three-lane 
section between SR 1212 (VOA 
Site C Road) and the southern 
intersection of Aaron Circle/Blue 
Banks Farm Road (non-system) 
with 12-foot travel lanes and two-
foot paved shoulders; regrade the 
soil shoulders and remark with six-
inch thermoplastic markings along 
the entire 6.6-mile length of the 
project.

80% Steve Hamilton:  
(252) 830-3490.

45332.3.5

02 $215,000 Plans by TMSD.  3/22/13: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  5/9/13:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
August 2013 for ROW/Utilities let date 
and October 2013 for Construction let 
date.  2/3/14 - Sent to ROW 12/2013.  
Plans sent to Construction 5/2014.  
6/1/15 - Est. completion date is 
12/2015.  2/5/16 - Waiting on 
contractor.  Contractor is behind on 
work.  Est. completion date is 4/2016.

02-12-176 3/22/2013SR 1702 (Evans Street) at 14th 
Street.

Pitt

Replace existing signal support 
system with steel mast arms, 
revise displays for flashing yellow 
arrows on all approaches, replace 
existing signal heads and install 
pedestrian heads.

50% Steve Hamilton:  
(252) 830-3490.

45332.3.10

02 $541,750 Plans by Division.  12/17/12: Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  2/7/13:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested April 
2013 ROW/Utilities let date and 
September 2013 Construction let date.  
2/22/13:  Notified RTE and Division that 
PE funds were approved.  9/30/14 - 
ROW conflicts.  2/5/16 - Est. completion 
date 4/2016.

02-12-178 12/17/2012US 258 at SR 1200 (Stantonsburg 
Road).

Pitt

Construct left turn lanes on both 
approaches of US 258, channelize 
driveways for the country store in 
the northwest quadrant, and clear 
sight triangles in all quadrants.

80% Steve Hamilton:  
(252) 830-3490.

45332.3.7

02 $575,000 Right turn lane plans by Division.  
Signal plans by TMSD.  3/22/13: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  5/9/13:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested January 2014 for 
Construction let date.  6/3/14 - Plans 
sent to Signals to continue 4/2014.  
Project Let 4/2014.  Est. completion 
date is 12/2015.  9/28/2015 - Waiting for 
Contractor to install foundation.

02-12-208 3/22/2013SR 1708 (Firetower Road) between 
NC 11-903 (Memorial Drive) and 
SR 1709 (Corey Road).

Pitt

Construct exclusive northbound 
right turn lane from NC 11-903 
onto SR 1708 (#02-0426); install 
new signal at Whitley Drive; 
upgrade signals at Evans/Old Tar 
(#02-0422), Pine Branches Close 
(#02-0870), Bayswater (#02-0871), 
Evans/Ashcroft (#02-0869) and 
Corey (#02-0717) for flashing 
yellow arrow phasing.

75% Steve Hamilton:  
(252) 830-3490.

45332.3.FD
12
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02 $695,000 Plans by Division 2.  8/21/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  9/3/15 - Requested 
structure to be set up in SAP.  
Requested ROW/Utilities 7/2016, 
Construction 1/2017.  9/8/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.  
9/24/15:  Notified RTE and Division that 
PE funds were approved.

02-13-240 8/21/2015(1) SR 1755 (Black Jack-Simpson 
Road) between 0.19 mile south 
and 0.35 mile north of SR 1761 
(Beddard Road), a length of 0.54 
mile. (2) SR 1755 (Black Jack-
Simpson Road) at SR 1744 (Mills 
Road).

Pitt

(1) Improve super-elevation and 
construct 2' paved shoulders along 
the inside of the curve just south of 
SR 1761 and the curve just north of 
Twin Creeks Road.  Regrade, 
stabilize and reseed all soil 
shoulders and rework all ditches to 
improve drainage.

10% Steve Hamilton:  
(252) 830-3490.

50138.3.103

02 $562,590 Plans by Division.  6/20/14: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  9/11/14:  Requested 
structure to be set up in SAP.  
Requested 4/2015 For ROW/Utilities 
Let date and 7/2015 for Construction let 
date.  9/24/14:  Notified RTE and 
Division that PE funds were approved.  
11/26/14 - Est. let is 7/2015.  7/27/15 - 
Est. comp. date is 2/2016.

02-13-252 6/20/2014NC 33 between SR 1755 
(Blackjack-Simpson Road) and SR 
2405 (Rivercrest Road), a length of 
0.95 mile

Pitt

Improve superelevation in curve 
just east of SR 1757, construct a 
left turn lane on westbound NC 33 
at SR 1757, and restripe NC 33 
between SR 1755 and SR 2405.

25% Steve Hamilton:  
(252) 830-3490.

50138.3.FR
12

02 $1,046,4 Plans by Division.  6/20/14: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  9/11/14:  Requested 
structure to be set up in SAP.  
Requested 1/2015 for ROW/Utilities Let 
date and 5/2015 for Construction let 
date.  9/24/14:  Notified RTE and 
Division that PE funds were approved.  
2/25/15 - JKLacy approved add'l 
$226.4K for ROW.  6/1/15 - Est. Let is 
6/2015.  11/19/15 - Est. comp. date is 
11/2016.

02-13-261 6/20/2014SR 1774 (Mills Road) at SR 2241 
(Ivy Road).

Pitt

Construct a roundabout.

25% Steve Hamilton:  
(252) 830-3490.

50138.3.FD
15

02 $765,000 Plans by Division 2, with flasher #02-
0506 upgrade plans by TMSD.  
5/22/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
7/27/15 - Est. Let date is 8/2016.  
8/4/15 - Requested structure to be set 
up in SAP.  Requested ROW 5/2016, 
Construction 8/2016.  8/24/15:  Notified 
RTE and Division that PE funds were 
approved.  11/19/15 - Est. Let date is 
6/2016.

02-14-280 5/22/2015(1) NC 43 between 0.04 mile north 
of SR 1792 (Bess Farm Road) and 
0.1 mile south of SR 1793 (Ivan 
Harris Road), a length of 0.3 mile
(2) NC 43 at SR 2241 (Ivey Road)

Pitt

(1) Flatten the horizontal curve, 
providing proper radius, degree of 
curvature and super-elevation.
(2) Construct channelization to 
improve intersection skew, modify 
existing overhead flasher to 
shoulder-mounted "Vehicle 
Entering When Flashing" system 
on NC 43, pipe ditches in northeast 

10% Steve Hamilton:  
(252) 830-3490.

50138.3.89

02 $200,000 Plans by TMSD.  2/23/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  5/14/15:  Requested 
structure to be set up in SAP.  
Requested 1/2016 Construction Let 
date.  6/3/15:  Notified RTE and Division 
that PE funds were approved.  7/27/15 - 
Est. completion date is 6/2016.

02-14-293 2/23/2015(1) SR 1707 (Charles Blvd.) at SR 
1703 (14th St.) - Sig. #02-0019
(2) US 264A/NC 43 (Greenville 
Blvd.) at Red Banks Rd. - Sig. #02-
0400
(3) US 264A/NC 43 (Greenville 
Blvd.) at Greenville Mall - Sig. #02-
0142
(4) US 264A (Greenville Blvd.) at 
Elm St. - Sig. #02-0054

Pitt

(1) Signal upgrade including 
replacement of "doghouse" 5-
section heads with 4-section 
Flashing Yellow Arrow heads on all 
approaches.
(2-4) Signal upgrade including 
replacement of "doghouse" 5-
section heads with 4-section 
Flashing Yellow Arrow heads on 
Greenville Blvd. approaches.

10% Steve Hamilton:  
(252) 830-3490.

50138.3.59

Page 42 3/28/2016



DIVCOUNTY DESCRIPTION TOTAL PROJECT STATUSFILE

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

02 $87,300 Plans by TMSD.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.

02-15-343 1/8/2016US 13 (Memorial Drive) at Moye 
Boulevard

Pitt

Upgrade existing signal to provide 
a signal head over each through 
lane, protected left turn heads on 
US 13, and three-section flashing 
yellow arrow left turn heads on 
Moye Blvd.  Upgrade includes new 
heads and cabinet, pole and cable 
improvements, and utility relocation.

02 $588,000 Signal plans by TMSD, Turn lane plans 
by Division 2.  8/21/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  9/3/15 - Requested 
structure to be set up in SAP.  
Requested ROW/Utilities 8/2016, 
Construction 3/2017.  9/8/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.  
9/24/15:  Notified RTE and Division that 
PE funds were approved.

02-15-347 8/21/2015US 264 Alt. (Greenville Blvd.) at SR 
1135 (Williams Rd.)/Koinonia 
Church Western Driveway

Pitt

Install traffic signal at intersection 
and construct left turn lane on 
Williams Rd.  Split side street 
phasing is proposed to serve 
Williams Rd. and Koinonia Church 
Western Driveway with the church 
driveway being converted to an exit 
only.

10% Steve Hamilton:  
(252) 830-3490.

50138.3.104

02 $247,000 Plans by Division 2.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  2/8/16:  
Requested structure to be set up in SAP 
with CON 5/2016.  2/23/16:  Notified 
RTE and Division that PE funds were 
approved.

02-15-378 11/24/2015***SYSTEMIC***  20 locations on 
NC 11 and 12 locations on US 
13/NC 11 in Pitt County.

Pitt

Upgrade 32 guardrail end 
treatments to current standards 
along NC 11 and US 13/NC 11 in 
Pitt County.

10% Steve Hamilton:  
(252) 830-3490.

50138.3.151

14 $225,000 No plans are needed.  2/23/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.   6/17/15:  
Requested structure to be set up in 
SAP.  Requested Construction 8/2015.  
6/18/15 - Requested PE funds.  
8/18/15:  Notified RTE and Division that 
PE funds were approved.  11/19/15 - 
Schedule Let 4/12/16

14-15-202 2/23/2015NC 9 from the South Carolina State 
Line to the Rutherford County Line, 
near Columbus.  Total length = 
19.07 miles.

Polk

Install edgeline rumble strips 
throughout the section except for a 
0.30 mile section where centerline 
rumble strips will be installed.   
Also, add brighter centerline and 
edgeline markings throughout this 

25% Scott Cook:  
(828) 631-1185

50138.3.69

14 $17,000 Plans to be developed by the Division.  
8/21/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
9/2/15 - Requested structure to be set 
up in SAP.  Requested Construction 
1/2016.  9/8/15 - Requested PE funds 
and notified Div/RTE they are pending 
approval.  9/24/15:  Notified RTE and 
Division that PE funds were approved.  
2/5/16 - Let date is 3/8/16.

14-15-216 8/21/2015NC 108, 0.5 mile east of SR 1556, 
near Columbus.  Total Length = +/- 
0.1 mile.

Polk

Install +/- 225' of shoulder guardrail.

10% Steve Cannon:  
(828) 891-7911

50138.3.100

08 $2,500,0 2/27/12 - To be included as part of I-
5314.  Kevin Lacy has agreed to give 
$2.5 million in HSIP/Hazard funds to 
help fund I-5314.  The HSIP funds will 
supplement other funds to improve 
safety by correcting super elevation and 
resurfacing with Open Graded Friction 
Course.  We will not be setting up a 
separate W-project.  2/3/14 - Contractor 
to start 3/2014.  2/4/15 - Project 70 - 
75% complete.  Resume work in 
Spring.  2/5/16 - Accepted 10/19/15.  
Final estimate has not been paid.  
Needs final from RTE's office.

08-12-816 2/27/2012I-85 in Randolph CountyRandolph

Improve superelvation in identified 
sections and add open graded 
friction course in both directions.

99% Allison 
Whitesell:  (910) 
944-2344.

47034
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08 $911,500 Plans needed from Division Design 
Construct Unit.  6/21/13:  Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  8/17/13:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
January 2014 Construction let date.  
2/3/14 - Contractor to restart work in 
3/2014.  5% complete.  9/18/14 - Per 
Kelly Becker, Kevin Lacy approved 
increase in CON cost to $755.5K.  
2/4/15 - Begin after 3/2015.  2/27/15 - 
JKLacy approved add'l $156K for 
Construction.  2/5/16 - Accepted 
9/22/15.  Final est. has been paid.  
Need RTE final inspection.

08-13-497 6/21/2013I-85 Business from the Davidson 
County Line to the Guilford County 
Line

Randolph

Install median barrier.

99% Allison 
Whitesell:  (910) 
944-2344.

45338.3.FR
12

08 $133,000 Plans not needed for this project.  
9/19/14 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
12/3/14:  Requested structure to be set 
up in SAP.  Requested 7/2015 
Construction Let date.  12/11/14:  
Notified RTE and Division that PE funds 
were approved.  10/23/15 - JKL 
approved CON to $133K.  2/5/16 - 
Project Let 1/19/16.

08-14-122 9/19/2014I-73/I-74/US 220 from south of SR 
2269 to south of SR 1712.

Randolph

Provide improved marking and 
delineation (wide thermoplastic 
markings and relensing of the 
snowplowable pavement markers).

25% Allison 
Whitesell:  (910) 
944-2344.

50138.3.FS
37

08 $588,000 Plans to be provided by Division Design 
Construct Unit.  6/20/14: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  7/21/14:  Requested 
structure to be set up in SAP.  
Requested 10/2014 for ROW/Utilities 
Let date and 5/2015 for Construction let 
date.  7/25/14:  Notified RTE and 
Division that PE funds were approved.  
2/5/16 - Bids scheduled to be opened 
1/26/16.

08-14-936 6/20/2014US 64 at SR 2469/SR2628 
(Brown's Crossroads).

Randolph

Construct a superstreet directional 
crossover.  Limited movement 
incentive applied.

10% Allison 
Whitesell:  (910) 
944-2344.

50138.3.FS

08 $460,000 Plans needed from Division Design 
Construct Unit.  2/23/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  4/17/15:  Requested 
structure to be set up in SAP.  
Requested 3/2016 Construction Let 
date.  6/3/14:  Notified RTE and Division 
that PE funds were approved.  2/5/16 - 
Scheduled to be Let 3/22/16.

08-15-308 2/23/2015SR 1707 (Church Street) from SR 
1453 (Walker Avenue) to SR 1442 
(Sunset Avenue).

Randolph

Convert four-lane undivided 
roadway to a three-lane roadway 
(road diet).

25% Allison 
Whitesell:  (910) 
944-2344.

50138.3.53

08 $225,000 Plans needed from Division Design 
Construct Unit.  2/23/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  4/17/15:  Requested 
structure to be set up in SAP.  
Requested 3/2016 Construction Let 
date.  5/11/15:  Notified RTE and 
Division that PE funds were approved.  
6/3/15:  Notified RTE and Division that 
PE funds were approved.  2/5/16 - 
Rescheduled to be Let 3/2017.

08-15-308 2/23/2015US 220 Business (Fayetteville 
Street) from Wainman Ave to NC 
42 (Salisbury Street).

Randolph

Convert four-lane undivided 
roadway to a three-lane roadway 
(road diet).

10% Allison 
Whitesell:  (910) 
944-2344.

50138.3.54

08 $390,000 Plans needed from Division Design 
Construct Unit.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/1/16:  Requested 
structure to be set up in SAP with ROW 
7/2016, CON 3/2017.  2/23/16:  Notified 
RTE and Division that PE funds were 
approved.

08-15-498 11/24/2015US 311 from SR 1524 (Beckerdite 
Rd) to SR 1525 (Beeson Farm Rd)

Randolph

Widen US 311 to a 3 lane cross 
section.

10% Allison 
Whitesell:  (910) 
944-2344.

50138.3.142
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06 $752,000 8/26/10 - Kevin Lacy approved this 
project as a Divisionwide project based 
on B/C being higher than 3.0 (most 
recent cutoff for adding W-projects to 
the TIP.)  9/16/10 - Requested structure 
to be set up in SAP, and ROW and 
Construction let dates from Division.  
9/29/10 - Notified RTE and Project Mgr. 
that PE funds were released and 
available.  10/4/10 - PM Jerry Bradley 
sent email to Anna Twohig stating that 
no ROW/Utilities was necessary (but to 
keep the WBS just in case) and the 
Construction let date should be March 
2011.  3/27/14 - Construction revision to 
extend culvert.  12/2/14 - Existing box 
culvert to be removed and replaced with 
an aluminum pipe.  10/9/15 - Allowing 
add'l $250K for culvert work and 
guardrail.  9/28/15 - Under construction.

06-10-772 8/26/2010NC 72 curves located south of 
Lumberton.  Curve 1 - Approx. 1.1 
mile south of SR 2225 towards US 
74.  Curve 2 - At SR 2114.  Curve 
3 - At SR 2202.

Robeson

Construct wedging, add 2' paved 
shoulders, and resurface approx. 
1400' on both sides of roadway at 
each location.

95% Scott Pridgen: 
(910) 437-2611.

45336.3.4

06 $368,370 Plans by Division.  3/22/13: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  4/12/13 - Per David 
Phipps, do not fund until they determine 
the feasibility and timeframe of doing 
the interchange/overpass projects in 
this area. 2/17/14 - Division ready to 
move forward with project.  3/31/14 - 
Requested Let dates from Division.  
5/14/14:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested 4/2015 
ROW/Utilities let date and 12/2015 
Construction let date.  2/4/15 - W-
5206AO will not be built due to scope 
change.  R-5752 will now fund an 
interchange and crossover – except for 
$500,000 in HSIP funds that we will 
contribute to R-5752.   Kevin Lacy 
previously approved use of the PE funds 
from W-5206AO for the purpose of 
surveying for R-5752.  Once the project 
moves out of the PE phase, we'll take 
this off the project status list and have 
Project Mgmt. delete/close the 
ROW/Construction phases of this 
project.  4/24/15 - SMO to delete ROW 
and CON schedules.  Requested 
additional $250K for PE WBS.  9/28/15 - 
Surveys requested.

06-12-220 3/22/2013US 74 at SR 2220 (Broadridge 
Road) & US 74 at SR 2225 (Creek 
Road).  B/C shown is with 
Crossover Incentive.

Robeson

Construct directional crossover 
(left-over) with bulb-out U-turns at 
both intersections.

10% Scott Pridgen: 
(910) 437-2611.

45336.1.FS
41

06 $1,350,0 Plans needed by Division.   [A total of 
$1,750,000 in HSIP funds to be added 
to U-5925 once amended to STIP.]

06-13-270 1/7/2016SR 1340 (Prospect Road / Odom 
Street) from SR 1566 (Cornith 
Road) to NC 711 (Third Street).  [A 
total of $1,750,000 in HSIP funds to 
be added to U-5925 once amended 
to STIP.]

Robeson

Complete Street Conversion - 
replace the center TWLTL with a 
median with left-over intersections, 
reduce travel lane width, construct 
bike lanes, and construct a 
roundabout at SR 1566 (Cornith 
Road).

06 $485,000 Plans needed by Division.  12/19/13 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  Need Let 
date from Division in order to set up 
project.  3/3/14:  Requested structure to 
be set up in SAP and PE funds to be 
authorized.  Requested 11/2014 
ROW/Utilities let date and 8/2015 
Construction let date.  9/28/15 - Let 
9/9/15.  Under construction.

06-13-270 12/19/2013SR 1004 (Tarheel Road) - section 
between SR 1971 and SR 1972, 
section just east of SR 1969 and 
Bridges 46 and 50

Robeson

Install approach and trailing 
guardrail for bridges 46 and 50.  
Improve superelevation in two 
curves.

90% Scott Pridgen: 
(910) 437-2611.

45336.3.FD
38
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06 $416,000 Plans by Division.  3/24/14: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  4/7/14:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
2/2015 ROW/Utilities let date and 
2/2016 Construction let date.  4/17/14 - 
Notified RTE and Project Mgr. that PE 
funds were released and available.  
3/23/15 - Sent to R/W.  2/5/2016 - Sent 
to Utilitiy const. on 12/14/15.

06-14-280 3/24/2014NC 211 (East 4th Ave) at SR 1505 
(Old Lowery Rd), in the Town of 
Red Springs.  [Mileposts:  NC 211 
24.443 / SR 1505 4.792]

Robeson

Construct left turn lanes on NC 211

85% Scott Pridgen: 
(910) 437-2611.

45336.3.FR
40

06 $372,500 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  4/17/15:  Requested 
structure to be set up in SAP.  
Requested 2/2016 ROW/Utilities date 
and 2/2017 Construction Let date.  
5/11/15:  Notified RTE and Division that 
PE funds were approved.  8/31/15 - 
JKLacy approved increase in CON 
estimate to $362.5K.

06-14-309 2/23/2015SR 1673 (Moss Neck Rd), from SR 
1563 (Union Chapel Rd) to SR 
1003 (Chicken Rd)

Robeson

Two-feet symmetrical widening on 
SR 1673 (Moss Neck Rd)

90% Scott Pridgen: 
(910) 437-2611.

50138.3.43

06 $1,165,0 Plans by Division.  8/21/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  9/8/15 - Requested 
structure to be set up in SAP.  
Requested ROW/Utilities 11/21/2016, 
Construction 12/20/2017.  [Interim 
treatment for W-5601DC to be done 
under SS-4906CI.] 9/10/15 - Requested 
PE funds and notified Div/RTE they are 
pending approval.  9/22/15:  Notified 
RTE and Division that PE funds were 
approved.

06-14-324 8/21/2015SR 1527 (Pine Log) at SR 1528 
(Carthage), near the City of 
Lumberton

Robeson

Construct a Roundabout

10% Scott Pridgen: 
(910) 437-2611.

50138.3.108

06 $345,000 Plans by Division.   2/19/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

06-16-393 2/19/2016***SYSTEMIC***  Two Sections of I-
95 in Robeson County  
1.  I-95 from South Carolina Line to 
MM 16 (10000095 00.000 to 
16.000)
2.  I-95 from MM 22 to MM 39 
(10000095 22.000 to 39.00)

Robeson

Replace 52 guardrail end units on I-
95 from South Carolina Line to MM 
16.
Replace 54 guardrail end units on I-
95 from MM 22 to MM 39.

06 $810,000 Plans by Division.  8/21/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  9/8/15 - Requested 
structure to be set up in SAP.  
Requested ROW/Utilities 2/22/2017, 
Construction 3/21/2018.  9/10/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.  
9/24/15:  Notified RTE and Division that 
PE funds were approved.

06-15-365 8/21/2015SR 1709 (Chason Rd) in Robeson 
Co. from NC 71 to the Hoke Co. 
line, and SR 1440 (Everitte Rd) in 
Hoke Co. from the Robeson Co. 
line to SR 1003.

Robeson/ 
Hoke

Wedging in curves located north of 
SR 1708 and near SR 1711. 
Construct 2' symmetrical widening 
throughout entire project limits. 
Resurface Hoke Co. portion.

10% Scott Pridgen: 
(910) 437-2611.

50138.3.111
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07 $1,065,0 8/1/11: Approved by Kevin Lacy (based 
on B/C being at least as high as those 
chosen recently (above 3.5) for a 
Divisionwide W-project.  NOTE: 
PROJECT HAS ALSO BEEN KNOWN 
AS 07-11-200.  Requested RTE to send 
me a let date so that I can get it added 
to the SAP Divisionwide structure.  
2/22/12: Requested project to be set up 
in SAP, PE funds to be set up, 
ROW/Utilities let date of July 2013 and 
Construction let date of March 2014.  
ROW plans complete.  Est. Let date is 
6/1/14.  ROW acquisition underway.  
3/13/15 - JKLacy approved add'l $375K 
for Construction for total of $950K.  
6/1/15 - Let 5/21/15.  7/27/15 - Est. 
completion 5/15/16.  9/28/15 - Under 
construction.  11/19/15 - Project 
complete pending RTE final inspection.

07-11-637 8/1/2011SR 1914 (Oregon Hill Road) and 
SR 2023 (Guerrant Springs Road).

Rockingham

Realignment of vertical curvature 
on SR 1914 and installation of 
splitter island with supplemental 
stop sign on westbound approach 
(SR 2023) of intersection to 
improve intersection sight distance 
and geometry.

99% Chris 
Smitherman: 
(336) 487-0075.

45337.3.7

09 $1,750,0 Kevin has agreed to $5M in HSIP funds.  
Additional funds will need to come from 
other sources.  Amended to the TIP in 
July 2013 with ROW FFY 14, CON FFY 
15.  Requested PE funds on 7/25/13.  
8/8/13 - Notified Division and Region 
that PE funds have been approved.  
9/8/14 - Notified Trish Pollard that 
JKLacy approved $1,250,000 in HSIP 
funds for ROW.  $3,250,000 remains 
available in HSIP funds.  6/1/15 - Let 
9/15/2015.  Design, R/W underway.  
9/28/15 - Design complete, pending 
award/construction.  Let 9/15/15.  
11/19/15 - Under construction.

7/11/2013SR 1221 (Old Beatty Ford Road) 
from SR 1210/SR 1221 to SR 1337 
(Lentz Road).

Rowan

Relocate existing road with grade 
separation over I-85.

20% J. P. Couch: 
(336) 631-1376

44105.3.FD
1

09 $1,275,0 Two estimates depending on if signal 
warranted.  This shows most expensive 
scenario.  6/22/10: Requested Al Avant 
to add project to Draft STIP.  ROW FFY 
13, Construction FFY 15.  Draft STIP 
tentatively scheduled to be approved in 
2/11. 9/2/10: Project amended to TIP by 
Board.  Gene Tarascio requested PE 
funds.  9/29/11: SAP shows PCE 12/12, 
R/W 4/13, CON 4/14.  2/7/14 - ROW in 
3/2014.  Latest estimate that JKL has 
approved is $1.1M CON, $1.93M ROW, 
$1.06M Utilites.  6/1/15 - Let 3/25/15, 
Pending construction.  7/27/15 - 
Contract awarded, construction to begin 
9/1/15.  9/28/15 - Under construction.  
Est. completion 12/2016.

09-08-207 6/1/2011US 52 at SR 2342/SR 2319/SR 
2382 (Gold Knob Road/Crescent 
Road/Anthony Road).

Rowan

Convert SR 2342 so it dead ends 
prior to its current intersection with 
US 52.  Realign SR 2319 and SR 
2382 so they intersect with US 52 
closer to 90 degrees.  Provide left 
turn lanes on US 52 at intersection 
so that they have a minimum of 
100 feet of storage and 320 feet of 
lane taper.  Pipe drainage along 
shoulders of US 52, provide 
expressway gutter and 6' minimum 
grass shoulders.  Provide traffic 
signal if warranted by traffic count.

30% J. P. Couch: 
(336) 631-1376

46139.3.1

09 $11,000, 3/24/09: Scope and cost revised from 
File No. 09-07-215 and resubmitted as 
09-09-205.  8/5/10: Amended to the 
2009-2015 STIP.  ROW FFY 12, 
Construction FFY 14.  9/9/10: Notified 
RTEs, PMs, and DEs that PE funds 
were approved.  11/26/12 - Per SAP, 
R/W 3/14, CON 9/15.  1/28/14 - Per 
John Button, most recent project 
estimate is $13.3M (w/CON = $7M).  
JKL has approved. 2/3/14 - Public 
meeting held on 11/12/13.  6/1/15 - 
Design, R/W underway.  1/14/16 - Est. 
Let 8/2016.

09-09-205 8/5/2010SR 1221 (Old Beatty Ford Road) 
from SR 2335 (Lower Stone 
Church Road) to SR 1337 (Lentz 
Road).

Rowan

Widen roadway to provide for 11' 
travel lanes, 2' paved shoulders, 
and minimum of 4' grass 
shoulders.  Install rumble strips or 
rumble stripes for entire length of 
project.  (Length = 7.4 miles.)

25% J. P. Couch: 
(336) 631-1376

46136.3.1
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09 $919,018 6/22/10: Requested Al Avant to add 
project to Draft STIP.  ROW FFY 13, 
Construction FFY 15.  Draft STIP 
tentatively scheduled to be approved in 
2/11.  7/8/11: Board approved TIP on 
7/7/11.  Requested PE funds.  8/4/11: 
Notified RTE and PM that PE funds 
have been approved.  2/3/14 - 
Construction issues.  Revise scope of 
project to include installation of traffic 
signal per Kevin Lacy.  6/23/14 - JKLacy 
approved PE WBS to be increased by 
$350K.  9/28/15 - Est. Let 7/2016, 
Design complete, R/W underway.  
11/12/15 - Per JKLacy, ROW on hold 
until determine if financially feasible.  
Pending septic review and possible 
redesign.

09-09-212 6/1/2011NC 801 at SR 2048 (Cool Springs 
Road/Woodleaf Road), SR 1951 
(Parks Road) at SR 2048 
(Woodleaf Road), and NC 801 at 
SR 2004 (Woodleaf Barber Road) 
aka Quarry Road.

Rowan

Symmetrical widening on NC 801 
to construct left turn lanes on NC 
801 at SR 2048.  Realignment of 
intersections of NC 801 at SR 
2048, NC 801 at SR 2004, and SR 
1951 at SR 2048 to improve 
intersection geometrics and 
improve intersection sight 
distance.  Adjust vertical grade on 
NC 801 to provide for greater than 
the minimum required sight 
distance for both trucks and 
passenger vehicles.

15% J. P. Couch: 
(336) 631-1376

46137.3.1

09 $533,000 Plans by Div. 09 DDC.  11/25/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  1/6/16 - 
Requested structure to be set up in SAP 
with ROW 1/2017 and CON 1/2018.  
2/4/16 - Notified RTE and Division that 
PE funds were approved.

09-15-017 11/24/2015NC 150 at SR 1547 (Graham 
/Caldwell Road)

Rowan

Realign intersection so that SR 
1547 intersects with NC 150 closer 
to 90 degrees.

10% J. P. Couch: 
(336) 631-1376

50138.3.127

09 $500,000 Plans by Division.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  3/17/16:  Requested 
structure to be set up in SAP with ROW 
2/2017 and CON 11/2017.  3/22/16 - 
Requested PE funds.

09-15-089 1/8/2016US 601 between the municipal 
limits of Salisbury and the Davie 
County line, north of Salisbury.

Rowan

Install guardrail at various fill slope 
locations. Upgrade/extend existing 
guardrail at four locations.

50138.3.193

09 $452,000 Plans by Division. Note that NCDOT 
has 100' of existing right of way on SR 
1007.  The project can be built within 
the existing NCDOT right of way. There 
is no utility relocation expected with the 
project.    8/21/15 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.  1/6/16 - Requested structure 
to be set up in SAP with CON 2/2017.  
2/4/16 - Notified RTE and Division that 
PE funds were approved.

09-15-701 8/21/2015SR 1007 (Jake Alexander Blvd) at 
Morlan Park Road in Salisbury

Rowan

Construct directional left-overs on 
SR 1007 (Jake Alexander 
Boulevard) at Morlan Park Road.

15% J. P. Couch: 
(336) 631-1376

50138.3.128

13 $220,000 Plans to be developed by the Division.  
11/25/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
1/6/16 - Requested structure to be set 
up in SAP with CON 4/2016.

13-15-212 11/24/2015SYSTEMIC: NHS Routes (US 74, 
US 74 Business and US 74 
Alternate) in Rutherford County.

Rutherford

Replace +/-60 substandard 
(NCHRP 350 TL-2, NCHRP 230, or 
older) guardrail end terminals with 
NCHRP 350 TL-3 approved end 

10% Tim Anderson 
828-652-3344.

50138.3.134

08 $775,000 Amended to the TIP in 8/09.  ROW FFY 
13.  Construction FFY 14.  8/6/09:  PE 
funds requested.  RTEs notified of W-
numbers, amendment to TIP, and that 
PE has been requested.  8/28/09:  PE 
funds approved.  RTEs notified and 
asked to pass information onto 
Division.  2/3/14 - Under re-evaluation.  
Scheduled to remove project.  9/5/14 - 
Kevin Lacy approved scope change 
from widening and realignment to left 
turn lanes on US 501.  11/25/15 - JKL 
approved add'l $40K for utility 
relocation.  2/5/16 - Scheduled to be Let 
1/26/16.

08-08-202 8/1/2009US 501 and SR 1614.Scotland

Construct left turn lanes on US 501.

25% Allison 
Whitesell:  (910) 
944-2344.

45269.3.1
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08 $2,800,0 Plans needed from Division Design 
Construct Unit.  9/23/13 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  Need Let date from 
Division in order to set up project.  
Division to set up public meeting.  
3/3/14:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  Requested 12/2014 
ROW/Utilities Let date and 12/2015 
Construction Let date.  6/30/14 - PE 
funds increased to $400K.  6/5/15 - May 
put in All Way stop as interim 
treatment.  Estimate has increased, 
Division looking for other funding to 
supplement.  2/5/16 - Change of scope - 
All Way Stop installed 8/19/15.  
Roundabout on hold pending review.

08-13-606 9/23/2013US 15-501 at NC 144.Scotland

Construct a grade separated 
interchange.

50% Allison 
Whitesell:  (910) 
944-2344.

45338.3.FR
13

08 $652,000 Plans needed from Division Design 
Construct Unit.  2/23/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  5/14/15:  Requested 
structure to be set up in SAP.  
Requested ROW 8/2015 and 
Construction 7/2016.  6/3/15:  Notified 
RTE and Division that PE funds were 
approved.  2/5/16 - To be Let 7/26/16.

08-14-125 2/23/2015US 74 at NC 144 and SR 1305 (Ida 
Mill Rd).  **Incentive was applied to 
convert both intersections to a 
limited movement.  This project is 
to be completed in conjuction with 
US 74 resurfacing in Scotland Co**

Scotland

Construct a directional crossovers 
on US 74 at NC144 at SR 1305, 
and construct a U-turn bulb outs.

10% Allison 
Whitesell:  (910) 
944-2344.

50138.3.57

10 $255,200 Plans by Division.   2/19/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

10-16-213 2/19/2016SR 1134 (Millingport Road) 
between SR 1206 (5 Point Road) 
and SR 1225 (Old Mill Road); SR 
1206 (5 Point Road) between SR 
1231 (Rowland Road) and SR 
1227 (Ridgecrest Road).

Stanly

Install guardrail and superelevation 
throughout the horizontal curves as 
needed.

SW Amended to the TIP on 9/5/2013.  
Statewide funding source for variance.

9/5/2013Safety Management Program, 
Project Identification, Analysis and 
Preliminary Engineering.

Statewide 10%50088

SW 6/22/10: Requested Al Avant to add 
project to Draft STIP.  5/17/11: Project 
amended to TIP at May 2011 Board 
meeting.  Requested funds to be set up 
W-5300 A-N for 14 Divisions.  
Requested for FFY 11 $100K for Divs. 
4, 5, 10, and 13, and $60K for other ten 
Divs.  Requested Phase ID of 9998 
(N/A) so all work could be done under 
one WBS number/Div. Individual M&S 
expenditures will be tracked through PM 
Orders per Dean Harris.  Funds will 
need to be increased per Division each 
FFY depending on what the Traffic 
System Operations Unit requests.  
5/31/11:  Notified Dean Harris that funds 
have been approved.  2/3/12: 
Requested new amounts/Division to be 
added for FFY 12 (adding up to $1 

6/1/2011Signal retiming to improve safety.Statewide 10%46278

SW Statewide funding source for variance.Safety Management Program, 
Project Identification, Analysis and 
Preliminary Engineering.

Statewide 10%36283

11 $1,595,0 2/9/10: Quick input from Jimmy 
Hamrick.  Additional project data to 
follow.  6/16/10: 5-page report sent in.  
8/5/10: Amended to the 2009-2015 
STIP.  ROW FFY 11, Construction FFY 
12.  9/9/10: Notified RTEs, PMs, and 
DEs that PE funds were approved.  
5/22/15 - Est. completion date is 7/2015.

11-10-453 8/5/2010NC 89 from 1.1 miles south of NC 
18 to 0.9 mile south of NC 18 (0.2 
mile).

Surry

Curve realignment, pavement 
widening to 12 foot lanes, and 
construct 2 foot paved shoulders.

99% Joe Laws: (336) 
667-9111

46131.3.1
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11 $535,000 DDC to prepare construction plans.  
9/19/14 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
11/7/14:  Requested structure to be set 
up in SAP.  Requested 2/2016 
ROW/Utilities date and 4/2017 
Construction Let date.  11/20/14:  
Notified RTE and Division that PE funds 
were approved.

11-13-400 9/19/2014US 601 at SR 1476 (Sunrise Ave.) 
and Entrance to temple Baptist 
Church.

Surry

Construct NB and SB left turn 
lanes on US 601.

10% Joe Laws: (336) 
667-9111

50138.3.FR
35

11 $140,000 Signals Design to prepare signal 
upgrade plans. Division staff to provide 
wheel chair ramp plans.  HSIP funds for 
entire project, no companion funds.  
9/19/14 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
4/17/15:  Requested structure to be set 
up in SAP.  Requested 3/2016 
Construction Let date.   5/11/15:  
Notified RTE and Division that PE funds 
were approved.  2/5/16 - Historic 
Architecture and Landscapes survey 
required, anticipated fieldwork 
comletion date is 6/6/16.  Est. 9/2016 
Construction Let date

11-14-202 9/19/2014US 52 Bus/NC 89 (Renfro St) and 
NC 103/SR 2432 (Pine St.)

Surry

Upgrade wheel chair ramps and 
install pedestrian signal heads.

20% Brandon 
Whitaker:  (336) 
835-4241.

50138.3.49

11 $116,000 Signals Design to prepare signal plans.  
2/23/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
4/17/15:  Requested structure to be set 
up in SAP.  Requested 1/2016 
Construction Let date.   5/11/15:  
Notified RTE and Division that PE funds 
were approved.  6/26/15 - Plans 
received.  11/19/15 - Est. Let date is 
2/2016.  1/15/16 - JKLacy approved 
add'l $39K for CON.  2/5/16 - CON Let 
4/2016

11-15-200 2/23/2015(1) NC 268 at the US 21 SB 
ramps.  (2) NC 268 from US 21 
Bus (Bridge St.) to SR 1212 
(Morrison Rd.)

Surry

(1) Install a traffic signal at the 
intersection.  (2) Install wireless 
communication for the 5 signals 
along NC 268 from US 21 Bus 
(Bridge St.) to SR 1212 (Morrison 
Rd.)

20% Daniel R. 
Adams: (336) 
903-9136

50138.3.48

11 $160,000 District / Division to prepare any needed 
plans.  11/25/15 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.

11-15-210 11/24/2015SYSTEMIC US 52 in Surry County.Surry

Replace approximately 46 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or older) guardrail end 
teminials with NCHRP 350 TL-3 
approved end terminals.

10% Brandon 
Whitaker:  (336) 
835-4241.

11 $175,000 District / Division to prepare any needed 
plans.  11/25/15 - Approved by Kevin 
Lacy in statewide W-project selection 
meeting.

11-15-211 11/24/2015SYSTEMIC I-77, I-74, and US 421 
in Surry and Yadkin Counties.

Surry and 
Yadkin

Replace approximately 58 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or older) guardrail end 
teminials with NCHRP 350 TL-3 
approved end terminals.

10% Brandon 
Whitaker:  (336) 
835-4241.

SW $1,500,0 1/26/12: Per Kevin Lacy, we will be 
contributing $500,000 per year in 
HSIP/Hazard funds for the next three 
years (FFY 12, 13, and 14) to an overall 
project of Data Collection of the 
Highway System (statewide).  Our total 
participation over 3 years = $1.5M.  A 
separate W-project to handle our 
participation was amended to the TIP in 
December 2011.  A request to set up 
the FFY 12 amount of $500K was made 
on 1/26/12.  Delbert Roddenberry has 
already set up WBS 43328, and Mike 
Bruff has already set up WBS 49004.4 
for their participation.  At this time, 
internal order W02707 is set up 
accruing expenditures.

1/26/2012Mobility & Safety will be 
contributing $500,000 per year in 
HSIP/Hazard funds for the next 
three years to an overall project of 
Data Collection of the Highway 
System (statewide).

SW 10%45542
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14 $520,000 Plans to be developed by the Division.  
11/25/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
1/6/16 - Requested structure to be set 
up in SAP with ROW 7/2016 and CON 
10/2016.   2/4/16 - Notified RTE and 
Division that PE funds were approved.

14-15-206 11/24/2015US 276 from the South Carolina 
State line to SR 1118, near 
Brevard.  Total length = 11.805 
miles.

Transylvania

Remove +/- 6400' of substandard 
guardrail and install +/- 13400' of 
new guardrail along this 10.18 mile 
section of US 276.

10% Steve Cannon:  
(828) 891-7911

50138.3.125

14 $370,000 Plans to be developed by the Division.  
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
3/7/16:  Requested structure to be set 
up in SAP with ROW 6/2016 and CON 
11/2016.  3/8/16 - Requested PE funds.  
3/17/16:  Notified RTE and Division that 
PE funds were approved.

14-15-212 1/8/2016SR 1540 (Wilson Rd.) near SR 
1504 (Milepost 0.4-0.9), near 
Brevard.  Total Length = 0.5 mile.

Transylvania

Install curve warning signs and +/- 
3900' of guardrail along this 0.5 
mile section of SR 1540.

50138.3.170

10 $825,000 Hazard (HSIP) project selection made 
on 1/26/11.  This project was selected 
based on B/C.  Lowest B/C selected for 
the group was 3.19.  2/14/11: 
Requested RTE to get month/year let 
date from Division.  4/11/11:  Per SAP 
schedule, ROW FFY 12, CON FFY 13.  
7/8/11: Board approved TIP on 7/7/11.  
Requested PE funds.  8/4/11: Notified 
RTE and PM that PE funds have been 
approved.  8/26/13 - Told Ritchie 
Hearne that he could combine this 
project (W-5502) with U-5112 if he kept 
the scope and cost the same.  9/9/13 - 
Per Division 10's request, deleted W-
5502 and authorized HSIP funds for U-
5112 in the amounts of: $325K 
ROW/Util. and $500K CON.  Pate will 
still need to do a final inspection since 
HSIP funds are involved.

10-07-008 2/1/2011SR 1364 (Pleasant Plains Road) at 
SR 1357 (Potters Road).

Union

Install left turn lanes on all four 
approaches and modify existing 
two phase traffic signal.

10% Sean Epperson 
(704) 983-4400.

42374.3.FD
1

10 $925,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  5/14/15:  Requested 
structure to be set up in SAP.  
Requested ROW 10/2015 and 
Construction 6/2016.  6/3/15:  Notified 
RTE and Division that PE funds were 
approved.  12/16/15 - Authorized up to 
$100K for ROW/Utilities.   2/5/16 - Est. 
construction in Summer 2016.

10-10-201 2/23/2015SR 1008 (Waxhaw Indian Trail 
Road) and SR 1346 (Beulah 
Church Road) near Wesley Chapel.

Union

Convert existing intersection to a 
roundabout.

10% Sean Epperson 
(704) 983-4400.

50138.3.61

10 $1,558,0 Plans by Division.  12/19/13 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  Need Let date from 
Division in order to set up project.  
2/14/14:  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  ROW/Utilities Let Date of 
12/2014 and a Construction Let Date of 
4/2015.  2/28/14:  Notified RTE and 
Division that PE funds were approved.  
5/22/15 - To be built Spring 2016. 
2/17/16 - Approved add'l $100K for 
CON.  $50K in ROW will not be needed.

10-13-203 12/19/2013US 74 between Fowler Secrest 
Road and NC 200 (Morgan Mill 
Road) in Monroe for 4.13 miles.

Union

Elimination of all full movement 
crossovers within the project limits 
to directional crossovers (Incentive 
used on this project).

10% Sean Epperson 
(704) 983-4400.

45340.3.FS
12

10 $6,566,0 Plans by the Division.  6/21/13 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  10/15/13 - 
To be amended to the TIP at December 
2013 Board.  12/5/13 - Requested PE 
funds.  6/30/14 - PE funds increased to 
$925K.  2/4/15 - To be built 3/2017.  
1/28/16 - JKLacy approved add'l $395K 
in ROW funds.

10-13-204 6/21/2013US 74 from Indian Trail Fairview 
Road to Wesley Chapel Stouts 
Road in Indian Trail.

Union

Convert existing full movement 
signalized intersections to 
signalized superstreet design.

10% Sean Epperson 
(704) 983-4400.

50092.3.FS
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10 $593,000 Plans by Division.  3/24/14: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  5/14/14:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  ROW/Utilities 
Let Date of 1/2015 and a Construction 
Let Date of 6/2015.   5/22/14:  Notified 
RTE and Division that PE funds were 
approved.  2/4/15 - ROW/Utilities funds 
requested by Division.  5/22/15 - 
Construction Fall 2015.  9/28/15 - 
Construction Spring 2016.  No bids.  Re-
bid in Spring.  1/28/16 - Add'l $86K 
HSIP funds approved for Construction.

10-13-244 3/24/2014SR 1514 (Rocky River Road) and 
SR 1508 (Poplin Road) near Indian 
Trail.  The Division would like to 
make this project the top priority W-
project due to companion funds 
being allocated.

Union

Install a roundabout

10% Sean Epperson 
(704) 983-4400.

45340.3.FD
14

10 $1,300,0 Plans by Division.  9/19/14 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  11/7/14:  Requested 
structure to be set up in SAP.  
Requested 8/2015 ROW/Utilities date 
and 5/2016 Construction Let date.  
11/20/14:  Notified RTE and Division 
that PE funds were approved.  9/14/15 - 
Req'd add'l $65K for PE.  9/22/15 - 
Notified RTE and Div. that add'l PE 
funds approved.  2/5/16 - Est. 
construction in Fall 2016.

10-13-245 9/19/2014NC 75 (Waxhaw Highway) and SR 
1007 (Rocky River Road)/ SR 1150 
(Old Waxhaw Monroe Road) near 
Monroe.

Union

Install a roundabout.

10% Sean Epperson 
(704) 983-4400.

50138.3.FR
30

10 $600,000 Plans by Mobility & Safety.  3/24/14: 
Approved by Kevin Lacy in statewide W-
project selection meeting.  5/14/14:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
ROW/Utilities Let Date of 1/2015 and a 
Construction Let Date of 5/2015.   
5/22/14:  Notified RTE and Division that 
PE funds were approved.  7/27/15 - 
Construction Spring 2016.  1/28/16 - 
JKLacy approved add'l $100K for CON.

10-14-205 3/24/2014SR 1365 (Stallings Road) and SR 
1367 (Matthews Indian Trail Road) 
in Stallings.

Union

Install LTLs on all four approaches 
to the intersection and install a 
traffic signal.

10% Sean Epperson 
(704) 983-4400.

45340.3.FD
15

10 $580,000 Plans by the District.  9/19/14 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  11/7/14:  
Requested structure to be set up in 
SAP.  Requested 5/2015 ROW/Utilities 
date and 8/2015 Construction Let date.  
11/20/14:  Notified RTE and Division 
that PE funds were approved.  12/9/15 - 
Approved increase in ROW up to $20K.  
1/28/16 - Scope revised from ending at 
SR 2165 (Ol' Montgomery Place Road) 
to ending at SR 2166 (Trinity Church 
Road) in order to add 3600' of roadway 
to the project.  Division will use $200K 
Contract resurfacing for extra length.  
ROW estimate also increased to $20K.  
2/5/16 - Est. construction in 
Summer/Fall 2016

10-14-214 9/19/2014NC 522 from SC state line 
northward to SR 2166 (Trinity 
Church Road).

Union

Install paved shoulders on both 
sides of the roadway.

10% Sean Epperson 
(704) 983-4400.

50138.3.FR
32

10 $904,000 Plans by Division.  2/23/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  5/14/15:  Requested 
structure to be set up in SAP.  
Requested ROW 10/2015 and 
Construction 6/2016.  6/3/15:  Notified 
RTE and Division that PE funds were 
approved.  6/11/15 - Requested add'l 
$20K for PE.  2/5/16 - Est. construction 
in Fall 2016.

10-15-207 2/23/2015NC 200 (Lancaster) and SR 1117 
(Providence Rd South).

Union

Install single lane roundabout

10% Sean Epperson 
(704) 983-4400.

50138.3.64
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10 $600,000 Plans by the Division.  5/22/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  10/23/15 - 
Requested structure to be set up in 
SAP.  Requested Construction 7/2016. 
10/26/15 - Requested PE funds and 
notified Div/RTE they are pending 
approval.  11/20/15:  Notified RTE and 
Division that PE funds were approved.  
2/5/15 - Construction Fall 2016 or 
Spring 2017.

10-15-208 5/22/2015SR 1315 (New Town Rd) 
intersecting with SR 2948 (Marvin 
School Rd) and SR 1307 (Waxhaw 
Marvin Rd) in Marvin.

Union

Install a roundabout at each of the 
two intersections.

10% Sean Epperson 
(704) 983-4400.

50138.3.116

10 $570,000 Plans by Signals and Geometrics.  
8/21/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
9/2/15 - Requested structure to be set 
up in SAP.  Requested ROW/Utilities 
11/2015, Construction 7/2016.  9/8/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.  
9/22/15:  Notified RTE and Division that 
PE funds were approved.  11/19/15 - 
Construction Summer 2016.

10-15-229 8/21/2015SR 1315 (New Town Road) from 
SR 1008 (Waxhaw-Indian Trail 
Road) to SR 1388 (Will Plyler 
Road) in Wesley Chapel; SR 1315 
(New Town Road) and SR 1336 
(Chambwood Road) near Wesley 
Chapel.

Union

Cut down vertical crest and 
straighten out horizontal curve; 
wedging to correct super 

10% Sean Epperson 
(704) 983-4400.

50138.3.98

10 $775,000 Plans by Division.  8/21/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  9/2/15 - Requested 
structure to be set up in SAP.  
Requested ROW/Utilities 4/2016, 
Construction 9/2016.  9/8/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.  
9/24/15:  Notified RTE and Division that 
PE funds were approved.  2/5/16 - 
Construction Fall 2016.

10-15-234 8/21/2015US 74 @ SR 1941 (Old Pageland-
Monroe Road) in Monroe. 
INCENTIVE APPLIED.

Union

Install Superstreet with signalized 
U-turns.

10% Sean Epperson 
(704) 983-4400.

50138.3.99

10 $435,000 Plans by Division.  11/25/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  1/6/16 - Requested 
structure to be set up in SAP with ROW 
5/2016 and CON 8/2016.  2/4/16 - 
Notified RTE and Division that PE funds 
were approved.  2/5/16 - Est. 
construction Summer 2016.

10-15-242 11/24/2015SR 1007 (Rocky River Road) 
between SR 1150 (Old Waxhaw-
Monroe Road) and Jonathan Circle

Union

Flatten Horizontal Curve from a 25 
MPH curve to a 40 MPH curve

10% Sean Epperson 
(704) 983-4400.

50138.3.130

10 $450,000 Plans by Division.   2/19/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.

10-16-212 2/19/2016SR 1004 (Lawyers Road) and SR 
1539 (Rock Hill Church Road) near 
Stallings.

Union

Install a LTL along SR 1004 and 
improve the superelevation 
throughout the horizontal curve.

05 $1,485,0 Needed from Division Design Construct 
Unit.  3/22/13: Approved by Kevin Lacy 
in statewide W-project selection 
meeting.  7/22/13 - Amended to the TIP 
at July 2013 Board meeting.  Sent 
schedule of ROW/Utilities = 8/2014; 
Construction = 8/2015 to SMO.  
Requested $40,000 in PE funds.  
8/7/13:  Notified Region and Division 
that PE funds were authorized.  2/3/15 - 
1/2016 Let date.  4/22/15 - Req'd PE to 
be increased to $215K.

05-13-382 3/22/2013SR 1518 (Stewart Farm Road) 
from the Henderson City Limit to 
SR 1515 (Cokesbury Road).

Vance

Add 2 ft. paved shoulders

75% Al Grandy: (919) 
220-4600

44101.3.1
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05 $1,065,0 Plans needed from Division Design 
Construct Unit.  3/9/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   6/1/12:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
ROW/Utilities let date of January 2013, 
and January 2014 Construction let 
date.  6/22/12:  Notified RTE and 
Division that PE funds were approved.  
6/30/14 - PE funds increased to $130K. 
11/19/2015 - Est. let date of 
construction is 12/2015.

05-04-204 3/9/2012NC 50 from I-540 northward to SR 
1831 (Old Creedmoor Road).

Wake

Install guiderail.

75% Al Grandy: (919) 
220-4600

45335.3.5

05 $345,000 Plans to be provided by Division Design 
Construct Unit.  1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/29/16:  Requested 
structure to be set up in SAP with ROW 
12/2017 and CON 12/2018.  3/8/16 - 
Requested PE funds.  3/17/16:  Notified 
RTE and Division that PE funds were 
approved.

05-04-225 1/8/2016NC 50 (Benson Road) at SR 3718 
(Turner Farm Road)/Wakefield 
Lane).

Wake

Construct left turn lanes on NC 50.

50138.3.154

05 $340,000 Plans needed from Division Design 
Construct and Transportation Mobility & 
Safety Division.  6/25/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   7/10/12:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested October 2013 ROW/Utilities 
let date, and May 2014 Construction let 
date.  8/3/12:  Notified RTE and Division 
that PE funds were approved.  6/3/14 - 
Est. let date is 7/2014.  7/18/14 - JKLacy 
approved Construction funds from 
$272K to $335K with a new B/C of 9.73.  
2/3/15 - Project complete, awaiting RTE 
final inspection.

05-06-206 6/25/2012US 70 Business at SR 2558 (Guy 
Road).

Wake

Widen the northbound approach of 
Guy Road to accommodate dual 
left turn lanes with 250 ft. of 
storage, and revise signal to 
accommodate split side street 
phasing.

99% Al Grandy: (919) 
220-4600

45335.3.10

05 $390,000 Plans needed from Division Design.  
11/25/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
1/11/16:  Requested structure to be set 
up in SAP with ROW 9/2017, CON 
9/2018.  1/28/16:  Notified RTE and 
Division that PE funds were approved.

05-08-213 11/24/2015NC 42 at SR 2750/2749 (Johnny 
Baker Road).

Wake

Construct an eastbound left turn on 
NC 42.

10% Al Grandy: (919) 
220-4600

50138.3.135

05 $805,000 Plans needed from Division Design 
Construct Unit.  3/9/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   6/1/12:  Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested July 
2013 ROW and Utilities let date and 
October 2014 Construction let date.  
6/22/12:  Notified RTE and Division that 
PE funds were approved.  2/3/14 - PEF 
design.  Est. let date is 3/2015.  
2/5/2016 - To be combined with bridge 
project.

05-11-670 3/9/2012SR 1371 (Lake Wheeler Road) just 
south of Yates Mill Park.

Wake

Realign horizontal curve just south 
of Yates Mill Park

85% Al Grandy: (919) 
220-4600

45335.3.4
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05 $427,000 Plans needed from Division Design 
Construct Unit.  6/25/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   7/10/12:  
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested August 2013 ROW/Utilities 
let date, and April 2014 Construction let 
date.  REQUESTED HRRR FUNDS.  
8/3/12:  Notified RTE and Division that 
PE funds were approved.  9/30/14 - Est. 
let date is 2/2016.  6/10/15 - Increased 
PE by $15K, ROW by $10K, and CON 
by $50K.  Changed scope to include 
traffic signal.  2/5/2016 - In ROW.

05-12-984 6/25/2012NC 42 at SR 2740 (Mt. Pleasant 
Road)/SR 2739 (Barber Bridge 
Road).

Wake

Construct left turn lanes on both 
approaches of NC 42 and install 
traffic signal.

65% Al Grandy: (919) 
220-4600.

45335.3.11

05 $606,000 Plans needed from Division Design 
Construct Unit and Signing/Signals 
Unit.  3/22/13: Approved by Kevin Lacy 
in statewide W-project selection 
meeting.  6/19/13 - The Division wants 
to let this project in two parts: (A) 
signing, crash cushion - to be let 
7/2013, (B) open graded friction course, 
super elevation improvements - to be let 
7/2014.  Requested structure to be set 
up in SAP and PE funds to be 
authorized.  2/3/14 - Plans by PEF.  
3/23/2015 - Est. let date is 7/2015.

05-13-382 3/22/2013US 70 (Capital Blvd.) in S Curve 
just north of Lane Street

Wake

Overlay EB and WB with Open 
Graded Friction Course, improve 
the superelevation WB, install an 
illuminated chevron sign system 
WB, install an overhead sign 
structure EB with flashers warning 
motorists of stopped or slowed 
traffic ahead, install a crash 
cushion EB and WB on the right 
side at the RR overpass.

95% Al Grandy: (919) 
220-4600

45335.3.17. 
18

05 $1,075,0 Needed from Division Design Construct 
Unit.  3/22/13: Approved by Kevin Lacy 
in statewide W-project selection 
meeting.  5/9/13:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested May 2014 ROW 
date and February 2015 Construction let 
date.  2/3/14 - PEF design.  Est. let date 
is 5/2015.  3/18/15 - JKLacy approved 
add'l $50K for ROW/Utilities for total of 
$150K.  6/1/15 - Est. let date is 7/2015.  
7/27/2015 - Under construction.

05-13-383 3/22/2013US 64 Eastbound at US 1 
Northbound and SR 1009 (Tryon 
Road) at US 1 Northbound On-
Ramp/Regency Parkway.

Wake

Add a lane on the US 1 NB On 
Ramp from Eastbound US 64 and 
realign the Tryon Road at US 1 NB 
On Ramp/Regency Parkway 
intersection.

95% Al Grandy: (919) 
220-4600

45335.3.15

05 $1,325,0 Plans needed from Division Design 
Construct Unit.  8/15/13 - Requested 
structure to be set up in SAP and PE 
funds to be authorized.  Requested 
November 2014 ROW date and 
November 2015 Construction let date.  
2/3/14 - PEF design.  1/2/15 - 
Requested $135K in add'l PE funds - 
total PE now $200K.  1/9/15:  Notified 
RTE and Division that add'l PE funds 
were approved.  2/3/15 - Est. let date is 
3/2016.  7/27/2015 - Est. let date is 
3/2017.

05-13-497 6/21/2013SR 1006 (Old Stage Road) from 
NC 42 to the Johnston County line.

Wake

Shoulder widening.

40% Al Grandy: (919) 
220-4600

45335.3.FD
20

05 $440,000 Plans to be provided by Division Design 
Construct Unit.   6/21/13: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   8/15/13 - 
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested August 2014 ROW date and 
July 2015 Construction let date.  
2/3/14 - Est. let date is 7/2015.  
3/23/2015 -In ROW.  7/27/2015 - Est. let 
date is 8/2015.  8/10/15 - JKLacy 
approved add'l $100K for Construction.  
9/28/15 - Under construction.  
2/5/2016 - Need RTE final inspection.

05-13-497 6/21/2013SR 2215 (Buffaloe Road) in the 
vicinity of SR 2939 (Willow Creek 
Drive).

Wake

Widen and wedge the curve on SR 
2215 (Buffaloe Road) near Willow 
Creek Drive.

99% Al Grandy: (919) 
220-4600

45335.3.FD
22

Page 55 3/28/2016



DIVCOUNTY DESCRIPTION TOTAL PROJECT STATUSFILE

ACTIVE HIGHWAY SAFETY IMPROVEMENT (HSIP) PROJECTS

PROJECT 
SELECTION

DATE

ESTIMATE % 
PROJECT

COMPLETE

CONTACT 
PERSON AND 

PHONE NO.
WBS

ELEMENT

05 $30,000 Plans needed from Division Design 
Construct Unit.  9/23/13 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  11/18/13 - 
Requested structure to be set up in SAP 
and PE funds to be authorized.  
Requested May 2014 ROW date and 
March 2015 Construction let date.  
11/26/13:  Notified RTE and Division 
that PE funds were approved.  2/3/14 - 
Est. let date is 3/2015.  12/1/14 - Under 
construction.

05-13-603 9/23/2013SR 1375 (Lake Wheeler Road) at 
SR 1390 (Optimist Farm Road).

Wake

Lower slope and remove trees in 
the northwest quadrant to improve 
sight distance.

85% Al Grandy: (919) 
220-4600

45335.3.FD
24

05 $525,000 PE and ROW done under SS-4905CC. 
9/30/15 - Requested structure to be set 
up in SAP (for CON only).  Requested 
Construction Let 2/2016. W-5601DI is 
for CONSTRUCTION ONLY.

05-13-606 9/30/2015SR 1006 (Old Stage Rd) near 
Waterville St.

Wake

Horizontal realignment, improve 
superelevation and widen/improve 
shoulder

75% Al Grandy: (919) 
220-4600

50138.3.114

05 $400,000 Plans needed from the Signal Design 
Section.  9/18/14 - Per Kelly Becker, 
Kevin Lacy has approved SS funds 
contributing the PE and ROW cost if 
Division can get CAMPO DA funds.  
We'll fund if it gets picked and close to 
being Let.  4/29/15 - Requested 
structure to be set up in SAP.  $75K PE 
(HSIP), $25K ROW (HSIP), $300K CON 
(CAMPO).  Requested 12/2016 ROW 
date, 12/2017 Construction Let date.  
6/3/15:  Notified RTE and Division that 
PE funds were approved. 11/3/15 - 
Req'd add'l $50K for PE.  12/2/15 - 
Notified RTE and Division that add'l PE 
funds approved.

05-13-699 9/18/2014NC 42 at SR 2736 (Rock Service 
Station Road).  Note:   9/18/14 - 
Per Kelly Becker, Kevin Lacy has 
approved SS funds contributing the 
PE and ROW cost if Division can 
get CAMPO DA funds.  We'll fund if 
it gets picked and close to being 
Let.

Wake

Construct left turn lanes on NC 42 
and revise the traffic signal.

25% Al Grandy: (919) 
220-4600

50138.3.56

05 $116,000 Plans needed from Division Design 
Construct Unit and Signal Design 
Section.  8/6/14:  Requested structure to 
be set up in SAP.  Requested 11/2015 
ROW/Utilities Let date and 8/2016 
Construction Let date.  9/8/14:  Notified 
RTE and Division that PE funds were 
approved.

05-13-702 6/20/2014SR 1321 (Avent Ferry Road) at 
Varsity Drive.

Wake

Construct an eastbound left turn 
lane and revise traffic signal for 
Flashing Yellow Arrows on 
eastbound and westbound Varsity 
Drive.

70% Al Grandy: (919) 
220-4600

50138.3.FD
8

05 $3,200,0 Plans needed from Project Services 
Unit.  7/15/14 - Requested amendment 
to TIP with a Let date of 5/2017.  
9/5/14 - Amended to TIP at 9/2014 BOT 
meeting.  Requested PE funds.  
9/23/14 - Notified RTE and Division that 
PE funds were approved.

05-14-757 7/15/2014SR 1656 (Trinity Road) at SR 1658 
(Youth Center Drive).

Wake

Construct a pedestrian tunnel 
under SR 1656 (Trinity Road).

20% Tony Houser: 
(919) 707-6253.

50143.3.FD
1

05 $403,000 Plans needed from Division Design 
Construct Unit.  9/19/14 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  10/31/14:  
Requested structure to be set up in 
SAP.  Requested 5/2017 Construction 
Let date.  11/17/14:  Notified RTE and 
Division that PE funds were approved.

05-14-797 9/19/2014US 401 at SR 1446 (Manor Ridge 
Road)/SR 2857 (Brookwood 
Drive).  Incentive was applied to 
convert intersection to a limited 
movement.

Wake

Construct a directional crossover 
on US 401 at SR 1446 and SR 
2857, and construct a U-turn with 
left turn lane north of the 

50% Al Grandy: (919) 
220-4600

50138.3.FR
27

05 $1,215,0 Plans needed from Division Design 
Construct Unit and Signals Unit.  
8/6/14:  Requested structure to be set 
up in SAP.  Requested 5/2016 
ROW/Utilities Let date and 8/2016 
Construction Let date.  9/8/14:  Notified 
RTE and Division that PE funds were 
approved.  2/3/15 - Est. Let date is 
8/2017.

05-14-807 6/20/2014SR 1007 (Poole Road) at SR 2697 
(New Hope Road).

Wake

Construct dual left turn lanes on 
SR 2697 (New Hope Road) with 
200 ft. full storage for each lane 
(400 ft. total for each approach) 
and revise traffic signal for fully 
protected left turn phasing for both 
directions of SR 2697 (New Hope 
Road).

55% Al Grandy: (919) 
220-4600

50138.3.FD
9
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05 $425,000 Plans needed from Town of Holly 
Springs.  3/24/14: Approved by Kevin 
Lacy in statewide W-project selection 
meeting.  9/18/14:  Requested structure 
to be set up in SAP.  Requested 8/2015 
for Construction let date.  9/25/14:  
Notified RTE and Division that PE funds 
were approved.  12/1/14 - Administered 
by the Town of Holly Springs.

05-14-808 3/24/2014NC 55 Bypass at SR 1115 (Avent 
Ferry Road).  Incentive was applied 
to convert intersection to a limited 
movement.

Wake

Construct a reverse superstreet.

70% Al Grandy: (919) 
220-4600

50138.3.FR
16

05 $64,000 Plans needed by Signals Unit.  9/19/14 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  10/31/14:  
Requested structure to be set up in 
SAP.  Requested 6/2015 Construction 
Let date.  11/17/14:  Notified RTE and 
Division that PE funds were approved.  
11/19/2015 - Under construction.

05-14-808 9/19/2014SR 2233 (Smithfield Road) at SR 
2685 (Sandy Run).

Wake

Install a traffic signal.

95% Al Grandy: (919) 
220-4600

50138.3.FD
28

05 $975,000 Plans needed from Division Design 
Construct Unit.  1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/29/16:  Requested 
structure to be set up in SAP with ROW 
9/2018 and CON 2/2020.  3/8/16 - 
Requested PE funds.  3/17/16:  Notified 
RTE and Division that PE funds were 
approved.

05-14-813 1/8/2016NC 42 from SR 5330 to SR 5367.Wake

Widen NC 42 to a 3-lane cross 
section.

50138.3.155

05 $90,000 Plans needed from Signals Unit.   
8/19/14:  Requested structure to be set 
up in SAP.  Requested 1/2015 
Construction Let date.  9/8/14:  Notified 
RTE and Division that PE funds were 
approved.

05-14-920 6/20/2014US 64 Business/SR 2911 (New 
Bern Avenue) at several signalized 
intersections

Wake

Provide improved pedestrian 
accommodations.

90% Al Grandy: (919) 
220-4600

50138.3.FR
11

05 $25,000 Plans needed from Signals Unit.   
9/19/14 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
10/31/14:  Requested structure to be set 
up in SAP.  Requested 1/2016 
Construction Let date.  11/17/14:  
Notified RTE and Division that PE funds 
were approved.  7/2/15 - Requested 
scope be changed to roundabout 
instead of traffic signal. $75K HSIP 
funds for PE, $25K HSIP funds for 
ROW/Utilities.  CAMPO funds to pay for 
construction.  Req'd add'l $72K for PE.  
8/6/15 - Add'l PE funds approved. 
11/3/15 - Req'd add'l $140K for PE.  
12/3/15 - Notified RTE and Division that 
add'l PE funds approved.

05-14-929 9/19/2014NC 96 at NC 98.Wake

Install roundabout.

20% Al Grandy: (919) 
220-4600

50138.3.FR
29

05 $10,000 8/6/14:  Requested structure to be set 
up in SAP.  Requested 11/2014 
Construction Let date.  9/8/14:  Notified 
RTE and Division that PE funds were 
approved.

05-14-936 6/20/2014SR 1415 (Maynard Rd) at railroad 
crossing #643400U.

Wake

Install curb system along centerline.

99% Al Grandy: (919) 
220-4600

50138.3.FD
10

05 $580,000 Plans to be provided by Division Design 
Construct Unit.  1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/29/16:  Requested 
structure to be set up in SAP with ROW 
3/2018 and CON 3/2019.  3/8/16 - 
Requested PE funds.  3/17/16:  Notified 
RTE and Division that PE funds were 
approved.

05-14-936 1/8/2016NC 42 at SR 2727 (Sauls Road).Wake

Construct an eastbound left turn 
lane on NC 42.

50138.3.156
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05 $116,000 Needed from Division Design Construct 
Unit.  5/22/15 - Approved by Kevin Lacy 
in statewide W-project selection 
meeting.  7/8/15 - Requested structure 
to be set up in SAP.  Requested 
Construction 6/2016.  8/14/15:  Notified 
RTE and Division that PE funds were 
approved.

05-15-373 5/22/2015SR 2000 (Wake Forest Road) at 
Creekside Crossing

Wake

Construct a directional crossover.

25% Al Grandy: (919) 
220-4600

50138.3.86

05 $110,000 Plans needed from Division Design 
Construct Unit.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  1/11/16:  Requested 
structure to be set up in SAP with ROW 
12/2016, CON 12/2017.  1/28/16:  
Notified RTE and Division that PE funds 
were approved.

05-15-373 11/24/2015SR 1664 (Duraleigh Road) at 
Charles B. Root Wynd

Wake

Channelize Charles B. Root Wynd 
to prohibit southbound left turns or 
through movements.

10% Al Grandy: (919) 
220-4600

50138.3.136

05 $201,000 Plans needed from Signals Section.  
2/23/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
4/17/15:  Requested structure to be set 
up in SAP.  Requested 10/2015 
ROW/Utilities date and 2/2016 
Construction Let date.  5/11/15:  Notified 
RTE and Division that PE funds were 
approved.

05-15-373 2/23/2015SR 3977 (Cary Parkway) at West 
Chatham Street.

Wake

Install a traffic signal with metal 
poles and mast arms and inclusion 
into the Cary Signal System.

40% Al Grandy: (919) 
220-4600

50138.3.51

05 $250,000 Plans needed from Division Design 
Construct Unit.  2/23/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  4/17/15:  Requested 
structure to be set up in SAP.  
Requested 7/2016 Construction Let 
date.  5/11/15:  Notified RTE and 
Division that PE funds were approved.

05-15-385 2/23/2015US 64 from NC 540 to Salem 
Street/Davis Drive.

Wake

Install median guardrail.

85% Al Grandy: (919) 
220-4600

50138.3.52

05 $59,250 Plans needed from Signals Unit.  
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
2/29/16:  Requested structure to be set 
up in SAP with ROW 12/2016 and CON 
6/2017.  3/8/16 - Requested PE funds.  
3/17/16:  Notified RTE and Division that 
PE funds were approved.

05-15-518 1/8/2016SR 3015 (Airport Blvd) at SR 1641 
(Slater Rd). *$40,750 companion 
funds from the Town of Morrisville*

Wake

Install a traffic signal with wood 
poles.

50138.3.157

05 $150,000 Plans needed from Signals Unit.  
5/22/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
7/8/15 - Requested structure to be set 
up in SAP.  Requested ROW 1/2016, 
Construction 6/2016.  8/14/15:  Notified 
RTE and Division that PE funds were 
approved.

05-15-520 5/22/2015SR 1435 (Old Raleigh Rd) at SR 
1521 (Lake Pine Dr)

Wake

Install a traffic signal and 
incorporate into Town of Cary 
Signal System.

25% Al Grandy: (919) 
220-4600

50138.3.87

05 $440,000 MOBILITY PROJECT: Plans needed 
from Division Design Construct and 
Signals Units.  8/20/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  9/1/15 - Requested 
structure to be set up in SAP.  
Requested ROW/Utilities 6/2017, 
Construction 6/2018.  9/3/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.  
9/24/15:  Notified RTE and Division that 
PE funds were approved.

05-15-660 8/20/2015MOBILITY PROJECT:  SR 1301 
(Sunset Lake Rd) at SR 1393 
(Bass Lake Rd/Hilltop Needmore 
Rd)

Wake

Construct left turn lanes on SR 
1393

20% Al Grandy: (919) 
220-4600

50138.3.94
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05 $218,000 Plans needed from Division Design 
Construct Unit.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  1/11/16:  Requested 
structure to be set up in SAP with CON 
7/2017.  1/28/16:  Notified RTE and 
Division that PE funds were approved.

05-15-661 11/24/2015SR 1613 (Davis Dr) at SR 1619 
(Waldo Rood Blvd)
*Town of Cary to Contribute 
$200,000*

Wake

Increase the length of the 
southbound left turn lane on SR 
1613.

10% Al Grandy: (919) 
220-4600

50138.3.137

05 $125,000 Plans needed from Signals Section.  
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
2/29/16:  Requested structure to be set 
up in SAP with ROW 12/2016 and CON 
6/2017.  3/8/16 - Requested PE funds.  
3/17/16:  Notified RTE and Division that 
PE funds were approved.

05-15-669 1/8/2016SR 1009 (Tryon Road) at SR 1427 
(Lake Dam Road).

Wake

Install a traffic signal and include in 
Raleigh signal system.

50138.3.159

05 $229,000 Plans needed from Signals Section.  
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
2/29/16:  Requested structure to be set 
up in SAP with ROW 6/2017 and CON 
12/2016.  3/8/16 - Requested PE funds.  
3/17/16:  Notified RTE and Division that 
PE funds were approved.

05-15-669 1/8/2016SR 1657 (Nowell Road) at SR 
5808 (Hillsborough Street).

Wake

Install a traffic signal to include 
railroad preemption and 
interconnection to City of Raleigh 
Signal System.

50138.3.160

05 $5,000 Plans needed from Division.  8/21/15 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  9/1/15 - 
Requested structure to be set up in 
SAP.  Requested Construction 
10/2015.  9/3/15 - Requested PE funds 
and notified Div/RTE they are pending 
approval.  9/22/15:  Notified RTE and 
Division that PE funds were approved.

05-15-672 8/21/2015SR 2012 (Litchford Road) at 
Hunting Ridge Road/Rowland Road

Wake

Install a monolithic island on the 
southbound approach of the 
intersection to channelize the 
southbound right turns, and 
relocate the stop bar for eastbound 
Hunting Ridge Road closer to the 
intersection.

90% Al Grandy: (919) 
220-4600

50138.3.96

05 $505,000 Plans needed from Division Design 
Construct Unit and Signals Section.  
8/21/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
9/1/15 - Requested structure to be set 
up in SAP.  Requested ROW/Utilities 
6/2017, Construction 6/2018.  9/3/15 - 
Requested PE funds and notified 
Div/RTE they are pending approval.  
9/22/15:  Notified RTE and Division that 
PE funds were approved.

05-15-672 8/21/2015US 70 Business at SR 2555 
(Raynor Road/Auburn-Knightdale 
Road)

Wake

Widen for left turn lanes on SR 
2555 (Raynor Road/Auburn-
Knightdale Road).

15% Al Grandy: (919) 
220-4600

50138.3.97

05 $44,500 Plans needed from Division Design 
Construct Unit.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  1/11/16:  Requested 
structure to be set up in SAP with CON 
4/2017.  1/28/16:  Notified RTE and 
Division that PE funds were approved.

05-15-807 11/24/2015SR 1393 (Bass Lake Road) at SR 
1399 (James Slaughter Road)

Wake

Improve the skew angle.

10% Al Grandy: (919) 
220-4600

50138.3.139

05 $497,000 Plans needed from Division Design 
Construct Unit.   2/19/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  3/11/16:  Requested 
structure to be set up in SAP with ROW 
5/2018 and CON 5/2019.  3/14/16 - 
Requested PE funds.  3/22/16:  Notified 
RTE and Division that PE funds were 
approved.

05-15-812 2/19/2016NC 42 at SR 1173 (Barefoot Rd).Wake

Cut vertical crest on NC 42 west of 
the intersection.  **SR 1411 (Betts 
Rd) would be the detour route for 
the vertical work on NC 42.  Cost 
estimate was based on actual 
survey and preliminary design 
work.**

50138.3.186
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05 $90,000 Plans needed from Signals section.  
1/8/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
2/29/16:  Requested structure to be set 
up in SAP with ROW 9/2016 and CON 
1/2017.  3/8/16 - Requested PE funds.  
3/17/16:  Notified RTE and Division that 
PE funds were approved.

05-15-812 1/8/2016SR 1670 (Blue Ridge Road) at 
Crabtree Valley Avenue

Wake

Install a traffic signal and connect 
to Raleigh Signal System.

50138.3.162

05 $741,000 Plans needed from Division Design 
Construct Unit.  1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  2/29/16:  Requested 
structure to be set up in SAP with ROW 
12/2017 and CON 12/2018.  3/8/16 - 
Requested PE funds.  3/17/16:  Notified 
RTE and Division that PE funds were 
approved.

05-15-812 1/8/2016SR 2044 (Ligon Mill Road) near SR 
3564 (Greenville Loop Road) and 
Falconhurst Drive  (Southern & 
Northern Curves).

Wake

Improve superelevation.

50138.3.163

05 $734,000 Plans needed from Division Design 
Construct Unit.  11/25/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  1/11/16:  Requested 
structure to be set up in SAP with ROW 
9/2017, CON 9/2018.  1/28/16:  Notified 
RTE and Division that PE funds were 
approved.

05-15-812 11/24/2015US 1A (South Main Street) 
between Star Road and Wake 
Pointe Shopping Center - *Held 
public meeting and have support 
from Town of Wake Forest.*

Wake

Construct directional crossovers.

10% Al Grandy: (919) 
220-4600

50138.3.140

05 $15,000 Plans needed from Signals Section.  
11/25/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
2/1/16:  Requested structure to be set 
up in SAP with CON 6/2016.  2/23/16:  
Notified RTE and Division that PE funds 
were approved.

05-15-812 11/24/2015NC 50 (Benson Road) at SR 1010 
(Ten Ten Road)

Wake

Add a four-section flashing yellow 
arrow for northbound NC 50.

10% Al Grandy: (919) 
220-4600

50138.3.145

05 $490,000 MOBILITY PROJECT:  Plans needed 
from Division Design Construct Unit.  
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
3/11/16:  Requested structure to be set 
up in SAP with ROW 5/2018 and CON 
5/2019.  3/14/16 - Requested PE funds.  
3/24/16:  Notified RTE and Division that 
PE funds were approved.

05-16-940 2/18/2016MOBILITY PROJECT:  SR 2233 
(Smithfield Road) in the vicinity of 
US 64/US 264

Wake

Construct an additional lane on 
northbound SR 2233 from south of 
the US 64/264 Eastbound Ramps 
to tie into a dual left and shared 
through left at the US 64/264 
Westbound ramps.  Provide split 
signal phasing at the westbound 
ramps to accommodate the left 

50138.3.188

05 $50,000 Plans not needed.   2/19/16 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  3/11/16:  Requested 
structure to be set up in SAP with CON 
4/2015.  No PE funds.

05-16-940 2/19/2016SYSTEMIC - I-40 CrossoversWake

Close the unofficial crossovers.

50138.3.189

05 $75,000 Plans needed from the Signal Design 
Section.  Per Kelly Becker - City and 
Division want to change the location 
from Scouting Trail to Coxingdale Drive 
since they have similar crash pattern 
and Coxingdale is a crossroads 
intersection with more traffic.  Scouting 
Drive is a T intersection.  1/8/16 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  2/29/16:  
Requested structure to be set up in SAP 
with ROW 12/2016 and CON 3/2017.  
3/8/16 - Requested PE funds.  3/17/16:  
Notified RTE and Division that PE funds 
were approved.

05-99-202 1/8/2016SR 2012 (Litchford Road) and 
Coxindale Drive in Raleigh.  [Per 
Kelly Becker - City and Division 
want to change the location from 
Scouting Trail to Coxindale Drive 
since they have similar crash 
patterns and Coxindale is a 
crossroads intersection with more 
traffic.  Scouting Drive is a T 
intersection.  Kelly to confirm with 
an email with the City's and 
Division's concurrence before I set 
up project.]

Wake

Install a fully actuated traffic signal.

50138.3.164
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05 $140,000 SYSTEMIC GUARDRAIL END UNITS 
REPLACEMENT:  Plans needed from 
Division Design Construct Unit.  
8/20/15 - Approved by Kevin Lacy in 
statewide W-project selection meeting.  
9/1/15 - Requested structure to be set 
up in SAP.  Requested Construction 
10/2015.  9/3/15 -Requested PE funds 
and notified Div/RTE they are pending 
approval.  9/28/15:  Notified RTE and 
Division that PE funds were approved.  
2/5/2016 - Under construction.

05-15-669 8/20/2015SYSTEMIC - Guardrail end units 
and impact attenuators in Division 5

Wake & 
Durham

Replace approach breakaway 
cable terminals (BCT's), modified 
eccentric loader terminals 
(MELT's) and impact attenuators 
on various sections of I-40, I-440 
and NC 55 in Wake and Durham 
Counties.

25% Tony Wyatt: 
(919) 773-2887

50138.3.95

11 $110,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

11-16-206 2/19/2016SYSTEMIC NC 194 in Watauga 
Co. between Avery Co. Line  (MP 
0) and (MP 9.2)

Watauga

Replace approximately 35 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.

11 $210,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

11-16-207 2/19/2016SYSTEMIC US 321 in Watauga 
Co. between Caldwell Co. Line  
(MP 0) and Avery Co. Line (MP 
24.43

Watauga

Replace approximately 72 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.

11 $490,000 Division to prepare any needed plans.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

11-16-400 2/19/2016SYSTEMIC (POSITIVE 
GUIDANCE)  US 421 in Wilkes 
and Watauga Co.
Wilkes Co. MP 0 to MP 35.36
Watauga Co. MP 0 to 13.36

Watauga

Replace approximately 170 
substandard (NCHRP 350 TL-2, 
NCHRP 230 or  older) guardrail 
end terminals with NCHRP 350 TL-
3 approved end terminals.

04 $3,483,0 Hazard (HSIP) project selection made 
on 1/26/11.  This project was selected 
based on B/C.  Lowest B/C selected for 
the group was 3.19.  2/14/11: 
Requested RTE to get month/year let 
date from Division.  4/11/11:  Per SAP 
schedule, ROW FFY 12, CON FFY 14.  
7/8/11: Board approved TIP on 7/7/11.  
Requested PE funds.  8/4/11: Notified 
RTE and PM that PE funds have been 
approved.  2/3/14 - ROW 2/14, CON 
2/15.  6/2/14 - Schedule changed to 
ROW 11/14, Let 2/16.  1/28/15 - Kevin 
Lacy approved add'l $550K for 
Construction.

04-10-515 2/1/2011SR 1556 (Wayne Memorial Drive) 
between SR 1622 (Woodside 
Drive) and SR 1572 (Saulston-
Patetown Road).

Wayne

(1) Widen to 28' with 3' soil 
shoulders, 6' ditch, and correct 
superelevation as required for 
horizontal curves, (2) overlay and 
remark providing 12' lanes and 2' 
paved shoulders, (3) (Interim) 
Install additional and upgrade 
existing warning signs including 
chevron signs to meet current 
MUTCD standards at curves and 
intersections.

10% Andy Brown:  
(252) 237-6164

45472.3.1

04 $55,000 Plans by TMSD.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.

04-12-130 1/8/2016NC 55 at SR 1948 (Camp Jubilee 
Road).

Wayne

Install actuated shoulder-mounted 
warning flashers with warning 
signs on both approaches of NC 55.

04 $51,000 Plans by TMSD.   1/8/16 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.

04-13-250 1/8/2016NC 581 at SR 1342 (Memorial 
Church Road).

Wayne

Install advance actuated shoulder-
mounted warning beacons with 
"Vehicle Entering When Flashing" 
warning signs on both NC 581 
approaches.
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04 $32,500 Plans by Division.  9/19/14 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  6/24/15:  Requested 
structure to be set up in SAP.  
Requested Construction 9/2015.  
6/30/15 - Requested PE funds.  8/7/15:  
Notified RTE and Division that PE funds 
were approved.  9/28/15 - Est. Let 
12/2015

04-13-266 9/19/2014SR 1008 (Stevens Mill Road) in the 
vicinity of SR 1224 (Ferry Bridge 
Road), a length of 1200 feet.

Wayne

Widen 2 feet along the inside of 
the curve for approximately 1200 
feet, remove large tree on inside of 
curve on R/W in front of horse 
stables, install chevrons and 
advance combination curve-side 
road warning signs with 45 MPH 

10% Andy Brown:  
(252) 237-6164.

50138.3.78

04 $550,000 Plans by Division 4.  9/19/14 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  6/19/15:  Requested 
structure to be set up in SAP.  
Requested ROW 9/2015, Construction 
9/2016.  6/22/15 - Requested PE funds.  
8/7/15:  Notified RTE and Division that 
PE funds were approved.  9/28/15 - Est. 
Let 9/2016

04-14-283 9/19/2014US 13 at SR 1127 (Herring Road).Wayne

Improve superelevation through 
curve on US 13 on both sides of 
SR 1127, reduce skew angle of SR 
1127 at US 13, and construct a left 
turn lane on southbound US 13 
onto SR 1127.

10% Andy Brown:  
(252) 237-6164.

50138.3.72

04 $226,000 Guardrail plans by Division 4.  Signing 
plans by TMSD.  9/19/14 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  6/19/15:  Requested 
structure to be set up in SAP.  
Requested Construction 12/2015.  
6/22/15 - Requested PE funds.  8/7/15:  
Notified RTE and Division that PE funds 
were approved.  9/28/15 - Est. Let 
12/2015

04-14-305 9/19/2014US 117 at NC 55.Wayne

Install bridge guardrail across 
structures 1 and 2, extend and 
update northbound US 117 median 
guardrail.  Upgrade advance exit, 
exit gore and merge warning signs 
at interchange exit and on ramps.

10% Andy Brown:  
(252) 237-6164.

50138.3.73

04 $8,000 Plans by TMSD.  8/21/15 - Approved by 
Kevin Lacy in statewide W-project 
selection meeting.  8/31/15 - Requested 
structure to be set up in SAP.  
Requested Construction 3/2016.  
9/1/15 - Requested PE funds and 
notified Div/RTE they are pending 
approval.  9/14/15:  Notified RTE and 
Division that PE funds were approved.

04-15-363 8/21/2015SR 1003 (New Hope Road) at SR 
1565 (Cuyler Best Road)

Wayne

Signal and signing upgrades 
including adding an extension loop 
on SR 1565 to address rear end 
crash pattern, flashing yellow arrow 
on westbound SR 1003, and signal 
retiming.  Signing upgrades include 
reworking 45 MPH speed zone 
signing and signal warning signs.

10% Andy Brown:  
(252) 237-6164

50138.3.92

11 $3,477,8 Hazard (HSIP) project selection made 
on 1/26/11.  This project was selected 
based on B/C.  Lowest B/C selected for 
the group was 3.19.  2/14/11: 
Requested RTE to get month/year let 
date from Division.  4/11/11:  Per SAP 
schedule, ROW FFY 13, CON FFY 13.  
7/8/11: Board approved TIP on 7/7/11.  
Requested PE funds.  8/4/11: Notified 
RTE and PM that PE funds have been 
approved.  11/6/14 - Est. ROW date is 
8/2015.  Est. Let date is 2/2016.  
7/21/15 - JKLacy is agreeable to scope 
changes sent in by JHamrick.  Hamrick 
to send in revised scope, estimates, and 
B/C.  11/19/15 - Est. ROW date is 
12/2015.  Est. Let date is 6/2016.  
1/29/16 - Requested scope change to 
add guardrail, rumble strips, and pvmt. 
Markings.

11-11-401 2/1/20113 sections along NC 268 between 
0.4 mile west of SR 2608 and 0.4 
mile east of SR 2064. (1) Between 
0.4 mile west of SR 2608 and SR 
2144, (2) Between SR 2144 and 
SR 2015, and (3) Between SR 
2015 and 0.4 mile east of SR 2064.

Wilkes

(1)Polyurea pavement mkgs with 
highly reflective elements and 
guardrail installation. (2) Polyurea 
pavement mkgs with highly 
reflective elements, edgeline 
rumble strips and guardrail 
installation. (3) Polyurea pavement 
mkgs with highly reflective 
elements, guardrail installation, 
pavement and shoulder widening 
between Hoots Road in Ronda and 
0.4 mile east of SR 2064, and turn 
lane at SR 2064.

20% Joe Laws: (336) 
667-9111

45475.3.1
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11 $2,120,0 Division to administer project plans 
through a consultant engineering firm.  
12/17/12: Approved by Kevin Lacy in 
statewide W-project selection meeting.  
2/12/13 - Requested Van Argabright to 
amend the TIP at April 2013 Board 
meeting.  ROW/Utiliities is June 2013 
and Construction is April 2014.  
2/28/13 - Van Argabright requested that 
the Division push the let dates further 
out because FFY 14 was fully 
programmed.  Joe Laws agreed to R/W 
in February 2014 and Construction Let 
in October 2014.  Project will be 
amended to TIP in May 2013.  7/10/13 - 
Sent schedule of R/W Date = February 
2014; Let Date = October 2014 to SMO.  
7/31/14 - Final plans received from 
consultant.  11/5/14 - JKLacy approved 
add'l funds for construction cost of 
$1,995,000.  2/4/15 - Let date 
12/30/2014.  7/27/15 - Est. completion 
4/15/16.

11-12-401 12/17/2012SR SR 2324 (Red, White and Blue 
Road) near SR 2326 (Ruth Linney 
Road).

Wilkes

Improve horizontal and vertical 
alignments on SR 2324 near SR 
2326 and replace  Bridge # 193.

90% Joe Laws: (336) 
667-9111

50082.3.1

11 $3,181,0 Division 11 DDC to prepare plans or 
contract PEF as necessary.  9/23/13 - 
Approved by Kevin Lacy in statewide W-
project selection meeting.  11/19/13 - 
Requested project to be amended to 
TIP.  Per Van Argabright, project will be 
on December Handout and scheduled 
for January approval.   ROW 3/2015; 
Let 3/2016.  4/23/14 - Requested PE 
funds.  7/27/15 - Contract PEF to 
prepare plans.  Est. ROW date is 
3/2016.  Est. Let date is 3/2017.

11-12-402 9/23/2013US 421 at the base of the steep 
grade (MP 33.35 to MP 33.90).

Wilkes

Realign SB US 421 to flatten the 
horizontal curve.  Install a concrete 
median barrier through the curve.  
Install rumble strips on the SB 
shoulder of the subject section.

10% Joe Laws: (336) 
667-9111

50095.3.FS

04 $830,000 8/5/10: Amended to the 2009-2015 
STIP.  ROW FFY 11, Construction FFY 
11.  9/9/10: Notified RTEs, PMs, and 
DEs that PE funds were approved.  
7/20/11: Notified Haywood that Kevin 
Lacy had approved the increase in 
construction funding from $400,000 to 
$750,000.  The B/C increased from 
14.54 to 18.65.  Database has been 
changed to reflect changes.  11/7/12 - 
Per SAP, latest let date is ROW 10/12, 
CON 6/13, SHPO required a shift in the 
alignment to avoid historic property.  Re-
design completed, working on resolving 
utility conflicts to establish any 
easement needs.  2/3/14 - Modifying 
scope due to industry expansion.  Est. 
Let date 7/2014.  9/5/14 - Based on 
updated crash data, $750K is the max. 
amount of HSIP funds allowed per Kevin 
Lacy.  5/22/15 - Bids received and 
rejected.  Reviewing possible cost 
saving ideas.

04-10-336 8/5/2010NC 58 from a point 0.18 mile south 
of SR 1626 (Fairfield Dairy Road) 
northward for 1 mile.

Wilson

Construct a northbound left-turn 
lane on NC 58 at SR 1626.  
Overlay NC 58 with open graded 
asphalt friction course.  Re-stripe 
section of NC 58 with 
thermoplastic markings and install 
centerline pavement markers.

25% Andy Brown:  
(252) 237-6164

45423.3.1

04 $1,027,5 Plans by Division.   3/9/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   8/10/12:  
Requested structure to be set up in 
SAP.  PE funds to be requested later.  
Requested September 2014 for ROW 
and Utilities let date and September 
2015 Construction let date.  1/28/15 - 
Kevin Lacy agreed to pay one-half the 
additional cost to add a left turn lane 
into the Waste Mgmt. facility, which 
should equal another $150K.  3/13/15 - 
JKLacy agreed to $77.5K for 
ROW/Utilities.  9/28/15 - Est. Let 5/2016

04-11-673 3/9/2012NC 42 from SR 1500 (Bullard 
Court) to SR 1502 (Tartt's Mill 
Road), a length of 0.99 mile.

Wilson

Improve superelevation through 
curves, overlay with open-graded 
asphalt friction course (OGAFC, 
FC-2 Modified), mark with 
thermoplastic for 12' lanes and 3' 
paved shoulders, install 
snowplowable pavement markers, 
grade and stabilize soil shoulders 
to provide proper drainage.  Add 
left turn lane into Waste 
Management facility.

10% Andy Brown:  
(252) 237-6164

45334.3.3
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04 $300,000 Plans by Division.   3/9/12: Approved by 
Kevin Lacy in statewide W-project 
selection meeting.   8/10/12:  
Requested structure to be set up in 
SAP.  PE funds to be requested later.  
Requested September 2014 for ROW 
and Utilities let date and September 
2015 Construction let date.

04-12-134 3/9/2012US 301 at SR 1340 (Stagecoach 
Road) and SR 1340 at SR 1368/SR 
1333 (Elm City Road), known as 
Cobbs Intersection

Wilson

Improve skew angle of SR 1340 by 
redesigning intersection.

10% Andy Brown:  
(252) 237-6164

45334.3.6

04 $685,000 Plans by Division.  11/25/15 - Approved 
by Kevin Lacy in statewide W-project 
selection meeting.  1/6/16 - Requested 
structure to be set up in SAP with ROW 
5/2017 and CON 5/2018.   2/4/16 - 
Notified RTE and Division that PE funds 
were approved.

04-15-361 11/24/2015US 264 Alternate (Raleigh Road 
Parkway) at Hayes Place and 
median crossover 900 feet west of 
Lamm Road.

Wilson

Modify full access median 
crossover on US 264 Alternate at 
Hayes Place to a directional 
crossover prohibitting left turns 
from side street, but allowing left 
turns from mainline.  Modify full 
access median crossover located 
900 feet west of SR 1001 (Lamm 
Road) to a median U-turn with 
truck bulb-out for westbound US 
264 Alternate traffic to U-turn and 
travel eastward towards Lamm 
Road and I-95 interchange.  
Provide additional paved shoulder 
on westbound US 264 Alternate at 
the northbound I-95 ramps to 
facilitate U-turns for eastbound US 
264 Alternate traffic to travel 

10% Andy Brown:  
(252) 237-6164

50138.3.122

11 $870,000 Plans will be prepared by Division 11 
DDC.  9/24/12: Approved by Kevin Lacy 
in statewide W-project selection 
meeting.   1/10/13:  Requested structure 
to be set up in SAP and PE funds to be 
authorized.  Requested HRRR funds.  
Requested July 2013 ROW date and 
February 2014 Construction let date.  
7/31/14:  2/2015 ROW date and 8/2015 
Construction Let date.  2/4/15 - Division 
11 DDC is unable to fit roundabout 
design that will not take at least one 
business.  4/17/15 - Scope change 
approved from roundabout to actuated 
flasher.  7/27/2015 - Est. let date is 
10/2015.  Signal Design to prepare 
plans.  Work will be performed by on-
call contractor.  9/28/15 - Flasher plans 
rec'd 9/1/15.  11/19/15 - Est. completion 
is 2/2016.

11-12-400 11/1/2012NC 67 at SR 1003 (Smithtown 
Road)/ SR 1570 (Nebo Road).

Yadkin

Install actuated flasher.

60% Daniel R. 
Adams: (336) 
903-9136

45341.3.2

13 $7,000 Plans to be developed by the Division.   
2/19/16 - Approved by Kevin Lacy in 
statewide W-project selection meeting.

13-16-200 2/19/2016NC 197 at SR 1336 (Toe River 
Rd.), near Green Mountain.  Total 
Length = 150'.

Yancey

Install +/- 150' of guardrail in the 
western quadrant of the 
intersection.

Total Number of Projects: 373

Page 64 3/28/2016


